

Plan of results and budget 2025

CGIAR Science Program on Climate Action





Purpose of the PORB

As part of CGIAR's adaptive management approach, the 2025 planning process was conducted in two phases: i) Planning Phase – This included the development of the Preliminary Work Plans and Budget, through which Program and Accelerator teams defined how their projects would be managed, including objectives, timelines, responsibilities, and required resources. ii) Re-planning Phase – This allowed for updates to the initial plans, incorporating adjustments to reflect the updates made during the re-planning window from 24 March to 23rd June 2025, ensuring alignment with the approved 2025 budget envelopes, Centre allocations, and revised priorities.

This document presents the 2025 Plan of Results and Budget (PORB) for the Climate Action Program. It provides aggregated costing information for planned High-Level Outputs (HLOs) by Area of Work (AoW), along with Cross-Cutting and Management components. It also outlines the implementation timelines for both HLOs and Outcomes, as articulated in the updated Theory of Change (ToC). Additionally, the PORB highlights the intervention geographies, key partners, and mapped Centres W3/Bilateral projects.

Contents

Summary	4
W3 Mapping	8
W3/Bilateral project mapping to Climate Action	9
Cross-Program collaboration	13
Partners (CRAs, sub-grant agreement, LoI, MoU)	17
Targeted geographies	23
System Organization and center allocations	26
System Organization: Climate Action	27
Climate Action: AfricaRice	28
Climate Action: Alliance of Bioversity International and CIAT	29
Climate Action: International Center for Tropical Agriculture	31
Climate Action: International Maize and Wheat Improvement Center	33
Climate Action: International Center for Agricultural Research in the Dry Areas	35
Climate Action: International Crops Research Institute for the Semi-Arid Tropics	37
Climate Action: International Food Policy Research Institute	39
Climate Action: International Institute of Tropical Agriculture	41
Climate Action: International Livestock Research Institute	42
Climate Action: International Rice Research Institute	44
Climate Action: International Water Management Institute	46
Climate Action: International Center for Living Aquatic Resources Management	48

Summary

Total Program	Implementation timelines (2025)				Centers + SO Allocation	W3/Bilateral project mapping to P/ As
					2025 (Approved Budget)	W3/Bilateral budget
Area of Work 0: Crosscutting and Management		X	X		184,200.00	44,963,108.33
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	2,537,966.12	
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	1,921,053.45	
Area of Work 3: Locally-led Adaptation	X	X	X	X	2,010,565.78	
Area of Work 4: Low-emission Transitions	X	X	X	X	3,272,054.27	
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	2,346,631.85	
Area of work 11: Inception Cross-Cutting and Management	X	X			450,613.00	
Total Program budget					12,723,084.46	44,963,108.33

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Program Director (Jul-Dec)			X	X	184,200.00
Total Cross-cutting and Management budget					184,200.00

Area of Work 1: Prioritization and Coordination of Climate Action					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 1.1. Utilization of harmonized data, evidence, methodologies, frameworks and insights			X	X	-

Area of Work 1: Prioritization and Coordination of Climate Action					2025
High-Level Outputs					
HLO 1.1 Global and regional partnerships	X	X	X	X	2,537,966.12
HLO 1.2 Frameworks, strategies and tools for vulnerability root causes, climate justice pathways	X	X	X	X	
HLO 1.3 Harmonized data, simulations, insights and decision support tools	X	X	X	X	
HLO 1.4 Synthesis products, advocacy and communication materials	X	X	X	X	
HLO 1.5 Strategic engagements with global climate bodies		X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 1 budget					2,537,966.12

Area of Work 2: Digital Advisories and Climate Risk Management				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 1 Small-scale producers and other actors use climate advisory services, early warning or adaptive safety nets		X	X	X	-
P-OC 2 Countries and humanitarian actors enhance and use early warning systems and adaptive safety nets		X		X	
P-OC 6 Systemic change through strengthened institutional capacity for climate change response		X	X	X	
High-Level Outputs					
HLO 2.1 Climate information products and services	X	X	X	X	1,921,053.45
HLO 2.2 Multi-hazard early warning and anticipatory action instruments	X	X	X	X	
HLO 2.3 Inclusive multi-sectoral recommendations	X	X	X	X	
HLO 2.4 Innovative and inclusive partnerships	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 2 budget					1,921,053.45

Area of Work 3: Locally-led Adaptation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 6 Systemic change through strengthened institutional capacity for climate change response		X	X	X	-
High-Level Outputs					
HLO 3.1 Institutional innovations and technical practices	X	X	X	X	2,010,565.78
HLO 3.2 Methodologies for implementing locally-led adaptation	X	X	X	X	
HLO 3.3 Guidelines on scaling and implementing climate solutions and processes	X	X	X	X	

Area of Work 3: Locally-led Adaptation					2025
HLO 3.4 Framework and methods for addressing negative outcomes of adaptation	X	X	X	X	
HLO 3.5 Recommendations on policies and institutions for addressing the root causes of inequality	X	X	X	X	
HLO 3.6 Systematic engagement for developing capacity for locally-led adaptation and mitigation	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 3 budget					2,010,565.78

Area of Work 4: Low-emission Transitions				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 6 Systemic change through strengthened institutional capacity for climate change response			X	X	-
P-OC 7 Actors adopt solutions to sequester carbon and to reduce greenhouse gas emissions	X	X	X	X	
P-OC 8 Partners and other actors mobilize finance to support low-emissions	X	X	X	X	
P-OC 9 Nationally determined contributions (NDCs) for low-emissions	X	X	X	X	
I-OC 4.1. Strengthened capacity for low-emissions solutions				X	
I-OC 4.2. Partners incorporate strategies and socio-technological bundles for low emissions	X	X	X	X	
I-OC 4.4. Partners use digital monitoring, reporting and verification (MRV) systems	X	X	X	X	
High-Level Outputs					
HLO 4.1 Evidence and partnerships to inform low-emission development	X	X	X	X	3,272,054.27
HLO 4.2 Socio-technological and ecological bundles for reducing methane emissions	X	X	X	X	
HLO 4.3 Evidence and partnerships to inform low-emission food systems	X	X	X	X	
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	X	X	X	X	
HLO 4.5 Recommendations to increase women's and youth's agency for mitigation	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 4 budget					3,272,054.27

Area of Work 5: Finance and Policy for Scaling Solutions					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
P-OC 10 Actors mobilize finance for just, low-emission and climate resilience projects				X	-	
P-OC 11 Climate related policies informed by climate data and evidence			X	X		
High-Level Outputs						
HLO 5.1 Evidence and tools for climate policies and institutions	X	X	X	X	2,346,631.85	
HLO 5.2 Analytical tools and frameworks on climate finance	X	X	X	X		
HLO 5.3 Private sector climate finance models	X	X	X	X		
Leadership and PMU FTE	X	X	X	X		
Total AoW 5 budget					2,346,631.85	

Area of Work 11: Inception Cross-Cutting and Management		2025			
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Leadership and PMU FTE	X	X			450,613.00
Inception workshop	X	X			
CGIAR Science Week participation	X	X			
Total AoW 11budget					450,613.00



CGIAR

CLIMATE
ACTION

W3 Mapping



Partners and scientists discussing the CGIAR Climate Action Science Program during its launch at CGIAR Science Week, April 7–12, 2025, in Nairobi, Kenya.

Credit: CGIAR

W3 Mapping

W3/Bilateral project mapping to Climate Action

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
A-AG10156 AICCRA PROJECT	AfricaRice	AOW02 Digital Advisories and Climate Risk Management		\$2,010,960
A-AG10181-BMGF MultiHarvestRice	AfricaRice	AOW03 Locally-led Adaptation		\$437,126
BIUSA (BEF)-Screening, developing, and deploying anti-methanogenic feedstock into livestock systems in the Global South	Alliance	AOW05 Finance and Policy for Scaling Solutions		\$92,666
BMGF-Adaptation Atlas: Refinement and Transition	Alliance	AOW05 Finance and Policy for Scaling Solutions		\$2,439,192
CANADA-MEDA-The Adaptation and Valorization of Entrepreneurship in Irrigated Agriculture _ AVENIR	Alliance	AOW01 Prioritization and Coordination of Climate Action, AOW02 Digital Advisories and Climate Risk Management, AOW03 Locally-led Adaptation		\$1,796,753
Climate Smart Village+ Program for MILF Camps Transformation. Building Resilient and Peaceful Communities Through Climate-Smart Agriculture	Alliance	AOW01 Prioritization and Coordination of Climate Action, AOW03 Locally-led Adaptation		\$426,811
Climate-smart initiatives for climate change adaptation and sustainability in prioritized agricultural production systems in Colombia (CSICAP)	Alliance	AOW02 Digital Advisories and Climate Risk Management, AOW04 Low-emission Transitions		\$9,169,768
GAC-SCALING UP CLIMATE INFORMATION SERVICES AND CLIMATE-SMART AGRICULTURE FOR WOMEN FARMERS IN NICARAGUA'S DRY CORRIDOR	Alliance	AOW02 Digital Advisories and Climate Risk Management		\$506,963

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
PREPARATION PHASE - "Supporting Colombia's Just Energy Transition, climate resilience, and food security through the introduction of inclusive agri-photovoltaic systems" (JET-AgriSOL)	Alliance	AOW04 Low-emission Transitions		\$534,655
UNITED KINGDOM - FCDO -iSPARK: Innovation in sustainability, policy, adaptation and resilience in Kenya (IA Lead of D511)	Alliance	AOW02 Digital Advisories and Climate Risk Management		\$475,010
WB-IDA-Additional Financing to the Accelerating Impacts of CGIAR Climate Research for Africa (AICCRA)	Alliance	AOW01 Prioritization and Coordination of Climate Action, AOW02 Digital Advisories and Climate Risk Management, AOW03 Locally-led Adaptation, AOW05 Finance and Policy for Scaling Solutions		\$5,404,852
V0165-ACIAR-ICCCAD	CIMMYT	AOW03 Locally-led Adaptation		\$304,641
V0230 - Potential climate change effects on food security, nutrition, and health of the Mexican population.	CIMMYT	AOW01 Prioritization and Coordination of Climate Action		\$1,013,897
W0500-Verify global potential of biologic. Nitrific. inhib	CIMMYT	AOW04 Low-emission Transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems	\$900,590
1414-EC00 DESIRA	CIP	AOW02 Digital Advisories and Climate Risk Management, AOW05 Finance and Policy for Scaling Solutions		\$1,050,000
Building Community Resilience by Alleviating Water scarcity and Land Degradation through Integrated Natural Resource Management in Bundelkhand, Uttar Pradesh	ICRISAT	AOW03 Locally-led Adaptation		\$233,130
MILLETS in upland regions of Odisha for crop diversification, climate resilience and enhanced Food and Nutritional Security	ICRISAT	AOW03 Locally-led Adaptation		\$476,870

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
Technologies for African Agricultural Transformation Phase II (TAAT II)	ICRISAT	AOW02 Digital Advisories and Climate Risk Management		\$89,064
N-343001-GCAN INITIATIVE	IFPRI	AOW01 Prioritization and Coordination of Climate Action, AOW05 Finance and Policy for Scaling Solutions		\$1,321,123
N-601158-SPIR II	IFPRI	AOW01 Prioritization and Coordination of Climate Action, AOW05 Finance and Policy for Scaling Solutions		\$201,213
PJ-003953: APPUI A LA TRANSFORMATION ET A LA RESILIENCE DES SYSTEMES ALIMENTAIRES DE MADAGASCAR A TRAVERS LA RECHERCHE POUR LE DEVELOPPEMENT	IITA	AOW03 Locally-led Adaptation		\$82,949
PJ-004108: ACRESAL Technical Assistance Contract	IITA	AOW02 Digital Advisories and Climate Risk Management		
T-PJ-003517: Chicken, Fish and Pigs Feed and Organic Fertilizer Value Chain Development Using BSF-Based Urban Biowaste Processing in Ghana, Mali, Niger and the Democratic Republic of Congo	IITA	AOW03 Locally-led Adaptation, AOW04 Low-emission Transitions		\$470,249
L-CIA023-Accelerating Impacts of CGIAR Climate Research for Africa II	ILRI	AOW01 Prioritization and Coordination of Climate Action, AOW02 Digital Advisories and Climate Risk Management, AOW03 Locally-led Adaptation, AOW05 Finance and Policy for Scaling Solutions		\$1,821,912
R-A-2023-56	IRRI	AOW03 Locally-led Adaptation		\$34,999
R-A-2024-18	IRRI	AOW04 Low-emission Transitions		\$543,879
R-A-2019-188-GCF Thailand	IRRI	AOW04 Low-emission Transitions, AOW05 Finance and Policy for Scaling Solutions		\$670,082

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
R-A-2022-118-Credits Offsetting Rice Emissions	IRRI	AOW03 Locally-led Adaptation		\$315,280
R-A-2022-80-REMET	IRRI	AOW04 Low-emission Transitions		\$491,738
R-A-2023-24-ASEAN-CGIAR Innovate for Food Regional Program	IRRI	AOW01 Prioritization and Coordination of Climate Action, AOW05 Finance and Policy for Scaling Solutions		\$190,284
R-A-2024-191 AGRI	IRRI	AOW04 Low-emission Transitions		\$530,144
R-A-2024-19-ISARC Phase III	IRRI	AOW01 Prioritization and Coordination of Climate Action, AOW05 Finance and Policy for Scaling Solutions		\$383,314
R-A-2024-25-Madhya Pradesh_Rice Inbreds and Hybrids	IRRI	AOW04 Low-emission Transitions, AOW05 Finance and Policy for Scaling Solutions		\$356,038
W-D-0424-WRAP C1	IWMI	AOW03 Locally-led Adaptation, AOW05 Finance and Policy for Scaling Solutions		\$686,520
W-D-0440-AL MURANA	IWMI	AOW02 Digital Advisories and Climate Risk Management		\$1,061,389
W-D-0526-GEF: G4DR in Africa	IWMI	AOW02 Digital Advisories and Climate Risk Management		\$460,420
W-D-0532-Water Tracker - Phase 2	IWMI	AOW02 Digital Advisories and Climate Risk Management, AOW03 Locally-led Adaptation, AOW05 Finance and Policy for Scaling Solutions		\$2,414,704
W-D-0536 - Blue Peace Central Asia Initiative 2.0 (BPCA 2.0)	IWMI	AOW02 Digital Advisories and Climate Risk Management		\$137,868

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
W-P-1482-Climate Water Nexus IWRM in Niger Basin	IWMI	AOW02 Digital Advisories and Climate Risk Management, AOW05 Finance and Policy for Scaling Solutions		\$1,965,889
W-P-1641-IKI Indo-German Cooperation on Agrivoltaics (IGCA)	IWMI	AOW04 Low-emission Transitions, AOW05 Finance and Policy for Scaling Solutions		\$1,059,891
W-P-XXX1-Jahez	IWMI	AOW01 Prioritization and Coordination of Climate Action, AOW02 Digital Advisories and Climate Risk Management, AOW03 Locally-led Adaptation		\$317,903
F-AG10607-ASIA-AFRICA BLUETECH SUPERHIGHWAY PROJECT (COAST)	WorldFish	AOW01 Prioritization and Coordination of Climate Action		\$824,739
F-PP-2022-1020-Climate-Resilient Aquaculture Systems for Afr (AG10618)	WorldFish	AOW03 Locally-led Adaptation		\$1,257,634
				44,963,108

Cross-Program collaboration

Program	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Program contributes
Program or Accelerator	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Program/Accelerator contributes
Climate Action	Sustainable Animal and Aquatic Foods	AOW01 Prioritization and Coordination of Climate Action	HLO 1.3 Harmonized data, simulations, insights and decision support tools	Climate Action develops overall data infrastructure, methods, and data sets; SAAFS provides system-specific insights.

Program	Primary/ Secondary collaboration	Area of Work		Brief description of how each Program contributes
		Title and Number	High level output	
Climate Action	Scaling and Innovations, Sustainable Animal and Aquatic Foods	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services	Climate Action provides data and climate risk expertise, SAAF contributes technical expertise on livestock systems, and S4I co-leads development of scaling pathway. Note SAAF not mentioned, but it is a key program with which this work happens. S4I co-leads the piloting of the bundled solutions and scaling of Climate+; Innovations in Climate action can be integrated into SAAFS for system-specific insights and can be linked to Scaling for impacts and Digital Accelerator; While CA will help test and implement the bundled product with livestock insurance, SAAFS will help in identifying and deploying business models for last mile delivery
Climate Action	Scaling and Innovations, Sustainable Farming, Digital Transformation	AOW02 Digital Advisories and Climate Risk Management	HLO 2.2 Multi-hazard early warning and anticipatory action instruments	S4I complements the Novel forecasting methods available to meteorological agencies by putting the training into practice (community observer networks, innovation hubs and Training of Trainers). S4I helps to develop forecast skills; S4I supports CRM and CIS policy development; Climate Action SP will provide data, expertise on remote sensing, modelling and machine learning. Sustainable Farming will conduct field experiments and the NL-CGIAR Senior Expert attached to this initiative will work on early detection of pests/diseases using remote sensing, Scaling4Impact supports partner engagement; Digital contributes by increasing efficiency in delivery of advisories in almost real time and promote adaptive management through digital citizen science.
Climate Action	Scaling and Innovations, Food Frontiers and Security	AOW02 Digital Advisories and Climate Risk Management	HLO 2.4 Innovative and inclusive partnerships	Uptake of climate adaptation pathways and strategies by partners (scaling out and up) links to Scaling4Impact and enhancing the enabling environment for climate-informed financial services; The assessments and guidelines provided by the Climate Action programme will be used and tailored to the three fragile food systems of the FF and S programme; The National Frameworks for Climate Services (NFCS) and related Integrated Climate Risk Management (ICRM) planning instruments advanced and operationalized; will also involve the S4I Program. Climate Action brings thematic expertise in climate risk management and S4I program ensures structured stakeholder collaboration and helps connect the NFCS action plan with a structured scaling pathway design.

Program	Primary/ Secondary collaboration	Area of Work		Brief description of how each Program contributes
		Title and Number	High level output	
Climate Action	Multifunctional Landscapes, Sustainable Farming, Digital Transformation	AOW03 Locally-led Adaptation	HLO 3.2 Methodologies for implementing locally-led adaptation	In close collaboration MFLandscapes and Climate Action will identify sites where learning landscapes can be set up, by synthesizing across living labs in place, and developing FAIR data sets, digital twins with Digital accelerator for a unique value add and contribution to 3.2 HLO;
Climate Action	Sustainable Animal and Aquatic Foods	AOW04 Low-emission Transitions	HLO 4.2 Socio-technological and ecological bundles for reducing methane emissions	Climate Action provides frameworks and methods, SAAFS applies to AAF systems; Bioscience activities to be conducted under Productivity+ and OneHealth AoWs (SAAF); here to be integrated and tested as part of bundles of climate solutions. SAAFS helps to scale up climate-related credit scoring using AI and develop gender- and youth-sensitive credit products in partnership with MFIs.
Climate Action	Sustainable Animal and Aquatic Foods	AOW2 and AOW4	HLO 2.1 Climate information products and services	The Climate Action Accelerator develops and tests bundled IBLI products. The Sustainable Farming and Aquatic Foods Accelerator assesses business models for bundled IBLI.
Climate Action	Sustainable Farming / Sustainable Animal and Aquatic Foods	AOW02 Digital Advisories and Climate Risk Management	HLO 4.1 Evidence and partnerships to inform low-emission development	The Climate Action Accelerator leads the low-emission transition agenda by aligning scalable solutions with global climate goals. In collaboration with the Sustainable Farming and Aquatic Foods Accelerators, it advances innovations in circular manure management, soil health, and low-emission livestock systems. Together, these efforts aim to reduce animal-source emissions while enhancing resilience and productivity. The initiative also generates robust evidence on emissions and mitigation outcomes, supporting data-driven, sustainable agricultural transformation.
Climate Action	Sustainable Animal and Aquatic Foods	AOW02 Digital Advisories and Climate Risk Management	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	The Climate Action Accelerator develops a scalable, public-good platform for MRV systems to track and verify GHG reductions in livestock. Complemented by the Sustainable Animal and Aquatic Foods Accelerator, which brings in expertise on biogas, manure management, and carbon flux, the initiative delivers data-driven solutions for low-emission, sustainable livestock systems.

Program	Primary/ Secondary collaboration	Area of Work		Brief description of how each Program contributes
		Title and Number	High level output	
Climate Action	Sustainable Farming / Multifunctional Landscapes	AOW04 Low-emission Transitions	HLO 4.1 Evidence and partnerships to inform low-emission development	Under Climate Action, we are testing low-emission, circular manure management practices for dairy and pig systems, as well as grazing management practices to protect soil carbon in rangelands. Through Sustainable Farming, we are conducting household interviews in mixed dairy and pig systems to enable development of targeted interventions and capacity building materials. Through Multifunctional Landscapes, we assess ecosystem-scale carbon and water fluxes and links between biodiversity and soil health in rangelands.
Climate Action	Policy	AOW05 Finance and Policy for Scaling Solutions		Regarding national policy development, Climate Action will develop climate-resilient agriculture investment plans at sub-district, district, and province/state levels based on climate risk and demand, while Policy will support integration of the plans into climate policies.
Climate Action	Sustainable Animal and Aquatic Foods	AOW05 Finance and Policy for Scaling Solutions		For development of country-specific evidence related to another deliverable, the Climate Action Science Program leads this initiative by driving the development of advanced data-driven platforms and tools for emission factor automation and climate-smart livestock management. It ensures the integration of cutting-edge digital technologies and alignment with global climate action priorities. The Sustainable Animal and Aquatic Foods program complements this effort by providing domain-specific expertise in livestock systems, enabling the design of practical, innovative solutions tailored to local contexts. Together, they leverage digital transformation and technical excellence to empower countries in designing, tracking, and reporting effective low-emission strategies while addressing the unique challenges of livestock systems.
Climate Action	Scaling	AOW05 Finance and Policy for Scaling Solutions		
Climate Action	Food Frontiers and Security	AOW05 Finance and Policy for Scaling Solutions		We are partnering with Frontiers on Peace and Security programs
Climate Action	Scaling	AOW04 Low-emission Transitions	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	Climate Action develops and tests specific modules, S4I expands to other areas within one country and assesses modifications for other countries

Partners (CRAs, sub-grant agreement, LoI, MoU)

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
Kaimosi Agricultural Training Centre	ILRI	AOW04 Low-emission Transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems
AC Ayuda	ILRI	AoW 2 & 4	
AGRA	ILRI	AOW02 Digital Advisories and Climate Risk Management	
KALRO; KMD; NDMA; TIA & APA & OIC	ILRI	AoW 2 & 4	
Agroscope (Switzerland), Aarhus University (DK), TU Munich (GE), Lancaster University (UK)	ILRI	AOW04 Low-emission Transitions	HLO 4.1 Evidence and partnerships to inform low-emission development
Maseno University (Kenya), Makerere University (Uganda)	ILRI	AOW04 Low-emission Transitions	HLO 4.1 Evidence and partnerships to inform low-emission development
Women Farmers Association of Kenya, Veterinaires Sans Frontieres Germany, Regenerate Africa	ILRI	AOW04 Low-emission Transitions	HLO 4.1 Evidence and partnerships to inform low-emission development
FAO; Makerere University; ETH Zurich; Ahmadu Bello University; RUFORUM; NIBIO; Mekelle University; New Zealand Agricultural Greenhouse Gas Research Centre; Maseno University; Agroscope; Basque Centre for Climate Change; Agricultural Research Council; French Agricultural Research Centre for International Development; University of Abomey-Calavi; University of Pretoria; Bioversity International and the International Center for Tropical Agriculture; Ethiopian Agriculture Research Institute; Bangor University; University of Zambia; Georg-August Universität Göttingen; Ministry of Agriculture and Livestock Development; University of Edinburgh; Kenya Agricultural and Livestock Research Organization; International Livestock Research Institute; BiomEdit; International Center for Agricultural Research in the Dry Areas; Penn State University; IHE Delft Institute for Water Education; University of Helsinki; Addis Ababa University	ILRI	AOW04 Low-emission Transitions	HLO 4.1 Evidence and partnerships to inform low-emission development

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
ANACIM (Senegal)	Alliance	AOW02 Digital Advisories and Climate Risk Management	
URAC (community radios in Senegal)	Alliance	AOW02 Digital Advisories and Climate Risk Management	
Jokalante (Senegal)	Alliance	AOW02 Digital Advisories and Climate Risk Management	
myAgro	Alliance	AOW02 Digital Advisories and Climate Risk Management	
MEDIAE	Alliance	AOW02 Digital Advisories and Climate Risk Management	
Tree Aid	Alliance	AOW05 Finance and Policy for Scaling Solutions	
University of Wageningen	Alliance	AOW05 Finance and Policy for Scaling Solutions	
AGNES	Alliance	AOW05 Finance and Policy for Scaling Solutions	
University of Leeds	Alliance	AOW05 Finance and Policy for Scaling Solutions	
CIFOR-ICRAF	Alliance	AOW04 Low-emission Transitions	
Rationale Advisors	Alliance	AOW04 Low-emission Transitions	
Solidaridad	Alliance	AOW04 Low-emission Transitions	
ICF	Alliance	AOW04 Low-emission Transitions	
CCC - Ivory Coast	Alliance	AOW04 Low-emission Transitions	
IRAG	Alliance	AOW04 Low-emission Transitions	
INRA-Morocco, ARC, NWRC, MEEC	ICARDA	AOW01 Prioritization and Coordination of Climate Action	HLO 1.3 Harmonized data, simulations, insights and decision support tools
University of Maryland	IFPRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.3 Harmonized data, simulations, insights and decision support tools
D-groups (ongoing partner)	ILRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.1 Global and regional partnerships
AGNES (ongoing partner) plus partners of TCC and ACF of Advocacy group	ILRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.1 Global and regional partnerships

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
Juno Evidence Alliance (ongoing partner)	ILRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.4 Synthesis products, advocacy and communication materials
GIZ	ILRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.5 Strategic engagements with global climate bodies
AU-IBAR	ILRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.5 Strategic engagements with global climate bodies
AGNES	ILRI	AOW01 Prioritization and Coordination of Climate Action	HLO 1.5 Strategic engagements with global climate bodies
National Agricultural Research Services (NARS)	CIMMYT	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services
Morocco Ministry of Agriculture	ICARDA	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services
Egypt Ministry of Agriculture	ICARDA	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services
Department of Agriculture (PhilRice and other attached agencies)	IRRI	AOW02 Digital Advisories and Climate Risk Management	
Philippine Crop Insurance Corporation (PCIC)	IRRI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services
PAGASA (PH Agromet)	IRRI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.2 Multi-hazard early warning and anticipatory action instruments
Private sector (Komunidad)	IRRI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.4 Innovative and inclusive partnerships
Agriculture and Climate Risk Enterprise (ACRE) Africa, Professional Insurer	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services
Innomick Pvt Ltd	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.2 Multi-hazard early warning and anticipatory action instruments
Central Research Institute for Dryland Agriculture (CRIDA), India; Pakistan Meteorological Department (PMD) Pakistan	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.2 Multi-hazard early warning and anticipatory action instruments
Red Cross Center; Disaster Management and Mitigation Unit (DMMU), Zambia; National Disaster Management Authority (NDMA), Kenya	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.2 Multi-hazard early warning and anticipatory action instruments

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
Indian Institute of Water Management (IIWM) / Indian Council for Agricultural Research (ICAR)	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.3 Inclusive multi-sectoral recommendations
Central Research Institute for Dryland Agriculture (CRIDA), India	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.3 Inclusive multi-sectoral recommendations
Watershed Organisation Trust (WOTR)	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.3 Inclusive multi-sectoral recommendations
Khwaja Fareed University of Engineering and Information Technology (KFUEIT) university	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.3 Inclusive multi-sectoral recommendations
Zambia Meteorological Department	IWMI	AOW02 Digital Advisories and Climate Risk Management	HLO 2.4 Innovative and inclusive partnerships
ICCCAD in Bangladesh	CIMMYT	AoW03 Locally led adaptation	HLO 3.1 Institutional innovations and technical practices
Foundation for Ecological Security (India)	IFPRI	AoW03 Locally led adaptation	3.2& 3.5 --3.2 Methodologies for design and implementation of locally led adaptation development in ways that enhance social inclusion and local agency & 3.5 Policies, institutions, and interventions for equitable climate change adaptation
University of Marburg	IFPRI	AoW03 Locally led adaptation	3.2& 3.5 --3.2 Methodologies for design and implementation of locally led adaptation development in ways that enhance social inclusion and local agency & 3.5 Policies, institutions, and interventions for equitable climate change adaptation
Procasur	ILRI	AoW03 Locally led adaptation	3.2 and 3.3: for 3.2- Methodologies for design and implementation of locally led adaptation development in ways that enhance social inclusion and local agency & 3.3 Innovative models and partnerships for scaling locally led adaptation &

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
WB Ethiopia	ILRI	AoW03 Locally led adaptation	3.2 and 3.3: for 3.2- Methodologies for design and implementation of locally led adaptation development in ways that enhance social inclusion and local agency & 3.3 Innovative models and partnerships for scaling locally led adaptation &
Nandi County Govt.	ILRI	AoW03 Locally led adaptation	HLO 3.3 Guidelines on scaling and implementing climate solutions and processes
International Institute for Rural Reconstruction (IIRR)	IRRI	AoW03 Locally led adaptation	HLO 3.1 Institutional innovations and technical practices
Nordic Africa Institute	IRRI	AoW03 Locally led adaptation	HLO 3.2 Methodologies for implementing locally-led adaptation
Department of Science and Technology (DOST) Philippines	IRRI	AoW03 Locally led adaptation	3.3, 3.4 and 3.5--- for 3.5 Policies, institutions, and interventions for equitable climate change adaptation
Ministry of Agriculture Kenya	IRRI	AoW03 Locally led adaptation	HLO 3.5 Recommendations on policies and institutions for addressing the root causes of inequality
University of the Philippines, Los Banos and Xavier University	IRRI	AoW03 Locally led adaptation	3.3 and 3.4 - for 3.4 Novel framework and methods for avoiding maladaptation
Royal University of Agriculture, Cambodia	IRRI	Aow04 Low-emission transitions	4.2 and 4.4 Integrated socio-technological bundles co-developed and piloted with national partners to reduce methane emissions in livestock, aquaculture, and rice, In three key LMIC target regions, the creation of a public good, big-data platform for the MRV of low-emissions farming
General Directorate of Agriculture, Cambodia	IRRI	Aow04 Low-emission transitions	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
KP Agriculture Department and KP Irrigation Department, Pakistan	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems
Ministry of Water and Energy and Ministry of Irrigation in the Lowlands, Ethiopia	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems
Punjab Irrigation Department, Pakistan; National Energy Efficiency Conservation Authority, Pakistan	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems
Alternative Energy Promotion Centre, Nepal	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems
SEWA, India	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.5 Recommendations to increase women's and youth's agency for mitigation
SACAN, Pakistan	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.5 Recommendations to increase women's and youth's agency for mitigation
Indrawati Rural Municipality and Quasar Energy Pvt	IFPRI & IWMI	Aow04 Low-emission transitions	HLO 4.5 Recommendations to increase women's and youth's agency for mitigation
ABC	IITA	Aow04 Low-emission transitions	HLO 4.1 Evidence and partnerships to inform low-emission development
University of Embu	IITA	Aow04 Low-emission transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems
Cuu Long Delta Rice Research Institute (CLRRI)	IRRI	Aow04 Low-emission transitions	HLO 4.1 Evidence and partnerships to inform low-emission development
Vietnam: Center of Agriculture Digital Transformation and Statistics (under MARD)	IRRI	Aow04 Low-emission transitions	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)
Cambodia: Department of Planning and Statistics (under GDA)			
VietRisa, Vietnam	IRRI	Aow04 Low-emission transitions	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)
Institute for Agricultural Environment., Vietnam	IRRI	Aow04 Low-emission transitions	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
Chinese Academy of Agricultural Sciences	IFPRI	AoW05 Finance and policy for scaling solutions	HLO 5.1 Evidence and tools for climate policies and institutions
Zhejiang University	IFPRI	AoW05 Finance and policy for scaling solutions	HLO 5.1 Evidence and tools for climate policies and institutions
Zhejiang University of Finance and Economics	IFPRI	AoW05 Finance and policy for scaling solutions	HLO 5.1 Evidence and tools for climate policies and institutions
University of Greenwich	IFPRI	AoW05 Finance and policy for scaling solutions	HLO 5.3 Private sector climate finance models
Unmiti Pvt Ltd	IWMI	AoW05 Finance and policy for scaling solutions	HLO 5.2 Analytical tools and frameworks on climate finance
AGNES	IWMI	AoW05 Finance and policy for scaling solutions	HLO 5.2 Analytical tools and frameworks on climate finance

Targeted geographies

Country, region, or global	Area of Work Title and Number	High level output
Global	AOW01 Prioritization and Coordination of Climate Action	HLO 1.1 Global and regional partnerships
Global, regional, country	AOW01 Prioritization and Coordination of Climate Action	HLO 1.2 Frameworks, strategies and tools for vulnerability root causes, climate justice pathways
Kenya, Zambia, Bangladesh, Cambodia, India, Malawi and Mali, Morocco, Egypt, India, Sub-Saharan Africa, and Global.	AOW01 Prioritization and Coordination of Climate Action	HLO 1.3 Harmonized data, simulations, insights and decision support tools
Global	AOW01 Prioritization and Coordination of Climate Action	HLO 1.4 Synthesis products, advocacy and communication materials
Global	AOW01 Prioritization and Coordination of Climate Action	HLO 1.5 Strategic engagements with global climate bodies

Country, region, or global	Area of Work Title and Number	High level output
Kenya, Zambia, Senegal, Ethiopia, Bangladesh, Myanmar, Malawi, India, Mali, Ghana, Benin, Morocco, Egypt, Cote d'Ivoire, Colombia, Guatemala, Honduras, Vietnam, Sri Lanka, Philippines, Tanzania, Nigeria, Pakistan	AOW02 Digital Advisories and Climate Risk Management	HLO 2.1 Climate information products and services
Kenya, Uganda, Malawi, Zambia, West Africa, Philippines, South Asia, Southern Africa, East Africa, Morocco, Egypt, India, Pakistan, Guatemala, Senegal, Ethiopia, Ghana, Nigeria.	AOW02 Digital Advisories and Climate Risk Management	HLO 2.2 Multi-hazard early warning and anticipatory action instruments
East Africa, West Africa, South Asia, Southern Africa, Eastern and Southern Africa, South-East Asia, Latin America, West and Central Africa, Global.	AOW02 Digital Advisories and Climate Risk Management	HLO 2.3 Inclusive multi-sectoral recommendations
East Africa, West Africa, South Asia, Southern Africa, South-East Asia, Latin America, West and Central Africa, Global.	AOW02 Digital Advisories and Climate Risk Management	HLO 2.4 Innovative and inclusive partnerships
Malawi, Mali, Zambia, India, West Africa, Philippines, Colombia, Vietnam, Bangladesh, Kenya, Senegal	AOW03 Locally- led Adaptation	HLO 3.1 Institutional innovations and technical practices
Philippines, Kenya, Central America, sub-Saharan Africa, South Asia, South-East Asia, East Africa, SE Asia, LAC	AOW03 Locally- led Adaptation	HLO 3.2 Methodologies for implementing locally-led adaptation
Morocco, Egypt, Bangladesh, Cambodia, India, Kenya, Timor-Leste, Zambia, Philippines, Global, East Africa	AOW03 Locally- led Adaptation	HLO 3.3 Guidelines on scaling and implementing climate solutions and processes
Philippines, West Africa	AOW03 Locally- led Adaptation	HLO 3.4 Framework and methods for addressing negative outcomes of adaptation
Philippines, Kenya, South Asia, East Africa, South-East Asia, Latin America and the Caribbean	AOW03 Locally- led Adaptation	HLO 3.5 Recommendations on policies and institutions for addressing the root causes of inequality
East Africa, South Asia	AOW03 Locally- led Adaptation	HLO 3.6 Systematic engagement for developing capacity for locally-led adaptation and mitigation
Kenya, Colombia, Vietnam, Zambia, Ivory Coast, Cameroon, Guinea, Colombia	AOW04 Low- emission Transitions	HLO 4.1 Evidence and partnerships to inform low-emission development
Senegal, Kenya, Ethiopia, Tanzania, Zambia, Colombia, Guatemala, India, Bangladesh, Vietnam, Cambodia, Philippines	AOW04 Low- emission Transitions	HLO 4.2 Socio-technological and ecological bundles for reducing methane emissions
Kenya, Pakistan, India, Nepal, Ethiopia, Uzbekistan, Uganda, Bangladesh, Malawi, Zimbabwe, Colombia	AOW04 Low- emission Transitions	HLO 4.3 Evidence and partnerships to inform low-emission food systems

Country, region, or global	Area of Work	
	Title and Number	High level output
Vietnam, Cambodia, Philippines, Guatemala, Honduras, Colombia, Zambia, Guinea, Ivory Coast, Peru	AOW04 Low-emission Transitions	HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)
Pakistan, India, Nepal, Ethiopia, Uzbekistan, Uganda	AOW04 Low-emission Transitions	HLO 4.5 Recommendations to increase women's and youth's agency for mitigation
India, Senegal, Mali, Ethiopia, Ghana, Kenya, Nigeria, South Sudan, Zambia, Tanzania (TBC), Uganda (TBC), China	AOW05 Finance and Policy for Scaling Solutions	HLO 5.1 Evidence and tools for climate policies and institutions
Zambia, India, Pakistan, Ethiopia, Ghana, Kenya, Nigeria, Senegal, South Sudan, Mozambique, Philippines	AOW05 Finance and Policy for Scaling Solutions	HLO 5.2 Analytical tools and frameworks on climate finance
Ethiopia, Kenya, Zambia	AOW05 Finance and Policy for Scaling Solutions	HLO 5.3 Private sector climate finance models
Global	AOW05 Finance and Policy for Scaling Solutions	HLO 5.4 Methodologies and evidence for Loss and Damage Fund
Ethiopia	AOW05 Finance and Policy for Scaling Solutions	HLO 5.5 Carbon market frameworks



CGIAR

CLIMATE
ACTION

System Organization and center allocations



The solar-powered borehole intervention in the Hanzila community in Zambia showcases the crucial role that water plays in resilient food system development and economic growth.
Credit: Climate Action

System Organization: Climate Action

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of work 0 (crosscutting and Management)			X	X	184,200
Total Program budget					184,200

Area of Work 0: Crosscutting and Management	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Program Director- July-Dec 2025 costs			X	X	184,200
Total Cross-cutting and Management budget					184,200

Climate Action: AfricaRice

					Pooled funding Budget
Implementation timelines (2025)					
					2025 (Approved Budget)
Total Program					
Area of Work 3: Locally-led Adaptation					42,406.87
Total Program budget					42,406.87

Area of Work 3: Locally-led Adaptation					2025
					2025 (Approved Budget)
Leadership and PMU FTE					42,407
Total AoW 3 budget					42,407

Climate Action: Alliance of Bioversity International and CIAT

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	254,650
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	181,720
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	24,545
Area of work 11: Inception Cross-Cutting and Management	X	X			113,767
Total Program budget					574,681

Area of Work 1: Prioritization and Coordination of Climate Action					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.1 Global and regional partnerships	X	X	X	X	254,650
HLO 1.2 Frameworks, strategies and tools for vulnerability root causes, climate justice pathways	X	X	X	X	
HLO 1.3 Harmonized data, simulations, insights and decision support tools	X	X	X	X	
HLO 1.4 Synthesis products, advocacy and communication materials	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 1 budget					254,650

Area of Work 2: Digital Advisories and Climate Risk Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 2.2 Multi-hazard early warning and anticipatory action instruments	X	X	X	X	181,720
HLO 2.4 Innovative and inclusive partnerships	X	X	X	X	
Total AoW 2 budget					181,720

Area of Work 5: Finance and Policy for Scaling Solutions					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 5.1 Evidence and tools for climate policies and institutions	X	X	X	X	24,545
Total AoW 5 budget					24,545

Area of work 11: Inception Cross-Cutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
Leadership and PMU FTE	X	X			113,767
Total Inception Cross-Cutting and Management					113,767

Climate Action: International Center for Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	769,300
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	834,886
Area of Work 3: Locally-led Adaptation	X	X	X	X	354,329
Area of Work 4: Low-emission Transitions	X	X	X	X	1,395,233
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	1,260,804
Area of work 11: Inception Cross-Cutting and Management	X	X			111,540
Total Program/Accelerator budget					4,726,091

Area of Work 1: Prioritization and Coordination of Climate Action					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.1 Global and regional partnerships	X	X			769,300
HLO 1.2 Frameworks, strategies and tools for vulnerability root causes, climate justice pathways	X	X	X	X	
HLO 1.4 Synthesis products, advocacy and communication materials	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 1 budget					769,300

Area of Work 2: Digital Advisories and Climate Risk Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 2.1 Climate information products and services	X	X	X	X	834,886
HLO 2.2 Multi-hazard early warning and anticipatory action instruments	X	X	X	X	
HLO 2.4 Innovative and inclusive partnerships	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 2 budget					834,886

Area of Work 3: Locally-led Adaptation					2025
High-Level Outputs					2025 (Approved Budget)
HLO 3.1 Institutional innovations and technical practices	X	X	X	X	354,329
HLO 3.5 Recommendations on policies and institutions for addressing the root causes of inequality	X	X	X	X	
Total AoW 3 budget					354,329

Area of Work 4: Low-emission Transitions					2025
High-Level Outputs					2025 (Approved Budget)
HLO 4.1 Evidence and partnerships to inform low-emission development	X	X	X	X	1,395,233
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	X	X	X	X	
HLO 4.5 Recommendations to increase women's and youth's agency for mitigation	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 4 budget					1,395,233

Area of Work 5: Finance and Policy for Scaling Solutions					2025
High-Level Outputs					2025 (Approved Budget)
HLO 5.1 Evidence and tools for climate policies and institutions	X	X	X	X	1,260,804
HLO 5.2 Analytical tools and frameworks on climate finance	X	X	X	X	
HLO 5.3 Private sector climate finance models	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 5 budget					1,260,804

Area of work 11: Inception Cross-Cutting and Management					2025
High-Level Outputs					2025 (Approved Budget)
Leadership and PMU FTE	X	X			111,540
Inception workshop	X	X			
CGIAR Science Week participation	X	X			
Total Inception Cross-Cutting and Management					111,540

Climate Action: International Maize and Wheat Improvement Center

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	115,346
Area of Work 3: Locally-led Adaptation		X	X	X	139,952
Area of Work 4: Low-emission Transitions	X	X	X	X	171,215
Area of work 11: Inception Cross-Cutting and Management	X	X			225,307
Total Program budget					651,820

Area of Work 2: Digital Advisories and Climate Risk Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 1 Small-scale producers and other actors use climate advisory services, early warning or adaptive safety nets		X	X	X	-
High-Level Outputs					
HLO 2.1 Climate information products and services		X	X	X	115,346
Leadership and PMU FTE	X	X	X	X	
Total AoW 2 budget					115,346

Area of Work 3: Locally-led Adaptation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 6 Systemic change through strengthened institutional capacity for climate change response		X	X	X	-
High-Level Outputs					
HLO 3.3 Guidelines on scaling and implementing climate solutions and processes		X	X	X	139,952
Leadership and PMU FTE			X	X	
Total AoW 3 budget					139,952

Area of Work 4: Low-emission Transitions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 7 Actors adopt solutions to sequester carbon and to reduce greenhouse gas emissions	X	X	X	X	-
P-OC 9 Nationally determined contributions (NDCs) for low-emissions			X	X	
High-Level Outputs					
HLO 4.3 Evidence and partnerships to inform low-emission food systems	X	X	X	X	171,215
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)		X	X	X	
Leadership and PMU FTE			X	X	
Total AoW 4 budget					171,215

Area of Work 11: Inception Cross-Cutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Operation costs - workshop and meetings	X	X			225,307
Leadership and PMU FTE	X	X			
Total Inception Cross-Cutting and Management					225,307

Climate Action: International Center for Agricultural Research in the Dry Areas

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	114,910
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	85,118
Area of Work 3: Locally-led Adaptation	X	X	X	X	63,839
Area of Work 4: Low-emission Transitions	X	X	X	X	157,469
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	65,814
Total Program budget					487,151

Area of Work 1: Prioritization and Coordination of Climate Action					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.1 Global and regional partnerships	X	X	X	X	114,910
HLO 1.3 Harmonized data, simulations, insights and decision support tools	X	X	X	X	
Total AoW 1 budget					114,910

Area of Work 2: Digital Advisories and Climate Risk Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 1 Small-scale producers and other actors use climate advisory services, early warning or adaptive safety nets				X	-
High-Level Outputs					
HLO 2.1 Climate information products and services	X	X	X		85,118
HLO 2.3 Inclusive multi-sectoral recommendations	X	X	X		
Total AoW 2 budget					85,118

Area of Work 3: Locally-led Adaptation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 3.6 Systematic engagement for developing capacity for locally-led adaptation and mitigation	X	X	X	X	63,839
Total AoW 3 budget					63,839

Area of Work 4: Low-emission Transitions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 7 Actors adopt solutions to sequester carbon and to reduce greenhouse gas emissions				X	-
High-Level Outputs					
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	X	X	X		157,469
Total AoW 4 budget					157,469

Area of Work 5: Finance and Policy for Scaling Solutions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 11 Climate related policies informed by climate data and evidence				X	-
High-Level Outputs					
HLO 5.1 Evidence and tools for climate policies and institutions	X	X	X		65,814
Total AoW 5 budget					65,814

Climate Action: International Crops Research Institute for the Semi-Arid Tropics

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action			X	X	2,371
Total Program budget					2,371

Area of Work 1: Prioritization and Coordination of Climate Action		2025			
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.3 Harmonized data, simulations, insights and decision support tools			X	X	2,371
Total AoW 1 budget					2,371



CGIAR Climate Security research in Mindanao, Philippines aims to foster peace and climate resilience in local communities.
Credit: Leo Medina/CGIAR

Climate Action: International Food Policy Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	285,162
Area of Work 3: Locally-led Adaptation	X	X	X	X	607,156
Area of Work 4: Low-emission Transitions	X	X	X	X	438,900
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	667,185
Total Program budget					1,998,403

Area of Work 1: Prioritization and Coordination of Climate Action					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 1.1. Utilization of harmonized data, evidence, methodologies, frameworks and insights			X	X	-
High-Level Outputs					
HLO 1.3 Harmonized data, simulations, insights and decision support tools	X	X	X	X	285,162
Total AoW 1 budget					285,162

Area of Work 3: Locally-led Adaptation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 6 Systemic change through strengthened institutional capacity for climate change response				X	-
High-Level Outputs					
HLO 3.2 Methodologies for implementing locally-led adaptation	X	X	X	X	607,156
Total AoW 3 budget					607,156

Area of Work 4: Low-emission Transitions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 8 Partners and other actors mobilize finance to support low-emissions				X	-
I-OC 4.1. Strengthened capacity for low-emissions solutions				X	-

Area of Work 4: Low-emission Transitions					2025
High-Level Outputs					
HLO 4.3 Evidence and partnerships to inform low-emission food systems	X	X	X	X	438,900
HLO 4.5 Recommendations to increase women's and youth's agency for mitigation	X	X	X	X	
Total AoW 4 budget					438,900

Area of Work 5: Finance and Policy for Scaling Solutions					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
P-OC 10 Actors mobilize finance for just, low-emission and climate resilience projects				X	-	
P-OC 11 Climate related policies informed by climate data and evidence				X		
High-Level Outputs						
HLO 5.1 Evidence and tools for climate policies and institutions	X	X	X	X	667,185	
HLO 5.2 Analytical tools and frameworks on climate finance	X	X	X	X		
Leadership and PMU FTE	X	X	X	X		
Total AoW 5 budget					667,185	

Climate Action: International Institute of Tropical Agriculture

					Pooled funding Budget
					2025 (Approved Budget)
Implementation timelines (2025)					
Total Program	Q1	Q2	Q3	Q4	
Area of Work 4: Low-emission Transitions	X	X	X	X	111,522
Total Program budget					111,522

Area of Work 4: Low-emission Transitions					2025
					2025 (Approved Budget)
Outcome					
P-OC 7 Actors adopt solutions to sequester carbon and to reduce greenhouse gas emissions	X	X	X	X	-
P-OC 9 Nationally determined contributions (NDCs) for low-emissions	X	X	X	X	
High-Level Outputs					
HLO 4.3 Evidence and partnerships to inform low-emission food systems	X	X	X	X	111,522
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	X	X	X	X	
Total AoW 4 budget					111,522

Climate Action: International Livestock Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	1,036,037
Area of Work 2: Digital Advisories and Climate Risk Management		X	X	X	183,118
Area of Work 3: Locally-led Adaptation	X	X	X	X	352,450
Area of Work 4: Low-emission Transitions	X	X	X	X	414,582
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	177,650
Total Program budget					2,163,837

Area of Work 1: Prioritization and Coordination of Climate Action					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.1 Global and regional partnerships		X	X	X	1,036,037
HLO 1.4 Synthesis products, advocacy and communication materials		X	X	X	
HLO 1.5 Strategic engagements with global climate bodies		X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 1 budget					1,036,037

Area of Work 2: Digital Advisories and Climate Risk Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 2.1 Climate information products and services		X	X	X	183,118
HLO 2.2 Multi-hazard early warning and anticipatory action instruments		X	X	X	
Total AoW 2 budget					183,118

Area of Work 3: Locally-led Adaptation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 3.1 Institutional innovations and technical practices	X	X	X	X	352,450
HLO 3.2 Methodologies for implementing locally-led adaptation	X	X	X	X	
HLO 3.3 Guidelines on scaling and implementing climate solutions and processes	X	X	X	X	
Total AoW 3 budget					352,450

Area of Work 4: Low-emission Transitions					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 4.1 Evidence and partnerships to inform low-emission development	X	X	X	X	414,582
HLO 4.2 Socio-technological and ecological bundles for reducing methane emissions		X	X	X	
HLO 4.3 Evidence and partnerships to inform low-emission food systems				X	
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	X	X	X	X	
Total AoW 4 budget					414,582

Area of Work 5: Finance and Policy for Scaling Solutions					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 5.1 Evidence and tools for climate policies and institutions	X	X	X	X	177,650
Leadership and PMU FTE	X	X	X	X	
Total AoW 5 budget					177,650

Climate Action: International Rice Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	156,827
Area of Work 3: Locally-led Adaptation	X	X	X	X	316,074
Area of Work 4: Low-emission Transitions	X	X	X	X	368,746
Total Program budget					841,648

Area of Work 2: Digital Advisories and Climate Risk Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 6 Systemic change through strengthened institutional capacity for climate change response		X	X	X	-
High-Level Outputs					
HLO 2.1 Climate information products and services	X	X	X	X	156,827
HLO 2.2 Multi-hazard early warning and anticipatory action instruments	X	X	X	X	
HLO 2.4 Innovative and inclusive partnerships	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 2 budget					156,827

Area of Work 3: Locally-led Adaptation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 3.1 Institutional innovations and technical practices	X	X	X	X	316,074
HLO 3.2 Methodologies for implementing locally-led adaptation	X	X	X	X	
HLO 3.3 Guidelines on scaling and implementing climate solutions and processes	X	X	X	X	
HLO 3.4 Framework and methods for addressing negative outcomes of adaptation	X	X	X	X	
HLO 3.5 Recommendations on policies and institutions for addressing the root causes of inequality	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 3 budget					316,074

Area of Work 4: Low-emission Transitions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 7 Actors adopt solutions to sequester carbon and to reduce greenhouse gas emissions	X	X	X	X	-
P-OC 8 Partners and other actors mobilize finance to support low-emissions	X	X	X	X	
P-OC 9 Nationally determined contributions (NDCs) for low-emissions	X	X	X	X	
I-OC 4.2. Partners incorporate strategies and socio-technological bundles for low emissions	X	X	X	X	
I-OC 4.4. Partners use digital monitoring, reporting and verification (MRV) systems	X	X	X	X	
High-Level Outputs					
HLO 4.1 Evidence and partnerships to inform low-emission development	X	X	X	X	368,746
HLO 4.2 Socio-technological and ecological bundles for reducing methane emissions	X	X	X	X	
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)	X	X	X	X	
Leadership and PMU FTE	X	X	X	X	
Total AoW 4 budget					368,746

Climate Action: International Water Management Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 2: Digital Advisories and Climate Risk Management		X	X	X	324,752
Area of Work 3: Locally-led Adaptation			X	X	92,722
Area of Work 4: Low-emission Transitions	X	X	X	X	202,819
Area of Work 5: Finance and Policy for Scaling Solutions		X	X	X	123,888
Total Program budget					744,180

Area of Work 2: Digital Advisories and Climate Risk Management				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 1 Small-scale producers and other actors use climate advisory services, early warning or adaptive safety nets			X	X	-
P-OC 2 Countries and humanitarian actors enhance and use early warning systems and adaptive safety nets		X		X	
High-Level Outputs					
HLO 2.1 Climate information products and services			X	X	324,752
HLO 2.2 Multi-hazard early warning and anticipatory action instruments		X	X	X	
HLO 2.3 Inclusive multi-sectoral recommendations		X	X	X	
HLO 2.4 Innovative and inclusive partnerships			X	X	
Total AoW 2 budget					324,752

Area of Work 3: Locally-led Adaptation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 6 Systemic change through strengthened institutional capacity for climate change response			X	X	-
High-Level Outputs					
HLO 3.1 Institutional innovations and technical practices			X	X	92,722
Total AoW 3 budget					92,722

Area of Work 4: Low-emission Transitions					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
P-OC 7 Actors adopt solutions to sequester carbon and to reduce greenhouse gas emissions			X	X	-	
P-OC 9 Nationally determined contributions (NDCs) for low-emissions			X	X		
High-Level Outputs						
HLO 4.1 Evidence and partnerships to inform low-emission development	X	X	X	X	202,819	
HLO 4.3 Evidence and partnerships to inform low-emission food systems	X	X	X	X		
HLO 4.4 Tools and approaches for monitoring, reporting and verification (MRV)		X	X	X		
HLO 4.5 Recommendations to increase women’s and youth’s agency for mitigation	X	X	X	X		
Total AoW 4 budget					202,819	

Area of Work 5: Finance and Policy for Scaling Solutions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
P-OC 11 Climate related policies informed by climate data and evidence			X	X	-
High-Level Outputs					
HLO 5.1 Evidence and tools for climate policies and institutions		X	X	X	123,888
Total AoW 5 budget					123,888

Climate Action: International Center for Living Aquatic Resources Management

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Prioritization and Coordination of Climate Action	X	X	X	X	75,536
Area of Work 2: Digital Advisories and Climate Risk Management	X	X	X	X	39,287
Area of Work 3: Locally-led Adaptation	X	X	X	X	41,637
Area of Work 4: Low-emission Transitions	X	X	X	X	11,568
Area of Work 5: Finance and Policy for Scaling Solutions	X	X	X	X	26,746
Total Program budget					194,774

Area of Work 1: Prioritization and Coordination of Climate Action					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.3 Harmonized data, simulations, insights and decision support tools	X	X	X	X	75,536
Total AoW 1 budget					75,536

Area of Work 2: Digital Advisories and Climate Risk Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 2.1 Climate information products and services	X	X	X	X	39,287
Total AoW 2 budget					39,287

Area of Work 3: Locally-led Adaptation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 3.3 Guidelines on scaling and implementing climate solutions and processes	X	X	X	X	41,637
Total AoW 3 budget					41,637

Area of Work 4: Low-emission Transitions					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 4.3 Evidence and partnerships to inform low-emission food systems	X	X	X	X	11,568
Total AoW 4 budget					11,568

Area of Work 5: Finance and Policy for Scaling Solutions					2025
High-Level Outputs					2025 (Approved Budget)
HLO 5.1 Evidence and tools for climate policies and institutions					26,746
Total AoW 5 budget					26,746



Informal sand harvesting from the Motagua river in Guatemala serves as a complementing income strategy under reduced agricultural yields.
Credit: Leo Medina/CGIAR