

Plan of results and budget 2025

CGIAR Science Accelerator on
Capacity Sharing



Participation of the CGIAR Capacity Sharing Accelerator to the 3rd NARES-CGIAR Genetic Innovation leadership meeting, Dubai, UAE, 28-29 October 2024.

Credit: Biswanath Das/International Maize and Wheat Improvement Center.



Purpose of the PORB

As part of CGIAR's adaptive management approach, the 2025 planning process was conducted in two phases: i) Planning Phase – This included the development of the Preliminary Work Plans and Budget, through which Program and Accelerator teams defined how their projects would be managed, including objectives, timelines, responsibilities, and required resources. ii) Re-planning Phase – This allowed for updates to the initial plans, incorporating adjustments to reflect the updates made during the re-planning window from 24 March to 23rd June 2025, ensuring alignment with the approved 2025 budget envelopes, Centre allocations, and revised priorities.

This document presents the 2025 Plan of Results and Budget (PORB) for the Capacity Sharing Accelerator. It provides aggregated costing information for planned High-Level Outputs (HLOs) by Area of Work (AoW), along with Cross-Cutting and Management components. It also outlines the implementation timelines for both HLOs and Outcomes, as articulated in the updated Theory of Change (ToC). Additionally, the PORB highlights the intervention geographies, key partners, and mapped Centres W3/Bilateral projects.

Contents

Summary	4
W3 Mapping	6
W3/Bilateral project mapping to Capacity Sharing	7
Cross-Accelerator collaboration	7
Partners (CRAs, sub-grant agreement, LoI, MoU)	8
Targeted geographies	8
System Organization and center allocations	10
System Organization: Capacity Sharing	11
Capacity Sharing: AfricaRice	12
Capacity Sharing: Bioversity International	13
Capacity Sharing: International Center for Tropical Agriculture	14
Capacity Sharing: International Maize and Wheat Improvement Center	15
Capacity Sharing: International Potato Center	16
Capacity Sharing: International Center for Agricultural Research in the Dry Areas	17
Capacity Sharing: International Crops Research Institute for the Semi-Arid Tropics	19
Capacity Sharing: International Food Policy Research Institute	20
Capacity Sharing: International Institute of Tropical Agriculture	22
Capacity Sharing: International Livestock Research Institute	24
Capacity Sharing: International Rice Research Institute	25
Capacity Sharing: International Water Management Institute	26
Capacity Sharing: International Center for Living Aquatic Resources Management	27

Summary

Total Accelerator					Implementation timelines (2025)		Centers + SO Allocation	W3/Bilateral project mapping to P/ As
Area of Work 0: Crosscutting and Management					X	X	819,661	1,251,255
Area of Work 1 Research and innovation					X	X	304,000	
Area of Work 2 Marketplace					X	X	438,602	
Area of Work 3 South-South-Triangular Collaboration					X	X	337,737	
Area of work 11 Inception					X	X	315,795	
Total Accelerator budget					2,215,795			1,251,255

Area of Work 0: Crosscutting and Management				2025				2025 (Approved Budget)
				Q1	Q2	Q3	Q4	
Directors position				X	X	X	X	819,661
PMU Staffing						X	X	
AOW Co-Leads				X	X	X	X	
Impact Evaluation (baseline) consultancy						X	X	
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD)						X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)						X	X	
Total Cross-cutting and Management budget								819,661

Area of Work 1: Consumers and Food Environments				2025				2025 (Approved Budget)
Outcome				Q1	Q2	Q3	Q4	
I-OC 1.1: Key CapSha stakeholders adopt and mainstream CapSha standards and good practices in their Programs and Centers				X	X	X	X	-
I-OC 1.2: CapSha standards and good practices inform CGIAR system-level policies				X	X	X	X	

Area of Work 1: Consumers and Food Environments					2025
High-Level Outputs					
HLO 1.1.1: Innovative research on novel CapSha approaches published		X	X		304,000
HLO 1.1.2: Results on Capsha pilots and engagement	X	X	X		
HLO 1.1.3: A toolbox for planning, implementing and measuring CapSha developed and disseminated		X	X		
Total AoW 1 budget					304,000

Area of Work 2: Market Systems					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 2.1: Science Programs, Centers, NARES and regional networks are engaged contributors and users of the CapSha Marketplace		X	X	X	-
High-Level Outputs					
HLO 2.1.1: Capacity needs mapped and gaps analysed		X	X	X	438,602
HLO 2.1.2: CapSha products and providers mapped and quality curated		X	X	X	
HLO 2.1.3: CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated		X	X	X	
Total AoW 2 budget					438,602

Area of Work 3: End-to-end Solutions					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I_OC 3.1: Key CapSha stakeholders adopt SSTC as a modality in their Programs and Centers	X	X	X	X	-
High-Level Outputs					
HLO 3.1.1: SSTC actors mapped and select SSTC cases analysed and published	X	X	X	X	337,737
HLO 3.1.2: CapSha SSTC engagements implemented, analyzed and promoted	X	X	X	X	
Total AoW 3 budget					337,737


Area of Work 11: Inception Cross-Cutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Inception kick-off meeting Feb. - core transition team	X				315,795
CGIAR Science Week Mar. with partners		X			
Inception Reporting Meeting May - core transition team		X			
Consultations online and in person	X	X			
Standing meetings of the AoW leads	X	X			
Total AoW 11budget					315,795



CGIAR

CAPACITY
SHARING

W3 Mapping



Capacity Sharing Accelerator parallel session at the CGIAR Science week 2025, Nairobi Kenya, April 2025.

Credit: Gert-Jan Stads/International Food Policy Research Institute.

W3 Mapping

W3/Bilateral project mapping to Capacity Sharing

W3/Bilateral project mapping to P/As			
W3/Bilateral project name	Center	Area of Work Title and Number	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
R-A-2021-28-KOICA- UPLB Project	IRRI	AOW 2 Marketplace and AOW 3 SSTC	\$264,210
R-A-2022-71-ICAR 2023 - 2027	IRRI	AOW 2 Marketplace	\$112,603
R-A-2024-19-ISARC Phase III	IRRI	AOW 1 Research (and AOW 2 Marketplace)	\$383,314
D-200399-AFESD - ICARDA Dryland Academy: Capacity Development	ICARDA	AOW 2 Marketplace and AOW 3 South-South-Triangular Collaboration	\$491,128
			1,251,255

Cross-Accelerator collaboration

Accelerator	Primary/ Secondary collaboration	Area of Work Title and Number	Brief description of how each Accelerator contributes
CapSha Accelerator	Scaling for Impact (S4I)	CapShaAccelerator AOW 1-3; S4I: AOW 5.4 (Learning for Impact)	S4I is primary collaborator, see inception report section 8
CapSha Accelerator	Breeding for Tomorrow (B4T)	CapShaAccelerator AOW 1-3; B4T: AOW 5 (Enable)	B4T is primary collaborator, see inception report section 8
CapSha Accelerator	across all SP and A	CapSha Accelerator AOW 1-3	All our SP and Accelerators are primary and secondary collaborators, see inception report section 8

Partners (CRAs, sub-grant agreement, LoI, MoU)

Independent on flow of funds also include in kind

Collaborative research agreement (CRA), Letter of Agreement (LoA), Memorandum of Understanding (MoU)

Contracted partner	Center	Area of Work Title and Number
ICRAF/CIFOR	ICARDA	AOW2 and AOW3
AGRA	CGIAR SO	AOW1-3
International Atomic Energy Agency	CGIAR SO	AOW1-3
UM6P-CGIAR	CGIAR SO	AOW1-3
RUFORUM	TBD	AOW1-3
GFAiR	CGIAR SO	AOW1-3
CAAS	AfricaRice	AOW1-3
G7 Africampus	CIAT - TBC	AOW1-3
CBLP	GIZ - TBC	AOW1-3

Targeted geographies

Country, region, or global	Area of Work Title and Number	High level output
Global	AOW1-3	e.g. HLO 1.3: A toolbox, HLO 2.3: CapSha marketplace portal
Specifics will be defined through the SP/A	AOW1-3	



Capacity Sharing Accelerator
writing team AoW's Inception
workshop, Dubai, UAE, May 2025.
Credit: Gert-Jan Stads/International
Food Policy Research Institute.



CGIAR

CAPACITY
SHARING

System Organization and center allocations



Leadership skills training for mid-career breeders from national research organizations (NARES) across eight African countries, April 2025, Nairobi, Kenya implemented under the project titled "Collaborative Breeding Leadership Program (CBLP)" jointly coordinate by the CGIAR Capacity Sharing Accelerator and Breeding for Tomorrow Science Program. Credit: Biswanath Das/International Maize and Wheat Improvement Center.

System Organization: Capacity Sharing

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of Work 0: Crosscutting and Management			X	X	239,861

Total Accelerator budget 239,861

Area of Work 0: Crosscutting and Management	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Directors position			X	X	239,861
PMU Staffing			X	X	
AOW Co-Leads (budgeted under the Centers)			X	X	
Impact Evaluation (baseline) consultancy			X	X	
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD			X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	

Total Cross-cutting and Management budget 239,861

Capacity Sharing: AfricaRice

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	15,000
Area of Work 2: Marketplace			X	X	85,000
Total Accelerator budget					100,000

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
PMU Staffing			X	X	15,000
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	
Total Cross-cutting and Management budget					15,000

Area of Work 2: Marketplace					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 2.1: Science Programs, Centers, NARES and regional networks are engaged contributors and users of the CapSha Marketplace			X	X	-
High-Level Outputs					
HLO 2.1.1: Capacity needs mapped and gaps analysed			X	X	85,000
HLO 2.1.2: CapSha products and providers mapped and quality curated			X	X	
HLO 2.1.3: CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated			X	X	
Total AoW 2 budget					85,000

Capacity Sharing: Bioversity International

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	76,318
Area of Work 1: Research and Innovation		X	X	X	48,000
Total Accelerator budget					124,318

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AOW Co-Leads			X	X	76,318
Total Cross-cutting and Management budget					76,318

Area of Work 1: Research and Innovation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 1.1.1: Innovative research on novel CapSha approaches published		X	X	X	48,000
HLO 1.1.2: Results on Capsha pilots and engagement		X	X	X	
HLO 1.1.3: A toolbox for planning, implementing and measuring CapSha developed and disseminated			X	X	
Total AoW 1 budget					48,000

Capacity Sharing: International Center for Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of Work 0: Crosscutting and Management			X	X	15,000
Area of Work 1: Research and Innovation			X	X	85,000
Total Accelerator budget					100,000

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
PMU Staffing			X	X	15,000
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD)			X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	
Total Cross-cutting and Management budget					15,000

Area of Work 1: Research and Innovation					2025
High-Level Outputs					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
HLO 1.1.1: Innovative research on novel CapSha approaches published			X	X	85,000
HLO 1.1.2: Results on Capsha pilots and engagement			X	X	
HLO 1.1.3: A toolbox for planning, implementing and measuring CapSha developed and disseminated			X	X	
Total AoW 1 budget					85,000

Capacity Sharing: International Maize and Wheat Improvement Center

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	15,000
Area of Work 3: South-South-Triangular Collaboration			X	X	85,000
Total Accelerator budget					100,000

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
PMU Staffing			X	X	15,000
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD)			X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	
Total Cross-cutting and Management budget					15,000

Area of Work 3: South-South-Triangular Collaboration					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
HLO 3.1.1: SSTC actors mapped and select SSTC cases analysed and published			X	X	85,000
HLO 3.1.2: CapSha SSTC engagements implemented, analyzed and promoted			X	X	
Total AoW 3 budget					85,000

Capacity Sharing: International Potato Center

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of Work 0: Crosscutting and Management			X	X	15,000
Area of Work 2: Marketplace			X	X	85,000
Total Accelerator budget					100,000

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
PMU Staffing			X	X	15,000
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD)			X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	
Total Cross-cutting and Management budget					15,000

Area of Work 2: Market Systems					2025
High Level Outputs					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
HLO 2.1.1: Capacity needs mapped and gaps analysed			X	X	85,000
HLO 2.1.2: CapSha products and providers mapped and quality curated			X	X	
HLO 2.1.3: CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated			X	X	
Total AoW 2 budget					85,000

Capacity Sharing: International Center for Agricultural Research in the Dry Areas

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of Work 0: Crosscutting and Management			X	X	97,507
Area of Work 2: Marketplace				X	89,534
Area of Work 3: South-South-Triangular Collaboration				X	69,595
Area of work 11: Inception	X	X			163,024
Total Accelerator budget					419,660

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
AOW Co-Leads			X	X	97,507
Total Cross-cutting and Management budget					97,507

Area of Work 2: Marketplace					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
I-OC 2.1: Science Programs, Centers, NARES and regional networks are engaged contributors and users of the CapSha Marketplace				X	-
High-Level Outputs					
HLO 2.1.1: Capacity needs mapped and gaps analysed				X	89,534
HLO 2.1.2: CapSha products and providers mapped and quality curated				X	
HLO 2.1.3: CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated				X	
Total AoW 2 budget					89,534

Area of Work 3: South-South-Triangular Collaboration				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I_OC 3.1: Key CapSha stakeholders adopt SSTC as a modality in their Programs and Centers			X	X	-
High-Level Outputs					
HLO 3.1.1: SSTC actors mapped and select SSTC cases analysed and published			X	X	69,595
HLO 3.1.2: CapSha SSTC engagements implemented, analyzed and promoted			X	X	
Total AoW 3 budget					69,595

Area of work 11: Inception	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Inception kick-off meeting Feb. - core transition team	X				163,024
CGIAR Science Week Mar. with partners		X			
Inception Reporting Meeting May - core transition team		X			
Consultations online and in person	X	X			
Standing meetings of the AoW leads	X	X			
Total AoW 11budget					163,024

Capacity Sharing: International Crops Research Institute for the Semi-Arid Tropics

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of Work 0: Crosscutting and Management			X	X	15,000
Area of Work 3: South-South-Triangular Collaboration			X	X	85,000
Total Accelerator budget					100,000

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
PMU Staffing			X	X	15,000
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD)			X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	
Total Cross-cutting and Management budget					15,000

Area of Work 3: South-South-Triangular Collaboration					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
I_OC 3.1: Key CapSha stakeholders adopt SSTC as a modality in their Programs and Centers			X	X	-
High-Level Outputs					
HLO 3.1.1: SSTC actors mapped and select SSTC cases analysed and published			X	X	85,000
HLO 3.1.2: CapSha SSTC engagements implemented, analyzed and promoted			X	X	
Total AoW 3 budget					85,000

Capacity Sharing: International Food Policy Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management	X	X	X	X	76,298
Area of Work 3: South-South-Triangular Collaboration		X	X	X	98,142
Total Accelerator budget					174,440

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AOW Co-Leads	X	X	X	X	76,298
Total Cross-cutting and Management budget					76,298

Area of Work 3: South-South-Triangular Collaboration					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I_OC 3.1: Key CapSha stakeholders adopt SSTC as a modality in their Programs and Centers		X	X	X	-
High-Level Outputs					
HLO 3.1.1: SSTC actors mapped and select SSTC cases analysed and published		X	X	X	98,142
HLO 3.1.2: CapSha SSTC engagements implemented, analyzed and promoted		X	X	X	
Total AoW 3 budget					98,142



Field Day at the occasion of the launch of the "Community of Practice on System Science for sustainable agri-food futures" (CoP CopSyS), workshop co-organized by UM6P, l'Institut Agro and the CGIAR Capacity Sharing Accelerator, Ben Guerir, Morocco 20-23 May 2025.

Credit: Jacques Wery/Institut Agro.

Capacity Sharing: International Institute of Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	32,118
Area of Work 1: Research and innovation		X	X	X	43,000
Area of work 11: Inception	X	X			152,771
Total Accelerator budget					227,889

Area of Work 0: Crosscutting and Management	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AOW Co-Leads			X	X	32,118
Total Cross-cutting and Management budget					32,118

Area of Work 1: Research and innovation	2025				
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 1.1: Key CapSha stakeholders adopt and mainstream CapSha standards and good practices in their Programs and Centers		X	X	X	-
I-OC 1.2: CapSha standards and good practices inform CGIAR system-level policies		X	X	X	
High-Level Outputs					
HLO 1.1.1: Innovative research on novel CapSha approaches published		X	X	X	43,000
HLO 1.1.2: Results on Capsha pilots and engagement		X	X	X	
HLO 1.1.3: A toolbox for planning, implementing and measuring CapSha developed and disseminated				X	
Total AoW 1 budget					43,000

Area of work 11: Inception					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
Inception kick-off meeting Feb. - core transition team	X				152,771
CGIAR Science Week Mar. with partners		X			
Inception Reporting Meeting May - core transition team		X			
Consultations online and in person	X	X			
Standing meetings of the AoW leads	X	X			
Total AoW 11budget					152,771

Capacity Sharing: International Livestock Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	68,052
Area of Work 1: Research and innovation		X	X	X	43,000
Total Accelerator budget					111,052

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AOW Co-Leads			X	X	68,052
Total Cross-cutting and Management budget					68,052

Area of Work 1: Research and innovation		2025			
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 1.1: Key CapSha stakeholders adopt and mainstream CapSha standards and good practices in their Programs and Centers		X	X	X	-
I-OC 1.2: CapSha standards and good practices inform CGIAR system-level policies		X	X	X	
High-Level Outputs					
HLO 1.1.1: Innovative research on novel CapSha approaches published		X	X	X	43,000
HLO 1.1.2: Results on Capsha pilots and engagement		X	X	X	
HLO 1.1.3: A toolbox for planning, implementing and measuring CapSha developed and disseminated			X	X	
Total AoW 1 budget					43,000

Capacity Sharing: International Rice Research Institute

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of Work 0: Crosscutting and Management			X	X	66,550
Area of Work 2: Marketplace		X	X	X	89,534
Total Accelerator budget					156,084

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
AOW Co-Leads			X	X	66,550
Total Cross-cutting and Management budget					66,550

Area of Work 2: Marketplace					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
I-OC 2.1: Science Programs, Centers, NARES and regional networks are engaged contributors and users of the CapSha Marketplace		X	X	X	-
High-Level Outputs					
HLO 2.1.1: Capacity needs mapped and gaps analysed		X	X	X	89,534
HLO 2.1.2: CapSha products and providers mapped and quality curated		X	X	X	
HLO 2.1.3: CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated		X	X	X	
Total AoW 2 budget					89,534

Capacity Sharing: International Water Management Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	72,957
Area of Work 2: Marketplace		X	X	X	89,534
Total Accelerator budget					162,491

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AOW Co-Leads			X	X	72,957
Total Cross-cutting and Management budget					72,957

Area of Work 2: Marketplace					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 2.1: Science Programs, Centers, NARES and regional networks are engaged contributors and users of the CapSha Marketplace		X	X	X	-
High-Level Outputs					
HLO 2.1.1: Capacity needs mapped and gaps analysed		X	X	X	89,534
HLO 2.1.2: CapSha products and providers mapped and quality curated		X	X	X	
HLO 2.1.3: CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated		X	X	X	
Total AoW 2 budget					89,534

Capacity Sharing: International Center for Living Aquatic Resources Management

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	15,000
Area of Work 1: Research and Innovation		X	X	X	85,000
Total Accelerator budget					100,000

Area of Work 0: Crosscutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
PMU Staffing			X	X	15,000
Backpack: Travel 21.150, Workshop 100K, Consultant 50K, Other 5K = total 176.150 USD)			X	X	
Operational budget for annual Conference, COP set up, infrastructure, and maintenance, travels, ... (this supports IOC 0.1: The CapSha CoP has active membership and connects well to Science Programs and Centers)			X	X	
Total Cross-cutting and Management budget					15,000

Area of Work 1: Research and Innovation		2025			
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
I-OC 1.1: Key CapSha stakeholders adopt and mainstream CapSha standards and good practices in their Programs and Centers		X	X	X	-
I-OC 1.2: CapSha standards and good practices inform CGIAR system-level policies		X	X	X	
High-Level Outputs					
HLO 1.1.1: Innovative research on novel CapSha approaches published		X	X	X	85,000
HLO 1.1.2: Results on Capsha pilots and engagement		X	X	X	
HLO 1.1.3: A toolbox for planning, implementing and measuring CapSha developed and disseminated		X	X	X	
Total AoW 1 budget					85,000



Workshop on Enhancing Capacity Sharing
through South-South Cooperation:

RAB-EAIR Partnership on Integrated Soil
Fertility Management Decision Support,
Kigali, Rwanda, 10 -11 July, 2025.

Credit: Gert-Jan Stads/International
Food Policy Research Institute.



CGIAR

**CAPACITY
SHARING**