

Plan of results and budget 2025

CGIAR Science Program on
Sustainable Farming



Crop cutting planting date in South Asia.
Credit: IRRI



Purpose of the PORB

As part of CGIAR's adaptive management approach, the 2025 planning process was conducted in two phases: i) Planning Phase – This included the development of the Preliminary Work Plans and Budget, through which Program and Accelerator teams defined how their projects would be managed, including objectives, timelines, responsibilities, and required resources. ii) Re-planning Phase – This allowed for updates to the initial plans, incorporating adjustments to reflect the updates made during the re-planning window from 24 March to 23rd June 2025, ensuring alignment with the approved 2025 budget envelopes, Centre allocations, and revised priorities.

This document presents the 2025 Plan of Results and Budget (PORB) for the Sustainable Farming Program. It provides aggregated costing information for planned High-Level Outputs (HLOs) by Area of Work (AoW), along with Cross-Cutting and Management components. It also outlines the implementation timelines for both HLOs and Outcomes, as articulated in the updated Theory of Change (ToC). Additionally, the PORB highlights the intervention geographies, key partners, and mapped Centres W3/Bilateral projects.

Contents

Summary	4
W3 Mapping	12
W3/Bilateral project mapping to Sustainable Farming	13
Cross-Program collaboration	20
Contracted partners (CRAs, sub-grant agreement, LoI, MoU)	25
Targeted geographies	28
System Organization and center allocations	30
System Organization: Sustainable Farming	31
Sustainable Farming: AfricaRice	32
Sustainable Farming: Bioversity International	37
Sustainable Farming: International Center for Tropical Agriculture	40
Sustainable Farming: International Maize and Wheat Improvement Center	44
Sustainable Farming: International Potato Center	48
Sustainable Farming: International Center for Agricultural Research in the Dry Areas	52
Sustainable Farming: International Crops Research Institute for the Semi-Arid Tropics	58
Sustainable Farming: International Food Policy Research Institute	63
Sustainable Farming: International Institute of Tropical Agriculture	65
Sustainable Farming: International Livestock Research Institute	71
Sustainable Farming: International Rice Research Institute	75
Sustainable Farming: International Water Management Institute	80

Summary

Total Program	Implementation timelines (2025)				Centers + SO Allocation	W3/Bilateral project mapping to P/ As
					2025 (Approved Budget)	W3/Bilateral budget
Area of Work 0: Cross-Cutting and Management			X	X	1,043,670	46,150,632
Area of Work 1: Climate Adaptation and Mitigation on Farms	X	X	X	X	3,160,589	
Area of Work 2: Precision Nutrient Management	X	X	X	X	2,213,686	
Area of Work 3: Resilient Soils	X	X	X	X	1,587,556	
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	4,576,764	
Area of Work 5: Integrated Water Management	X	X	X	X	1,003,100	
Area of Work 6: Scale-appropriate Mechanization	X	X	X	X	825,913	
Area of Work 7: System Integration through Co-creation	X	X	X	X	2,324,914	
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	7,770,125	
Area of Work 11: Inception Cross-Cutting and Management	X	X			599,606	
Total Program budget					25,105,923	46,150,632

Area of Work 0: Crosscutting and Management					2025	2025 (Approved Budget)
					Q1 Q2 Q3 Q4	
Program Director					X X	1,043,669.50
Administrative support to Program Director					X X	
Program Director Operations (travel, supplies, services, etc.)					X X	
AoW Leads and co-leads					X X	
Program Cordination Lead					X X	
Communication Focal Point					X X	
MELIA Focal Point					X X	
Finance Focal Point					X X	
PMU operational costs (travel, supplies, services, etc.)					X X	

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
Pause and Reflect workshop			X	X	
Administrative support			X	X	
Center Delegate Support			X	X	
2030 Outcomes 1 and 4 (Budgeted under AoW8-HLO 8.1)			X	X	
Total Cross-cutting and Management budget					1,043,670

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
					2025 (Approved Budget)
Outcome	Q1	Q2	Q3	Q4	
Public and private sector invest in programs and services that scale up climate-specific agronomic solutions				X	-
Farmers have adopted inclusive adaptation and mitigation solutions into their farming practices enhancing their resilience and contributing to a reduction in GHG emissions per unit of production area (2030 Outcome)				X	
High-Level Outputs					
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)	X	X	X	X	3,160,588.67
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.	X	X	X	X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation			X	X	
1.4. Policy and investment-ready information on sustainable farming system solutions to adapt to and mitigate climate change hazards.	X	X	X	X	
Total AoW 1 budget					3,160,589

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	-
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.	X	X	X	X	2,213,686
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services	X	X	X	X	
2.3. Training materials to enhance stakeholder capacity for developing and delivering site-specific nutrient management recommendations for prioritized farming systems.			X	X	
2.4. Evidence for policy recommendations for precision nutrient management and smart fertilizer subsidy programs in the context of integrated soil fertility management practices (with the Policy Innovations Program)		X	X	X	
Total AoW 2 budget					2,213,686

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	-
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	1,587,556
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.	X	X	X	X	
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments	X	X	X	X	
3.4: Evidence-based information on the critical role of healthy soil is translated into accessible formats to inform decision-making and is integrated into national level polices and strategies (with the Policy Innovations Program)	X	X	X	X	
Total AoW 3 budget					1,587,556

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	-	
Losses to biotic threats reduced on farms (2030 Outcome)				X		
High-Level Outputs						
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved	X	X	X	X	4,576,764	
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X		
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X		
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed	X	X	X	X		
Total AoW 4 budget					4,576,764	

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.1 Spatially explicit prioritization and suitability of water innovations and management practices to address water-related risks to and from farming systems assessed.	X	X	X	X	1,003,100
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems	X	X	X	X	
5.3 Training materials and capacity sharing activities to co-create and co-deliver integrated water management solutions			X	X	
5.4 Evidence developed for informing policy recommendations and investments on agricultural water management practices in prioritized farming systems.				X	
Total AoW 5 budget					1,003,100

Area of Work 6: Scale-appropriate Mechanization					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	-
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems	X	X	X	X	825,913
6.2. Business models for the delivery of services to sustain the use of scale appropriate mechanization (SAM) options validated	X	X	X	X	
6.3. Training materials available for value chain actors for designing, developing, testing, repairing, and providing service for context-specific scale appropriate mechanization (SAM) options	X	X	X	X	
6.4.Evidence developed for informing policy on scale-appropriate mechanization, recognizing diversity within farming communities	X	X	X	X	
Total AoW 6 budget					825,913

Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X	
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies	X	X	X	X	2,324,914
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches	X	X	X	X	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods		X	X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies	X	X	X	X	
Total AoW 7 budget					2,324,914

Area of Work 8: Program Efficiency and Delivery					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	13,440
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
CGIAR and partners engaged in the program are using standardized tools and approaches in prioritization and MELIA, data and analytics, and capacity sharing space, facilitated by inclusive and effective partnerships in the transition to sustainable farming systems (2030 Outcome)				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	7,756,686
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.	X	X	X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs	X	X	X	X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	X	X	
8.5. Policy information integrated across AoWs in relation to enabling sustainable farming systems	X	X	X	X	
Total AoW 8 budget					7,770,125

Area of Work 11: Inception Cross-Cutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Interim Director	X	X			599,606
Interim Deputy Director	X	X			
Transition Coordination Lead	X	X			
Transition Communication Focal Point	X	X			
Transition MELIA Focal Point	X	X			
Transition Finance Focal Point	X	X			
Other PMU Role	X	X			
Other PMU Role	X	X			
Workshop Facilitation, Planning and Inception Meetings	X	X			
Office costs and Supplies	X	X			
Total AoW 11budget					599,606



Philippine Department of Agriculture Undersecretary Engr. Chistopher V. Morales and IRRI Director General Yvonne Pinto unveil the commemorative marker in celebration of the 183rd crop of the Long-Term Continuous Cropping Experiment (LTCCE), a world record in cropping seasons. The unveiling ceremony was held as part of IRRI's 65th Anniversary Celebration on June 9, 2025 at the IRRI Headquarters.


Credit: IRRI



CGIAR

SUSTAINABLE
FARMING

W3 Mapping



Agriculture smart farming technology
for sustainable farming.
Credit: ICARDA

W3 Mapping

W3/Bilateral project mapping to Sustainable Farming

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
D-200366-Innovative Desert Farming for Resilient Livelihoods	ICARDA	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	50,448
PJ-003897: Soil Values	IITA	AOW03_Resilient_Soils	3.4. Evidence-based information on the role of healthy soil is translated into accessible formats	259,053
	IITA	AOW07_System_Integration_through_Co_creation	7.1 Bundled whole-farm innovations using system sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies.	
T-PJ-003866-Liberia Land and Soil Resources Knowledge project (Soils4Liberia)	IITA	AOW03_Resilient_Soils	3.1. A soil health monitoring and assessment framework is operationalized	524,677
T-PJ-003871-Making effective bioinputs work for smallholder farmers in SSA (Bio-SSA)	IITA	AOW02_Precision_Nutrient_Management	2.2. Expanded data-driven agronomic recommendations	930,464
T-PJ-003763-IITA Accelerated Innovation Delivery Initiative	IITA	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	1,714,718
T-PJ-003835-EU/IITA - FOOD SAFETY FOR AFRICA - ADDRESSING FO	IITA	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.1. Capacity and networks of plant health practitioners established	276,490

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
T-PJ-003942-IITA Accelerated Innovation Delivery Initiative (AID-I) for Mozambique	IITA	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	487,297
PJ-003938: Food Systems Resilience Program interventions in Feed Salone	IITA	AOW06_Scale_appropriate_Mechanization	6.2. Business models for the delivery of services to sustain the use of SAM options validated	247,216
T-PJ-003255-Building Economically Sustainable Seed Systems f	IITA	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	895,295
Climate-smart initiatives for climate change adaptation and sustainability in prioritized agricultural production systems in Colombia (CSICAP)	ABC	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.1. Quantified climate change-related hazards	1,528,295
T-PJ-003188-Development and promotion of aflatoxin biologica	IITA	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.5. Cost effective and sustainable traceability system for mycotoxins and pesticide residues	730,078
V0146-AID-I : Southern Africa	CIMMYT	AOW07_System_Integration_through_Co_creation	7.1 Bundled whole-farm innovations using system sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies.	5,597,104
W0500-Verify global potential of biologic. Nitrific. inhib	CIMMYT	AOW02_Precision_Nutrient_Management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)	450,295
V0145-Sustainable AgriFood Systems Approach for Sudan - SA	CIMMYT	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	3,737,263
C0042 USAID-CSISA-MEA	CIMMYT	AOW06_Scale_appropriate_Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity	1,714,567

W3/Bilateral project mapping to P/As

				Total AoW Proposed W3/Bilateral budget (Jan- Dec 2025), USD
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	
V0156-Wheat Disease Early Warning Advisory System (Wheat D	CIMMYT	AOW04_Plant_Health_ and_Mycotoxin_Safe_ Crops	4.4. Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin Management (IMM) options	1,530,789
C0172 Sustainable Intensification of Smallholder Farming Systems (SIFAZ) in Zambia	CIMMYT	AOW01_Climate_ Adaptation_and_ Mitigation_on_Farms	1.2. Climate hazard- specific inclusive sustainable farming system innovations	1,582,396
	CIMMYT	AOW06_Scale_ appropriate_ Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity	
	CIMMYT	AOW07_System_ Integration_through_ Co_creation	7.1. Bundled whole- farm innovations using system sciences	
W-D-0467-EU - Balochistan WR Programme	IWMI	AOW05_Integrated_ Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices	741,228
W-D-0392-NET: WaPOR Phase 2	IWMI	AOW05_Integrated_ Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming	800,000
W-D-0525- Subsidy Soil Fertility Programme - West Africa	IWMI	AOW03_Resilient_Soils	3.4. Evidence-based information on the role of healthy soil is translated into accessible formats	1,179,533
	IWMI	AOW05_Integrated_ Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming	
P-1743 SoLAR Phase 2	IWMI	AOW05_Integrated_ Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming	670,549

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
W-D-0424-WRAP C1	IWMI	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices	686,520
Developing and introducing high-yielding climate-resilient pigeon pea cultivars for intensification and diversification of cropping systems and to satisfy the nutritional requirement of small holder farmers of Odisha	ICRISAT	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.1. Quantified climate change-related hazards	211,684
Enhancing groundnut productivity through increased quality seed access in Odisha	ICRISAT	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	277,753
Increasing Pulses Productivity and Incomes through Science-led Interventions in rice fallows of Odisha	ICRISAT	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	3,689,293
Bihar Centre Of Excellence For Millets Value Chain (BCoEMVC)	ICRISAT	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.5. Cost effective and sustainable traceability system for mycotoxins and pesticide residues	826,776
UNITED KINGDOM - FCDO -iSPARK: Innovation in sustainability, policy, adaptation and resilience in Kenya (IA Lead of D511)	ABC	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	203,576
1523-BMGF RTB Breeding Investment	CIP	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions	200,000
1414-EC00 DESIRA	CIP	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	450,000
P-1560-DGUL-Andean Crop Diversity for Climate Change	CIP	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.3. Training materials to enhance stakeholder capacity	209,169
R-A-2024-19-ISARC Phase III	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	766,627

W3/Bilateral project mapping to P/As

				Total AoW Proposed W3/Bilateral budget (Jan- Dec 2025), USD
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	
A-HP2023-003-World Bank-Food Systems Resilience	AfricaRice	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	1,707,798
R-A-2024-25-Madhya Pradesh_Rice Inbreds and Hybrids	IRRI	AOW06_Scale_appropriate_Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity	178,019
R-A-2024-130 CRFM	IRRI	AOW06_Scale_appropriate_Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity	2,526,829
R-A-2022-52-Direct Seeding Indo Gangetic	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	295,677
A-AG10181-BMGF MultiHarvestRice	AfricaRice	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	327,844
R-A-2022-71-ICAR 2023 - 2027	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	262,740
R-A-2022-80-REMET	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	491,738
A-2023-56	IRRI	AOW02_Precision_Nutrient_Management	2.2. Expanded data-driven agronomic recommendations	104,996
R-A-2023-20-DSR-India	IRRI	AOW06_Scale_appropriate_Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity	317,577

W3/Bilateral project mapping to P/As

W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
R-A-2022-118-Credits Offsetting Rice Emissions	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.3. Training materials to enhance stakeholder capacity	189,168
	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	
D-100894- UAE -Red Palm Weevil	ICARDA	AOW08_Program_Efficiency_and_Delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs	3,327,239
D-100777-GCC Date Palm	ICARDA	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	212,791
D-200086-Ultra-Low Energy Drip Irrigation for MENA Countries	ICARDA	AOW08_Program_Efficiency_and_Delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs	281,654
D-100865-PRIMA: Water Mellon: Harnessing water saving approaches, drought and salinity resilient species to address extreme drought in arid and semi-arid environments of the Mediterranean region to create sustainable and resilient agricultural systems on-farm	ICARDA	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices	96,234
D-100894-BMGF: Preparatory phase for the Red Palm Weevil project	ICARDA	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	285,000
	ICARDA	AOW02_Precision_Nutrient_Management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)	
D-200352-SOILS4MED -Soil Health Monitoring and Information	ICARDA	AOW03_Resilient_Soils	3.1. A soil health monitoring and assessment framework is operationalized	89,620

W3/Bilateral project mapping to P/As

W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
N-632001-EFF CASH TXFR ON COFFE PR	IFPRI	AOW08_Program_Efficiency_and_Delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs	73,983
D-200394-Program 2- International host / pathogen Differential Sets:	ICARDA	AOW03_Resilient_Soils	3.1. A soil health monitoring and assessment framework is operationalized	136,947
D-200368-Project for Enhancement of Agriculture Productivity	ICARDA	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices	10,002
D-200364-Wheat Disease Early Warning Advisory System DEWAS	ICARDA	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.1. Capacity and networks of plant health practitioners established	93,842
D-200371-Development and Scaling of Introduced Plant Species	ICARDA	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.1. Quantified climate change-related hazards	43,825
D-200340-CARINA - CARinata and CamelINA to boost the sustain	ICARDA	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences	69,273
D-200329-FARMS4CLIMATE- Smart Governance and Operational Mod	ICARDA	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.1. Quantified climate change-related hazards	10,910
Fertilize Right Colombia	ABC	AOW02_Precision_Nutrient_Management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)	528,962
BIUSA (Bezos Earth Fund)-Using genetic diversity to capture carbon through deep root systems in tropical soils (Research and Capacity development)	ABC	AOW03_Resilient_Soils	3.3. Quantifying and cataloguing impact of agriculture practices	764,010
R-A-2023-67-MHRA	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	289,729

W3/Bilateral project mapping to P/As				
W3/Bilateral project name				Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
Center	Area of Work Title and Number	High level output or Outcome (If Available)		
R-A-2024-191 AGRI	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.1. Quantified climate change-related hazards	265,072
				46,150,632

Cross-Program collaboration

Program	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Program contributes
Sustainable farming	Multi Functional Landscapes	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices	Developing tools that help with prioritizing suitable water solutions at farm (AOW HLO 5.1) and landscape level (MFL) to ensure that water gains at landscape level translate in agronomic gains and vice versa
Sustainable farming	Multi Functional Landscapes	AOW05_Integrated_Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming	This involves implementing practices that help farms sustainably increase agronomic gains (HLO 5.2), by improve water and nutrient use efficiency (SF) whilst integrating agroecology, nature-positive, regenerative, and nutrition-sensitive approaches at farm level (MFL)
Sustainable farming	Breeding for tomorrow	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.1. Capacity and networks of plant health practitioners established	B4T AoW4 Germplasm health units collaborate with SFP-AoW4 organizing joint courses for national programs and partners on pest and disease diagnostics, each program contribute with personel and complementary diagnostics used under different circumstances.
Sustainable farming	Breeding for tomorrow	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.2. Improved high throughput PDW monitoring, data management and modeling tools	Diagnostics test developed for emerging pathogens in SFP are co-validated with B4T-AoW4 and adopted in routine testing.
Sustainable farming	Breeding for tomorrow	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.3. PDW surveillance data, prevention strategies, and policy briefs for decision makers	Pest and disease incidence data from seed multiplication plots form B4T-AoW4 are shared with SFP-AoW4 to improve surveillance and modelling

Program	Primary/ Secondary collaboration	Area of Work		Brief description of how each Program contributes
		Title and Number	High level output	
Sustainable farming	Breeding for tomorrow	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.3. PDW surveillance data, prevention strategies, and policy briefs for decision makers	SFP-AoW4 provides intelligence to inform pest and disease resistance breeding targets for future scenarios
Sustainable farming	Breeding for tomorrow	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.4. Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin Management (IMM) options	Pest and disease resistant varieties are developed by B4T-AoW2 to be part of IPDM packages.
Sustainable farming	Scaling for Impact	AOW05_Integrated_Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming	Under the S4I program (AoW2), we plan to co-create scaling pathways and promote wider adoption of maize-forage legumes intercropping in the maize-based systems. This will align with and contribute to SF AoW5, which focuses on addressing water-related risks through optimal agronomic practices and the use of forage varieties with higher water-use efficiency in both rainfed and irrigated systems.
Sustainable farming	Scaling for Impact	AOW05_Integrated_Water_Management	5.3. Training materials and capacity sharing activities	Under the S4I program (AoW2), we plan to co-create scaling pathways and promote wider adoption of maize-forage legumes intercropping in the maize-based systems. This will align with and contribute to SF AoW5, which focuses on addressing water-related risks through optimal agronomic practices and the use of forage varieties with higher water-use efficiency in both rainfed and irrigated systems.
Sustainable farming	Multifunctional Landscapes	AOW03_Resilient_Soils	3.1. A soil health monitoring and assessment framework is operationalized	Through Sustainable Farming, we are modelling soil carbon storage and carbon flows in ILRI's Kapiti's Long-term Monitoring Site. Through Multifunctional Landscapes, we assess ecosystem-scale carbon and water fluxes using Eddy Covariance towers, and links between biodiversity and soil health in rangelands.
Sustainable farming	Climate Action	AOW03_Resilient_Soils	3.3: Impacts of agricultural practices quantified and catalogued	Through Sustainable Farming, we are conducting household interviews in mixed dairy and pig systems to enable development of targeted interventions and capacity building materials. Under Climate Action, we are testing low-emission, circular manure management practices for dairy and pig systems.

Program	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Program contributes
Sustainable farming	Scaling for Impact	AOW06_Scale_ appropriate_ Mechanization	6.2. Business models for the delivery of services to sustain the use of SAM options validated	The S4I program can contribute to AoW6 and AoW7 through the joint evaluation of feed and forage innovations, the identification of viable scaling pathways, and the facilitation of broader scaling of these innovations.
Sustainable farming	Scaling for Impact	AOW06_Scale_ appropriate_ Mechanization	6.3. Training materials available for value chain actors for designing, developing, testing, repairing, and providing service provision of context specific SAM options	The S4I program can contribute to AoW6 and AoW7 through the joint evaluation of feed and forage innovations, the identification of viable scaling pathways, and the facilitation of broader scaling of these innovations.
Sustainable farming	Scaling for Impact	AOW06_Scale_ appropriate_ Mechanization	6.4. Evidence for informing policy on SAM, recognizing diversity within farming communities	The S4I program can contribute to AoW6 and AoW7 through the joint evaluation of feed and forage innovations, the identification of viable scaling pathways, and the facilitation of broader scaling of these innovations.
Sustainable farming	Scaling for Impact	AOW07_ System_ Integration_ through_Co_ creation	7.1. Bundled whole-farm innovations using system sciences	The S4I program can contribute to AoW6 and AoW7 through the joint evaluation of feed and forage innovations, the identification of viable scaling pathways, and the facilitation of broader scaling of these innovations.
Sustainable farming	Scaling for Impact	AOW07_ System_ Integration_ through_Co_ creation	7.3. Training materials and higher education curricula to enhance stakeholder capacity for bundling farming system component solutions	The S4I program can contribute to AoW6 and AoW7 through the joint evaluation of feed and forage innovations, the identification of viable scaling pathways, and the facilitation of broader scaling of these innovations.

Program	Primary/ Secondary collaboration	Area of Work		Brief description of how each Program contributes
		Title and Number	High level output	
Sustainable farming	Scaling for Impact	AOW07_System_Integration_through_Co_creation	7.4. Evidence available for policy advice on how to integrate and facilitate delivery of bundled solutions	The S4I program can contribute to AoW6 and AoW7 through the joint evaluation of feed and forage innovations, the identification of viable scaling pathways, and the facilitation of broader scaling of these innovations.
Sustainable farming	Genebanks	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.1. Capacity and networks of plant health practitioners established	NARS institutions in ESA vary in technical capabilities for disease surveillance, data collection, pathogen identification and diagnosis, disease prioritization, and risk assessment. In this program, the capacity of NARS in the region will be strengthen on above topics. In addition, regional network will be established to facilitate information sharing/ exchange. The network will enable on the use of harmonized diagnostic protocols , improves a regional surveillance to detect and track the presence and distribution of pests, serving as an early warning system.
Sustainable farming	Genebanks	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.2. Improved high throughput PDW monitoring, data management and modeling tools	Use of cost effective, sensitive diagnostic method that detects multiple pathogens at a time is very important. In this activity, multiplex RT-PCR will be developed/optimized to amplify multiple RNA sequences of different forage viruses at the same time using multiple primers.
Sustainable farming	Genebanks	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.3. PDW surveillance data, prevention strategies, and policy briefs for decision makers	Diseases affect the forage quality, and reduce green fodder and seed yield. Field disease assessment is very important to identify diseases having economic importance and thereby identify and design proper interventions to improve feed supply and livestock productivity. In our preliminary survey study we found cross infection of feed and food crop by the same pathogens. In present study, the identified pathogens will be sequenced for further confirmation. Finally, the information collected through surveys, and those available in scientific and grey literature will be documented/published to be available for users.

Program	Primary/ Secondary collaboration	Area of Work		Brief description of how each Program contributes
		Title and Number	High level output	
Sustainable farming	Climate Action	AOW01_ Climate_ Adaptation_ and_Mitigation_ on_Farms	1.1. Quantified climate change-related hazards	Under the SAAF program (AoW2), we plan to carry out a comprehensive vulnerability assessment focusing on selected crops and the livestock sector across the Eastern and Southern Africa region. This assessment aims to identify climate-related risks and vulnerabilities affecting agricultural productivity, food security, and rural livelihoods in the region, providing a foundation for targeted adaptation strategies. In addition, under the CASP initiative (AoW1), we plan to provide high-quality observational and modeling data. This will include detailed climate risk analyses tailored to the needs of countries in Eastern and Southern Africa, and enhance their capacity to respond to climate risks through data-driven decision-making.
Sustainable farming	Climate Action	AOW01_ Climate_ Adaptation_ and_Mitigation_ on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations	Under the SAAF program (AoW2), we plan to carry out a comprehensive vulnerability assessment focusing on selected crops and the livestock sector across the Eastern and Southern Africa region. This assessment aims to identify climate-related risks and vulnerabilities affecting agricultural productivity, food security, and rural livelihoods in the region, providing a foundation for targeted adaptation strategies. In addition, under the CASP initiative (AoW1), we plan to provide high-quality observational and modeling data. This will include detailed climate risk analyses tailored to the needs of countries in Eastern and Southern Africa, and enhance their capacity to respond to climate risks through data-driven decision-making.
Sustainable farming	Scaling for Impact	AOW08_ Program_ Efficiency_and_ Delivery	8.3. Novel capacity sharing models for relevant stakeholder categories, integrating training materials from other AoWs	HO5.4 of the Scaling for Impact program aims at developing capacity sharing modules with NARS and University systems in the global south. There will be an opportunity for cross-learning learning sharing of investment on developing and delivering training materials.
Sustainable farming	Scaling for Impact	AOW08_ Program_ Efficiency_and_ Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions	HO2.2 of the Scaling for Impact program aims at setting up Living Labs, a multi-stakeholder partnership platform that resembles the PAASS model. There will be an opportunity for cross-learning learning sharing of investment on setting and operationalization of multi-stakeholder platforms.

Contracted partners (CRAs, sub-grant agreement, LoI, MoU)

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
Cornell University	IWMI	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices
Access bank	IWMI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.4. Policy and investment-ready information on sustainable farming system solutions
NIA in kenya	IWMI	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices
CRI in Ghana	IWMI	AOW05_Integrated_Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming
Sub-division of Plant production and Protection	IRRI	AOW06_Scale_appropriate_Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity
Cuu Long Rice Research Institute	IRRI	AOW06_Scale_appropriate_Mechanization	6.4. Evidence for informing policy on SAM, recognizing diversity within farming communities
General Directorate of Agriculture	IRRI	AOW06_Scale_appropriate_Mechanization	6.2. Business models for the delivery of services to sustain the use of SAM options validated
Bihar Agriculture University	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations
Jeevika	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.3. Training materials to enhance stakeholder capacity
IFFCO (IKSL)	IRRI	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations
Cocoa Research Institute of Ghana (CRIG)	IITA	AOW02_Precision_Nutrient_Management	2.2. Expanded data-driven agronomic recommendations
Cocoa Research Institute of Nigeria (CRIN)	IITA	AOW02_Precision_Nutrient_Management	2.2. Expanded data-driven agronomic recommendations
Centre National de Recherche Agronomique de Côte d'Ivoire (CNRA)	IITA	AOW02_Precision_Nutrient_Management	2.2. Expanded data-driven agronomic recommendations
Wageningen University	IITA	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
Centre de coopération internationale en recherche agronomique pour le développement (CIRAD)	IITA	AOW08_Program_Efficiency_and_Delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs
UM6P	IITA	AOW08_Program_Efficiency_and_Delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs
SCiO	IITA	AOW08_Program_Efficiency_and_Delivery	8.2. Infrastructure for data standardization & FAIR collection and management, hosting analytical products, and assembling solutions across AoWs
Amsalu Tilaye	IITA	AOW02_Precision_Nutrient_Management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)
Knowledge, Technology and Innovation Group (KTI) - Wageningen University and Research	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
FBIS Technologies Limited	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
Lifeline Initiative for Widows Empowerment and Economic Development (LIWEED)	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
Indorama Eleme Fertilizer & Chemicals Limited	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
Smart Agribus Limited	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
Oyo State Cassava Growers Association (OYSCGA)	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
Kilimo Joint Limited	IITA	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
GHANA-UDS-University for Development Studies	CIAT	AoW7 System Integration through co-creation	7.1. Bundled whole-farm innovations using system sciences
LAO PDR-NAFRI-National Agriculture and Forestry Research Institute	Bioversity	AoW7 System Integration through co-creation	7.1. Bundled whole-farm innovations using system sciences
SOUTH AFRICA-UNI STEL-University of Stellenbosch	Bioversity	Aow4 Plant Health & Mycotoxin Safe Crops	4.1. Capacity and networks of plant health practitioners established

Contracted partner	Center	Area of Work Title and Number	High level output (If Available)
GHANA CSIR-FORIG - Forestry Research Institute of Ghana	Bioversity	Aow4 Plant Health & Mycotoxin Safe Crops	4.1. Capacity and networks of plant health practitioners established
VIETNAM-PPRI-Plant Protection Research Institute	Bioversity	Aow4 Plant Health & Mycotoxin Safe Crops	4.1. Capacity and networks of plant health practitioners established
GHANA-UDS-University for Development Studies	Bioversity	AoW7 System Integration through co-creation	7.1. Bundled whole-farm innovations using system sciences
INDIA-ICAR-National Research Centre for Banana	Bioversity	Aow4 Plant Health & Mycotoxin Safe Crops	4.1. Capacity and networks of plant health practitioners established
ETHIOPIA-Wachemo University	CIAT	AoW7 System Integration through co-creation	7.1. Bundled whole-farm innovations using system sciences
ETHIOPIA-Lemmo Woreda Agricultural Office	CIAT	AoW7 System Integration through co-creation	7.1. Bundled whole-farm innovations using system sciences
AUSTRALIA-Commonwealth Scientific and Industrial Research Organization-CSIRO	CIAT	AoW1 Climate Adaptation and Mitigation on Farms	1.0. Cross-center AOW integrated climate strategy
UNITED KINGDOM-Rothamsted Research Ltd (RRes)	CIAT	AoW2 Precision nutrient management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)
MALAWI-Department of Agricultural Research Services (DARS)	CIAT	AoW2 Precision nutrient management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)
GHANA-Soil Research Institute (SRI)	CIAT	AoW3 Resilient Soils	3.1. A soil health monitoring and assessment framework is operationalized
GHANA-Institute for Scientific & Technological Information (INSTI)	CIAT	AoW8 Program efficiency and delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs
GHANA-Crop Research Institute (CRI)	CIAT	AoW8 Program efficiency and delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs
ETHIOPIA-Ethiopian Institute of Agricultural Research (EIAR)	CIAT	AoW8 Program efficiency and delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs
KENYA-Kenya Agricultural and Livestock Research Organization (KALRO)	CIAT	AoW2 Precision nutrient management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)

Targeted geographies

Country, region, or global	Area of Work Title and Number	High level output
Global (across six CG regions)	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.0. Cross-center AOW integrated climate strategy
Global (across six CG regions)	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.1. Quantified climate change-related hazards
Global (across six CG regions)	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.2. Climate hazard-specific inclusive sustainable farming system innovations
Global (across six CG regions)	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.3. Training materials to enhance stakeholder capacity
Global (across six CG regions)	AOW01_Climate_Adaptation_and_Mitigation_on_Farms	1.4. Policy and investment-ready information on sustainable farming system solutions
Global (across six CG regions)	AOW02_Precision_Nutrient_Management	2.1. Spatially-explicit recommendation decision support models (i.e., AgWise)
Global (across six CG regions)	AOW02_Precision_Nutrient_Management	2.2. Expanded data-driven agronomic recommendations
Global (across six CG regions)	AOW02_Precision_Nutrient_Management	2.3. Training materials to enhance stakeholder capacity
Global (across six CG regions)	AOW02_Precision_Nutrient_Management	2.4. Evidence for policy recommendations
Global (across six CG regions)	AOW03_Resilient_Soils	3.1. A soil health monitoring and assessment framework is operationalized
Global (across six CG regions)	AOW03_Resilient_Soils	3.2. A network of long-term monitoring sites are established
Global (across six CG regions)	AOW03_Resilient_Soils	3.3: Impacts of agricultural practices quantified and catalogued
Global (across six CG regions)	AOW03_Resilient_Soils	3.4. Evidence-based information on the role of healthy soil is translated into accessible formats
Global (across six CG regions)	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.1. Capacity and networks of plant health practitioners established
Global (across six CG regions)	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.2. Improved high throughput PDW monitoring, data management and modeling tools
Global (across six CG regions)	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.3. PDW surveillance data, prevention strategies, and policy briefs for decision makers
Global (across six CG regions)	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.4. Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin Management (IMM) options
Global (across six CG regions)	AOW04_Plant_Health_and_Mycotoxin_Safe_Crops	4.5. Cost effective and sustainable traceability system for mycotoxins and pesticide residues

Country, region, or global	Area of Work Title and Number	High level output
Global (across six CG regions)	AOW05_Integrated_Water_Management	5.0. Cross-center AOW integrated water management strategy
Global (across six CG regions)	AOW05_Integrated_Water_Management	5.1. Spatially explicit prioritization and suitability of water innovations and management practices
Global (across six CG regions)	AOW05_Integrated_Water_Management	5.2. Socially inclusive water management solutions integrated into sustainable farming
Global (across six CG regions)	AOW05_Integrated_Water_Management	5.3. Training materials and capacity sharing activities
Global (across six CG regions)	AOW06_Scale_appropriate_Mechanization	6.1. Socially inclusive scale-appropriate mechanization tools that improve labor productivity
Global (across six CG regions)	AOW06_Scale_appropriate_Mechanization	6.2. Business models for the delivery of services to sustain the use of SAM options validated
Global (across six CG regions)	AOW06_Scale_appropriate_Mechanization	6.3. Training materials available for value chain actors for designing, developing, testing, repairing, and providing service provision of context specific SAM options
Global (across six CG regions)	AOW06_Scale_appropriate_Mechanization	6.4. Evidence for informing policy on SAM, recognizing diversity within farming communities
Global (across six CG regions)	AOW07_System_Integration_through_Co_creation	7.0. Relates to all AoW7 Outputs
Global (across six CG regions)	AOW07_System_Integration_through_Co_creation	7.1. Bundled whole-farm innovations using system sciences
Global (across six CG regions)	AOW07_System_Integration_through_Co_creation	7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations
Global (across six CG regions)	AOW07_System_Integration_through_Co_creation	7.3. Training materials and higher education curricula to enhance stakeholder capacity for bundling farming system component solutions
Global (across six CG regions)	AOW07_System_Integration_through_Co_creation	7.4. Evidence available for policy advice on how to integrate and facilitate delivery of bundled solutions
Global (across six CG regions)	AOW08_Program_Efficiency_and_Delivery	8.1. A digitally enabled MELIA system to assess agronomic gain in real time and at scale across AoWs
Global (across six CG regions)	AOW08_Program_Efficiency_and_Delivery	8.2. Infrastructure for data standardization & FAIR collection and management, hosting analytical products, and assembling solutions across AoWs
Global (across six CG regions)	AOW08_Program_Efficiency_and_Delivery	8.3. Novel capacity sharing models for relevant stakeholder categories, integrating training materials from other AoWs
Global (across six CG regions)	AOW08_Program_Efficiency_and_Delivery	8.4. Multi-stakeholder partnership platforms mobilised around key services to deliver and scale bundled solutions
Global (across six CG regions)	AOW08_Program_Efficiency_and_Delivery	8.5. Policy-related information integrated across AoWs



CGIAR

SUSTAINABLE
FARMING

System Organization and center allocations



Solar-irrigated Coca in Ghana
Credit: IMWI

System Organization: Sustainable Farming

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 0: Crosscutting and Management			X	X	184,200

Total Program budget 184,200

Area of Work 0: Crosscutting and Management	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Program Director			X	X	184,200

Total Cross-cutting and Management budget 184,200

Sustainable Farming: AfricaRice

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	26,250
Area of Work 1: Climate Adaptation and Mitigation on Farms	X	X	X	X	34,245
Area of Work 2: Precision Nutrient Management	X	X	X	X	129,077
Area of Work 3: Resilient Soils	X	X	X	X	135,004
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	305,120
Area of Work 5: Integrated Water Management	X	X	X	X	19,757
Area of Work 6: Scale-appropriate Mechanization	X	X	X	X	79,027
Area of Work 7: System Integration through Co-creation			X	X	6,389
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	585,990
Total Program budget					1,320,858

Area of Work 0: Crosscutting and Management	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AoW Leads and co-leads			X	X	26,250
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					26,250

Area of Work 1: Climate Adaptation and Mitigation on Farms	2025				
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.	X	X	X	X	34,245
Total AoW 1 budget					34,245

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.	X	X	X	X	129,077
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services	X	X	X	X	
Total AoW 2 budget					129,077

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	135,004
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.	X	X	X	X	
Total AoW 3 budget					135,004

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved	X	X	X	X	305,120
4.2. Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed	X	X	X	X	
Total AoW 4 budget					305,120

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems	X	X	X	X	19,757
Total AoW 5 budget					19,757

Area of Work 6: Scale-appropriate Mechanization					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems	X	X	X	X	79,027
6.2. Business models for the delivery of services to sustain the use of scale appropriate mechanization (SAM) options validated	X	X	X	X	
Total AoW 6 budget					79,027

Area of Work 7: System Integration through Co-creation					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-	
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X		
High-Level Outputs						
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies			X	X	6,389	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X		
Total AoW 7 budget					6,389	

Area of Work 8: Program Efficiency and Delivery					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	

Area of Work 8: Program Efficiency and Delivery					2025
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	585,990
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.	X	X	X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs	X	X	X	X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	X	X	
Total AoW 8 budget					585,990

Sustainable Farming: Bioversity International

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 1: Climate Adaptation and Mitigation on Farms			X	X	240,193
Area of Work 2: Precision Nutrient Management			X	X	28,903
Area of Work 4: Plant Health and Mycotoxin Safe Crops		X	X	X	311,952
Area of Work 7: System Integration through Co-creation	X	X	X	X	341,852
Area of Work 8: Program Efficiency and Delivery			X	X	73,752
Total Program budget					996,652

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
High-Level Outputs					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)			X	X	240,193
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.			X	X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation				X	
Total AoW 1 budget					240,193

Area of Work 2: Precision Nutrient Management					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.			X	X	28,903
Total AoW 2 budget					28,903

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved		X	X	X	311,952
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools		X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.		X	X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed		X	X	X	
Total AoW 4 budget					311,952

Area of Work 7: System Integration through Co-creation					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-	
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X		
High-Level Outputs						
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies	X	X	X	X	341,852	
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches			X	X		
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X		
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies			X	X		
Total AoW 7 budget					341,852	

Area of Work 8: Program Efficiency and Delivery				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs			X	X	73,752
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.			X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs			X	X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers			X	X	
Total AoW 8 budget					73,752

Sustainable Farming: International Center for Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 0: Crosscutting and Management			X	X	52,500
Area of Work 1: Climate Adaptation and Mitigation on Farms			X	X	339,986
Area of Work 2: Precision Nutrient Management	X	X	X	X	595,755
Area of Work 3: Resilient Soils	X	X	X	X	343,105
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	343,105
Area of Work 5: Integrated Water Management	X	X	X	X	196,506
Area of Work 7: System Integration through Co-creation	X	X	X	X	271,365
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	1,029,315
Total Program budget					3,171,637

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
AoW Leads and co-leads			X	X	52,500
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					52,500

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
High-Level Outputs					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)			X	X	339,986
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.			X	X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation				X	
Total AoW 1 budget					339,986

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.	X	X	X	X	595,755
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services			X	X	
2.3. Training materials to enhance stakeholder capacity for developing and delivering site-specific nutrient management recommendations for prioritized farming systems.			X	X	
2.4. Evidence for policy recommendations for precision nutrient management and smart fertilizer subsidy programs in the context of integrated soil fertility management practices (with the Policy Innovations Program)		X	X	X	
Total AoW 2 budget					595,755

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	343,105
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.				X	
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments	X	X	X	X	
Total AoW 3 budget					343,105

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved		X	X	X	343,105
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.			X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed	X	X	X	X	
Total AoW 4 budget					343,105
Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.1 Spatially explicit prioritization and suitability of water innovations and management practices to address water-related risks to and from farming systems assessed.	X	X	X	X	196,506
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems		X	X	X	
5.3 Training materials and capacity sharing activities to co-create and co-deliver integrated water management solutions				X	
Total AoW 5 budget					196,506
Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X	

Area of Work 7: System Integration through Co-creation					2025
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies	X	X	X	X	271,365
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies			X	X	
Total AoW 7 budget					271,365

Area of Work 8: Program Efficiency and Delivery					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	1,029,315
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.			X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs				X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	X	X	
Total AoW 8 budget					1,029,315

Sustainable Farming: International Maize and Wheat Improvement Center

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 0: Crosscutting and Management			X	X	52,500
Area of Work 1: Climate Adaptation and Mitigation on Farms	X	X	X	X	579,729
Area of Work 2: Precision Nutrient Management	X	X	X	X	321,690
Area of Work 3: Resilient Soils	X	X	X	X	416,836
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	1,157,000
Area of Work 5: Integrated Water Management	X	X	X	X	51,074
Area of Work 6: Scale-appropriate Mechanization	X	X	X	X	260,623
Area of Work 7: System Integration through Co-creation	X	X	X	X	509,294
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	1,197,237
Total Program budget					4,545,985

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
AoW Leads and co-leads			X	X	52,500
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					52,500

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)			X	X	579,729
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.			X	X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation			X	X	
1.4. Policy and investment-ready information on sustainable farming system solutions to adapt to and mitigate climate change hazards.			X	X	
Total AoW 1 budget					579,729

Area of Work 2: Precision Nutrient Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.			X	X	321,690
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services			X	X	
2.4. Evidence for policy recommendations for precision nutrient management and smart fertilizer subsidy programs in the context of integrated soil fertility management practices (with the Policy Innovations Program)			X	X	
Total AoW 2 budget					321,690

Area of Work 3: Resilient Soils					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).			X	X	416,836
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.			X	X	
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments			X	X	
Total AoW 3 budget					416,836

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved			X	X	1,157,000
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools			X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.			X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed			X	X	
Total AoW 4 budget					1,157,000

Area of Work 5: Integrated Water Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems			X	X	51,074
Total AoW 5 budget					51,074

Area of Work 6: Scale-appropriate Mechanization					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems			X	X	260,623
6.2. Business models for the delivery of services to sustain the use of scale appropriate mechanization (SAM) options validated			X	X	
6.3. Training materials available for value chain actors for designing, developing, testing, repairing, and providing service for context-specific scale appropriate mechanization (SAM) options			X	X	
Total AoW 6 budget					260,623

Area of Work 7: System Integration through Co-creation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies			X	X	509,294
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches			X	X	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies			X	X	
Total AoW 7 budget					509,294

Area of Work 8: Program Efficiency and Delivery					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs			X	X	1,197,237
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.			X	X	
8.5. Policy information integrated across AoWs in relation to enabling sustainable farming systems			X	X	
Total AoW 8 budget					1,197,237

Sustainable Farming: International Potato Center

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	52,050
Area of Work 1: Climate Adaptation and Mitigation on Farms	X	X	X	X	157,684
Area of Work 2: Precision Nutrient Management	X	X	X	X	138,376
Area of Work 3: Resilient Soils	X	X	X	X	112,652
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	530,090
Area of Work 5: Integrated Water Management	X	X	X	X	94,735
Area of Work 6: Scale-appropriate Mechanization	X	X	X	X	60,337
Area of Work 7: System Integration through Co-creation	X	X	X	X	63,585
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	250,325
Area of Work 11: Inception Cross-Cutting and Management			X	X	221,648
Total Program budget					1,681,482

Area of Work 0: Crosscutting and Management	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Administrative support to Program Director			X	X	52,050
Program Director Operations (travel, supplies, services, etc.)			X	X	
AoW Leads and co-leads			X	X	
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					52,050

Area of Work 1: Climate Adaptation and Mitigation on Farms	2025				
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.	X	X	X	X	157,684
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation		X	X		
Total AoW 1 budget					157,684

Area of Work 2: Precision Nutrient Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.	X	X	X	X	138,376
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services	X	X	X	X	
2.3. Training materials to enhance stakeholder capacity for developing and delivering site-specific nutrient management recommendations for prioritized farming systems.		X	X	X	
Total AoW 2 budget					138,376

Area of Work 3: Resilient Soils					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	112,652
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.	X	X	X	X	
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments	X	X	X	X	
Total AoW 3 budget					112,652

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved	X	X	X	X	530,090
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools			X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed			X	X	
Total AoW 4 budget					530,090

Area of Work 5: Integrated Water Management					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems	X	X	X	X	94,735
Total AoW 5 budget					94,735

Area of Work 6: Scale-appropriate Mechanization					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems	X	X	X	X	60,337
Total AoW 6 budget					60,337

Area of Work 7: System Integration through Co-creation					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies	X	X	X	X	63,585
7.3. Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods	X	X	X	X	
Total AoW 7 budget					63,585

Area of Work 8: Program Efficiency and Delivery					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	250,325
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs	X	X	X	X	
Total AoW 8 budget					250,325

Area of Work 11: Inception Cross-Cutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Interim Director	X	X			221,648
Other PMU Role	X	X			
Workshop Facilitation, Planning and Inception Meetings	X	X			
Office costs and Supplies	X	X			
Total Inception Cross-Cutting and Management					221,648

Sustainable Farming: International Center for Agricultural Research in the Dry Areas

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 0: Crosscutting and Management			X	X	26,250
Area of Work 1: Climate Adaptation and Mitigation on Farms		X	X	X	261,699
Area of Work 2: Precision Nutrient Management	X	X	X	X	88,127
Area of Work 3: Resilient Soils	X	X	X	X	96,112
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	274,131
Area of Work 5: Integrated Water Management	X	X	X	X	55,690
Area of Work 6: Scale-appropriate Mechanization	X	X	X	X	50,358
Area of Work 7: System Integration through Co-creation	X	X	X	X	209,180
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	276,728
Total Program budget					1,338,278

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
AoW Leads and co-leads			X	X	26,250
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					26,250

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)		X	X	X	261,699
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.		X	X	X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation			X	X	
1.4. Policy and investment-ready information on sustainable farming system solutions to adapt to and mitigate climate change hazards.		X	X	X	
Total AoW 1 budget					261,699

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.		X	X	X	88,127
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services	X	X	X	X	
2.3. Training materials to enhance stakeholder capacity for developing and delivering site-specific nutrient management recommendations for prioritized farming systems.			X	X	
2.4. Evidence for policy recommendations for precision nutrient management and smart fertilizer subsidy programs in the context of integrated soil fertility management practices (with the Policy Innovations Program)		X	X	X	
Total AoW 2 budget					88,127

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).		X	X	X	96,112
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.		X	X	X	
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments	X	X	X	X	
3.4: Evidence-based information on the critical role of healthy soil is translated into accessible formats to inform decision-making and is integrated into national level polices and strategies (with the Policy Innovations Program)	X	X	X	X	
Total AoW 3 budget					96,112
Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved	X	X	X	X	274,131
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed	X	X	X	X	
Total AoW 4 budget					274,131

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.1 Spatially explicit prioritization and suitability of water innovations and management practices to address water-related risks to and from farming systems assessed.	X	X	X	X	55,690
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems		X	X	X	
Total AoW 5 budget					55,690
Area of Work 6: Scale-appropriate Mechanization					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems	X	X	X	X	50,358
6.2. Business models for the delivery of services to sustain the use of scale appropriate mechanization (SAM) options validated		X	X	X	
Total AoW 6 budget					50,358
Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X	

Area of Work 7: System Integration through Co-creation					2025
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies		X	X	X	209,180
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches	X	X	X	X	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods		X	X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies	X	X	X	X	
Total AoW 7 budget					209,180

Area of Work 8: Program Efficiency and Delivery					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	276,728
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs		X	X	X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	X	X	
Total AoW 8 budget					276,728

mDSR



Vietnam mDSR and broadcast seedling.
Credit: IRRI

Sustainable Farming: International Crops Research Institute for the Semi-Arid Tropics

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 0: Crosscutting and Management			X	X	26,250
Area of Work 1: Climate Adaptation and Mitigation on Farms			X	X	63,722
Area of Work 2: Precision Nutrient Management			X	X	105,604
Area of Work 3: Resilient Soils			X	X	109,795
Area of Work 4: Plant Health and Mycotoxin Safe Crops			X	X	105,673
Area of Work 5: Integrated Water Management			X	X	37,195
Area of Work 6: Scale-appropriate Mechanization				X	38,568
Area of Work 7: System Integration through Co-creation			X	X	93,294
Area of Work 8: Program Efficiency and Delivery			X	X	188,279
Total Program budget					768,380

Area of Work 0: Crosscutting and Management					2025
					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
AoW Leads and co-leads			X	X	26,250
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					26,250

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
High-Level Outputs					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)			X	X	63,722
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation			X	X	
Total AoW 1 budget					63,722

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.			X	X	105,604
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services			X	X	
Total AoW 2 budget					105,604

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).			X	X	109,795
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.			X	X	
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments			X	X	
Total AoW 3 budget					109,795

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved			X	X	105,673
4.2. Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools			X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.			X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed			X	X	
4.5. Cost effective and sustainable traceability system for mycotoxins and pesticide residues ensuring food safety validated.			X	X	
Total AoW 4 budget					105,673

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					37,195
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems			X		
5.3 Training materials and capacity sharing activities to co-create and co-deliver integrated water management solutions				X	
Total AoW 5 budget					37,195

Area of Work 6: Scale-appropriate Mechanization				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	38,568
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems				X	
6.2. Business models for the delivery of services to sustain the use of scale appropriate mechanization (SAM) options validated				X	
Total AoW 6 budget					38,568

Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X	
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies			X	X	93,294
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches				X	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X		
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies				X	
Total AoW 7 budget					93,294

Area of Work 8: Program Efficiency and Delivery					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	

Area of Work 8: Program Efficiency and Delivery		2025	
High-Level Outputs			
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	188,279
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.	X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs		X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	
Total AoW 8 budget			188,279

Sustainable Farming: International Food Policy Research Institute

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	31,103
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	537,025
Total Program budget					568,128

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	31,103
Total AoW 4 budget					31,103

Area of Work 8: Program Efficiency and Delivery					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	-
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	

Area of Work 8: Program Efficiency and Delivery					2025
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	537,025
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.			X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs				X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers			X	X	
8.5. Policy information integrated across AoWs in relation to enabling sustainable farming systems	X	X	X	X	
Total AoW 8 budget					537,025

Sustainable Farming: International Institute of Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 0: Crosscutting and Management			X	X	518,670
Area of Work 1: Climate Adaptation and Mitigation on Farms			X	X	1,018,263
Area of Work 2: Precision Nutrient Management			X	X	713,899
Area of Work 3: Resilient Soils			X	X	233,600
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	1,024,937
Area of Work 5: Integrated Water Management				X	65,006
Area of Work 6: Scale-appropriate Mechanization				X	33,269
Area of Work 7: System Integration through Co-creation			X	X	550,120
Area of Work 8: Program Efficiency and Delivery			X	X	2,732,340
Area of Work 11: Inception Cross-Cutting and Management	X	X			377,958
Total Program budget					7,268,062

Area of Work 0: Crosscutting and Management				2025	
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AoW Leads and co-leads			X	X	518,670
Program Cordination Lead			X	X	
Communication Focal Point			X	X	
MELIA Focal Point			X	X	
Finance Focal Point			X	X	
PMU operational costs (travel, supplies, services, etc.)			X	X	
Pause and Reflect workshop			X	X	
Administrative support			X	X	
Center Delegate Support			X	X	
Total Cross-cutting and Management budget					518,670

Area of Work 1: Climate Adaptation and Mitigation on Farms				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer facing organizations incorporate evidence, targeting tools, climate information on adaptation and mitigation options in farming systems			X	X	-
Governments adapt or modify climate agricultural policies strengthening the enabling environment for scaling of adaptation and mitigation solutions.				X	
Public and private sector invest in programs and services that scale up climate-specific agronomic solutions				X	
Farmers have adopted inclusive adaptation and mitigation solutions into their farming practices enhancing their resilience and contributing to a reduction in GHG emissions per unit of production area (2030 Outcome)			X	X	
High-Level Outputs					
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)			X	X	1,018,263
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.				X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation				X	
1.4. Policy and investment-ready information on sustainable farming system solutions to adapt to and mitigate climate change hazards.				X	
Total AoW 1 budget					1,018,263

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.			X	X	713,899
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services			X	X	
2.3. Training materials to enhance stakeholder capacity for developing and delivering site-specific nutrient management recommendations for prioritized farming systems.				X	
Total AoW 2 budget					713,899

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).				X	233,600
3.2: A network of long-term monitoring sites are established across diverse agro-ecosystems to conduct systematic assessments of aboveground and belowground carbon storage, hydrologic function and biodiversity overtime.			X		
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments			X		
3.4: Evidence-based information on the critical role of healthy soil is translated into accessible formats to inform decision-making and is integrated into national level polices and strategies (with the Policy Innovations Program)				X	
Total AoW 3 budget					233,600

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved			X	X	1,024,937
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed		X	X	X	
4.5. Cost effective and sustainable traceability system for mycotoxins and pesticide residues ensuring food safety validated.			X	X	
Total AoW 4 budget					1,024,937

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.1 Spatially explicit prioritization and suitability of water innovations and management practices to address water-related risks to and from farming systems assessed.				X	65,006
Total AoW 5 budget					65,006

Area of Work 6: Scale-appropriate Mechanization					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems				X	33,269
Total AoW 6 budget					33,269

Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies			X	X	550,120
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches			X	X	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies				X	
Total AoW 7 budget					550,120

Area of Work 8: Program Efficiency and Delivery				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs			X	X	2,732,340
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.			X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs				X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers			X	X	
8.5. Policy information integrated across AoWs in relation to enabling sustainable farming systems				X	
Total AoW 8 budget					2,732,340

Area of Work 11: Inception Cross-Cutting and Management					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Interim Deputy Director	X	X			377,958
Transition Coordination Lead	X	X			
Transition Communication Focal Point	X	X			
Transition MELIA Focal Point	X	X			
Transition Finance Focal Point	X	X			
Other PMU Role	X	X			
Workshop Facilitation, Planning and Inception Meetings	X	X			
Office costs and Supplies	X	X			
Total Inception Cross-Cutting and Management					377,958

Sustainable Farming: International Livestock Research Institute

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Program					
Area of Work 1: Climate Adaptation and Mitigation on Farms		X	X	X	46,826
Area of Work 3: Resilient Soils	X	X	X	X	36,736
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	54,585
Area of Work 5: Integrated Water Management	X	X	X	X	36,736
Area of Work 6: Scale-appropriate Mechanization				X	75,176
Area of Work 7: System Integration through Co-creation			X	X	126,821
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	112,748
Total Program budget					489,628

Area of Work 1: Climate Adaptation and Mitigation on Farms					2025
High-Level Outputs					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)		X	X	X	46,826
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.				X	
Total AoW 1 budget					46,826

Area of Work 3: Resilient Soils					2025
Outcome					2025 (Approved Budget)
	Q1	Q2	Q3	Q4	
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	

Area of Work 3: Resilient Soils					2025
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	36,736
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments	X	X	X	X	
Total AoW 3 budget					36,736

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved	X	X	X	X	54,585
4.2.Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X	
Total AoW 4 budget					54,585

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems	X	X	X	X	36,736
5.3 Training materials and capacity sharing activities to co-create and co-deliver integrated water management solutions			X	X	
Total AoW 5 budget					36,736

Area of Work 6: Scale-appropriate Mechanization					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems				X	75,176
6.3. Training materials available for value chain actors for designing, developing, testing, repairing, and providing service for context-specific scale appropriate mechanization (SAM) options				X	
Total AoW 6 budget					75,176

Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies			X	X	126,821
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies				X	
Total AoW 7 budget					126,821

Area of Work 8: Program Efficiency and Delivery					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
High-Level Outputs					
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs			X	X	112,748
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	X	X	
Total AoW 8 budget					112,748

Sustainable Farming: International Rice Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	78,750
Area of Work 1: Climate Adaptation and Mitigation on Farms	X	X	X	X	151,393
Area of Work 2: Precision Nutrient Management	X	X	X	X	72,499
Area of Work 3: Resilient Soils	X	X	X	X	58,494
Area of Work 4: Plant Health and Mycotoxin Safe Crops	X	X	X	X	439,067
Area of Work 5: Integrated Water Management	X	X	X	X	33,676
Area of Work 6: Scale-appropriate Mechanization	X	X	X	X	228,555
Area of Work 7: System Integration through Co-creation			X	X	147,100
Area of Work 8: Program Efficiency and Delivery	X	X	X	X	533,822
Total Program budget					1,743,356

Area of Work 0: Crosscutting and Management	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AoW Leads and co-leads			X	X	78,750
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					78,750

Area of Work 1: Climate Adaptation and Mitigation on Farms	2025				
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)	X	X	X	X	151,393
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.	X	X	X	X	
1.4. Policy and investment-ready information on sustainable farming system solutions to adapt to and mitigate climate change hazards.	X	X	X	X	
Total AoW 1 budget					151,393

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.1 Spatially-explicit recommendation decision support models (AgWise) for soil nutrient constraints with demonstrated agronomic gain and return of investment (ROI) developed and integrated into advisory frameworks that deliver recommendations to users.	X	X	X	X	72,499
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services	X	X	X	X	
Total AoW 2 budget					72,499

Area of Work 3: Resilient Soils				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	58,494
3.3: Impacts of agricultural practices on soil health across diverse contexts are quantified and catalogued to inform and prioritize investments	X	X	X	X	
Total AoW 3 budget					58,494

Area of Work 4: Plant Health and Mycotoxin Safe Crops					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Scaling partners support adoption and scaling of successful integrated pest and disease management and integrated mycotoxin management packages				X	
High-Level Outputs					
4.1. Capacity and networks of plant health practitioners established to diagnose, monitor and manage pests, and diseases and weeds improved	X	X	X	X	439,067
4.2. Improved high-throughput cost-effective Pest, disease and weed management monitoring, data management and modeling tools	X	X	X	X	
4.3 Pest, disease and weed management surveillance data, prevention strategies, and policy briefs for decision makers available.	X	X	X	X	
4.4 Eco-friendly, inclusive, affordable and scalable Integrated Pest and Disease management (IPDM) and Integrated Mycotoxin management (IMM) options developed	X	X	X	X	
Total AoW 4 budget					439,067

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.1 Spatially explicit prioritization and suitability of water innovations and management practices to address water-related risks to and from farming systems assessed.	X	X	X	X	33,676
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems	X	X	X	X	
Total AoW 5 budget					33,676

Area of Work 6: Scale-appropriate Mechanization					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Stakeholders and partners use scale appropriate mechanizations (SAMs) and their service provision				X	
High-Level Outputs					
6.1. Socially inclusive scale-appropriate mechanization (SAM) tools that improve labor productivity (women and youth in particular) within prioritized farming systems	X	X	X	X	228,555
6.2. Business models for the delivery of services to sustain the use of scale appropriate mechanization (SAM) options validated	X	X	X	X	
6.3. Training materials available for value chain actors for designing, developing, testing, repairing, and providing service for context-specific scale appropriate mechanization (SAM) options	X	X	X	X	
6.4.Evidence developed for informing policy on scale-appropriate mechanization, recognizing diversity within farming communities	X	X	X	X	
Total AoW 6 budget					228,555

Area of Work 7: System Integration through Co-creation					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X	
Governments, private sector, and international organizations invest in selected bundles and in mainstreaming co-creation and system sciences methods in their institutional approaches				X	
High-Level Outputs					
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies			X	X	147,100
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches			X	X	
7.3.Training materials and higher education curricula available to enhance stakeholder capacity for bundling farming system component solutions through co-creation methods			X	X	
7.4.Evidence available for policy advice on how to integrate and facilitate the delivery of bundled solutions to challenges in prioritized farming systems and geographies			X	X	
Total AoW 7 budget					147,100

Area of Work 8: Program Efficiency and Delivery				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	-
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs	X	X	X	X	533,822
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.	X	X	X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs	X	X	X	X	
8.4. Multi-stakeholder partnership platforms assembled around the key services required to deliver and scale bundled solutions, including policymakers	X	X	X	X	
Total AoW 8 budget					533,822

Sustainable Farming: International Water Management Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Program	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 0: Crosscutting and Management			X	X	26,250
Area of Work 1: Climate Adaptation and Mitigation on Farms	X	X	X	X	266,849
Area of Work 2: Precision Nutrient Management		X	X	X	19,755
Area of Work 3: Resilient Soils	X	X	X	X	45,222
Area of Work 5: Integrated Water Management	X	X	X	X	412,726
Area of Work 7: System Integration through Co-creation	X	X	X	X	5,913
Area of Work 8: Program Efficiency and Delivery		X	X	X	252,564
Total Program budget					1,029,279

Area of Work 0: Crosscutting and Management	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
AoW Leads and co-leads			X	X	26,250
Pause and Reflect workshop			X	X	
Total Cross-cutting and Management budget					26,250

Area of Work 1: Climate Adaptation and Mitigation on Farms	2025				
High-Level Outputs	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1. Quantified climate change-related hazards that affect the delivery of agronomic gain for prioritized geographies and farming systems (with the Climate Program)	X	X	X	X	266,849
1.2 Climate hazard-specific inclusive sustainable farming system innovations with evidence on adaptative capacity and mitigation co-benefits at scale.	X	X	X	X	
1.3 Training materials to enhance stakeholder capacity for identifying and implementing sustainable farming system solutions for climate adaptation and mitigation			X		
1.4. Policy and investment-ready information on sustainable farming system solutions to adapt to and mitigate climate change hazards.				X	
Total AoW 1 budget					266,849

Area of Work 2: Precision Nutrient Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers access bundled advisories to overcome constraints				X	
High-Level Outputs					
2.2 Expanded data-driven agronomic recommendations for site-specific nutrient management with inclusion of nutrient balance, liming, soil health, and climate advisory services		X	X	X	19,755
Total AoW 2 budget					19,755

Area of Work 3: Resilient Soils					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmers have implemented science-based soil health practices, focusing on conserving and promoting biodiversity above and below ground, including integration of trees on farms, crop diversity, perennials, and livestock				X	
Farmers have implemented practices that restore and enhance soil health and optimize resource use efficiency in farm systems, while also benefiting net carbon emission and water conservation targets				X	
High-Level Outputs					
3.1: A soil health monitoring and assessment framework is operationalized and Soil health data are incorporated into a digital information system to enable advanced data analytics including machine learning and Artificial Intelligence (AI).	X	X	X	X	45,222
Total AoW 3 budget					45,222

Area of Work 5: Integrated Water Management					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Farmer-facing organizations incorporate the research evidence, tools, and frameworks on innovative water technologies to address water scarcity and reduce unsustainable freshwater use in farming systems				X	-
High-Level Outputs					
5.1 Spatially explicit prioritization and suitability of water innovations and management practices to address water-related risks to and from farming systems assessed.	X	X	X	X	412,726
5.2 Socially inclusive water management solutions integrated into sustainable farming addressing water-related risks to and from different farming systems	X	X	X	X	
5.3 Training materials and capacity sharing activities to co-create and co-deliver integrated water management solutions			X		
5.4 Evidence developed for informing policy recommendations and investments on agricultural water management practices in prioritized farming systems.				X	
Total AoW 5 budget					412,726

Area of Work 7: System Integration through Co-creation					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
R&D organizations use co-creation and system science methods to design integrated farm innovation bundles for system integration				X	-	
Implementing organizations scale whole-farm innovation bundles suited to contextual needs				X		
High-Level Outputs						
7.1 Bundled whole-farm innovations developed using systems sciences, considering production factors limiting agronomic gain and diversity in farming communities (gender, youth, typologies) for priority farming systems and geographies	X	X	X	X	5,913	
7.2. Human-centered design and co-creation methods validated for bundling whole-farm innovations connected to system sciences and modeling approaches	X	X	X	X		
Total AoW 7 budget					5,913	

Area of Work 8: Program Efficiency and Delivery				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
The Sustainable Farming Program is using its own prioritization tools to guide spending of its resources in priority target areas on priority topics, in line with the overall CGIAR prioritization logic and supported by MELIA evidence.			X	X	13,440
All program AoWs, CGIAR, NARES, and other science partners in the program are using standardized and FAIR data and analytical processes, generating substantial insights and value through the deployment of advanced analytics, including Artificial Intelligence (AI)				X	
Partnership platforms are addressing key agronomic, plant health, and farming system challenges				X	
Partnership platforms engage across all AoWs and other Programs and Accelerators to input into the design and bundling of farm-level innovations and that through this process they are ready to invest in or scale proven innovations and bundles.				X	
CGIAR and partners engaged in the program are using standardized tools and approaches in prioritization and MELIA, data and analytics, and capacity sharing space, facilitated by inclusive and effective partnerships in the transition to sustainable farming systems (2030 Outcome)				X	
High-Level Outputs					
8.1. A digitally enabled MELIA system with a specific focus on the assessment of agronomic gain in real time and at scale across the other AoWs		X	X	X	239,124
8.2. Tools, approaches, and infrastructure for the standardization, FAIRification, collection, and anagement of data for hosting analytical and modeling products and for assembling proven solutions, developed for the other AoWs.		X	X	X	
8.3. Novel capacity sharing models for all relevant stakeholder categories, integrating training materials from the other AoWs			X	X	
Total AoW 8 budget					252,564



Wheat farming visit with local community.
Credit: ICARDA



CGIAR

SUSTAINABLE
FARMING