



Monitoring, Evaluation, Learning and Impact Assessment (MELIA) Plan

Capacity Sharing Accelerator

June 2025

Table of Contents

1. Introduction	2
2. Accelerator overview and results framework	2
2.1 CapSha Accelerator overview	2
2.2 Theory of change	3
2.3 Results framework	5
3. Monitoring plan for HLOs and outcomes	7
3.1. Data collection strategy	7
4. Evaluation plan	8
5. Impact assessment	9
6. Learning and adaptive management.....	9
7. Reporting	10
8. MELIA resources	10
9. Data management	12
Annex 1: CapSha Accelerator Results Framework	13
Annex 2. MELIA studies	17

1. Introduction

This document provides a first version of the CGIAR CapSha Accelerator plan for Monitoring, Learning, Evaluation and Impact Assessment (MELIA). The CapSha Accelerator presents a new effort for CGIAR and this plan has been developed during the inception phase of the Accelerator. It therefore presents the first step in an iterative process for monitoring, learning and evaluation for capacity development and sharing. In addition, and because of the CapSha Accelerator's comparatively small size with a budget of USD 2.2 million in 2025, its approach to MELIA is also straightforward and pragmatic. However, it is important to recognize that although each AoW is scoped with activities linked to a minimum viable product budget, CapSha is strategically designed for seamless expansion as additional funding is secured.

2. Accelerator overview and results framework

This section provides an overview of the CapSha Accelerator, outlining its intervention logic and the results framework. It also demonstrates the alignment of the Program/Accelerator results framework with the CGIAR Performance and Results Management Framework (PRMF) and Portfolio outcomes, ensuring system thinking.

2.1 CapSha Accelerator overview

Description

Capacity Sharing (CapSha) is a bold and forward-looking approach to capacity development, rooted in mutual learning, co-creation, and shared leadership between CGIAR and its partners, especially those from the Global South. As global challenges become more complex and interconnected, our responses must be equally adaptive and collaborative. CapSha envisions a world where knowledge, skills, and innovation flow freely and equitably across borders, through inclusive partnerships with communities and institutions at every level, rather than through traditional top-down models.

Through its three strategic Areas of Work and a vibrant Community of Practice, the CapSha Accelerator is a catalyst for systemic transformation in food, land, and water systems. By enhancing capacity where it is needed most – empowering individuals, organizations, and systems – we are helping to drive the transition toward more resilient, inclusive, and sustainable food systems.

Components

The CapSha Accelerator brings this vision to life through a cohesive, integrated model operating across three interconnected spaces:

- Innovation Lab: advances the science and practice of capacity sharing through research and the development of tools, methods and standards.
- Marketplace: connects supply and demand for skills, competencies, and knowledge via a one-stop web-based platform powered by the CapSha Knowledge Portal.

- South-South and Triangular Cooperation: cultivating equitable and multidirectional partnerships that invest in people, strengthen institutions, and reinforce systems.

At the heart of this model is a vibrant Community of Practice (CoP) that links these spaces, fostering continuous innovation, peer exchange, and collaboration.

2.2 Theory of change

The CapSha Accelerator is designed to catalyze, connect, and amplify capacity development efforts across the CGIAR system and its partners. Operating through three interlinked Areas of Work (AoWs) – Innovation Lab, Marketplace, and South-South and Triangular Cooperation (SSTC) – and supported by cross-cutting engagement mechanisms like the Community of Practice (CoP) and knowledge exchange events, the Accelerator aims to embed effective, evidence-based capacity development as a core function of CGIAR’s research and innovation agenda.

The CapSha Accelerator’s Theory of Change adopts a non-linear, systems-based approach. Rather than assuming a direct pathway from research to impact, it focuses on shaping the broader ecosystem through strategic brokering, incentive alignment, and the facilitation of mutual learning among diverse actors – including CGIAR, NARES, and regional partners. The ToC assumes that by strengthening the enabling environment – through research, platforms, and partnerships – capacity development will become more effective, strategic, and integrated within CGIAR and its partner organizations. Through this approach, the CapSha Accelerator is positioned to drive meaningful progress across all CGIAR Impact Areas and contribute to the full spectrum of the Sustainable Development Goals (SDGs).

ToC diagram - overall

Note: As agreed with the SO, as an Accelerator primarily serving all Science Programs and other Accelerators, we therefore connect to all CGIAR Impact Areas.




Figure 1 - Theory of Change




Figure 2 -ToC diagram - by Area of Work

2.3 Results framework

The CapSha Accelerator results framework has been developed in the PRMS TOC Board and updated to reflect the insights gathered from the inception phase.

Details on the results statements, indicators for monitoring progress, data collection methods and frequency, and baseline and target values are provided at the end of this MELIA plan in “Annex 1: CapSha Accelerator Results Framework”. The main indicators used for ongoing monitoring of progress for the CapSha Accelerator and its specific Areas of Work are:

- Percentage of SP and Center representation in CapSha CoP
- Number of CoP members (male/female & Global North/South & CGIAR/external)
- Percentage of CoP members finding the CoP itself useful (male/female & Global North/South & CGIAR/external)
- Number of publications across HLOs in AoW1 (method reviews, toolbox, and pilot results from 2026/7 onwards)¹
- Percentage of CoP members with intent to mainstream CapSha standards and good practices in their home institutions (male/female & Global North/South & CGIAR/external)
- Percentage of CoP member making use of the CapSha toolbox (male/female & Global North/South & CGIAR/external)
- Number of publications across HLOs in AoW2 (needs & gaps mapping, reports on products and providers, and on the marketplace itself)²
- Average monthly number and type of unique users of the CapSha Marketplace portal
- Number of curated knowledge products & capacity development providers available in the Marketplace portal
- Percentage of CoP member making use of the CapSha marketplace (male/female & Global North/South & CGIAR/external)
- Number of publications across HLOs in AoW3 (SSTC cases, actor mapping, SSTC engagement results)³
- Percentage of CoP members with intent to adopt SSTC as a modality in their home institutions (male/female & Global North/South & CGIAR/external)

In addition, a range of assumptions underlie the ToC and Results Framework of the Accelerator, which are detailed in the PRMS TOC Board. For the purpose of MELIA, the following assumptions are of particular relevance and will be regularly monitored by the CapSha team:

- The CapSha Accelerator's offer is relevant and usable for CGIAR AR4D projects
- There is a critical mass of individuals within and beyond the CGIAR with specific professional interests in CapSha and willingness to share knowledge and resources.
- The CapSha CoP offers relevant content and has relevant members
- The CapSha Toolbox reflects concrete and practical methodological interests and needs of key CapSha stakeholders in the CG and beyond.
- SPs and Centers are institutionally incentivized to adopt and implement CapSha

¹ This indicator is cumulative across the three HLOs in AoW1 (Innovation Lab).

² This indicator is cumulative across the three HLOs in AoW2 (Marketplace).

³ This indicator is cumulative across the two HLOs in AoW3 (SSTC).

- CGIAR system-level CapSha policies are developed in a needs-based, collaborative way together with CG Centers

3. Monitoring plan for HLOs and outcomes

The CapSha Accelerator will monitor delivery of HLOs and progress towards outcomes by 2030. Three key tools will be used for ongoing monitoring and regular assessment of progress:

1. The CapSha database for internal monitoring will capture the number and types of actors engaged, outreach activities, publications, events and similar information on an ongoing basis.
2. Annual surveys will be conducted to inform the annual CapSha conference event priorities and outcomes.
3. Two independent (i.e. externally commissioned) progress evaluation and impact assessment studies, in 2027 and 2030 respectively, will provide additional insights into the CapSha Accelerator's achievements over the years and identify areas for improvement.

These three tools in tandem will provide the basis for regular monitoring of CapSha Accelerator activities, outputs and outcomes, and for decisions for corrective adaptive action to be taken by CapSha Accelerator management.

For HLO and outcome indicators, the Accelerator will collect data on publications, stakeholder engagement, products and services on a regular basis. This information will be stored in the internal CapSha monitoring database to enable routine tracking, ensuring progress is measured on a regular basis, in turn informing annual reporting and the independent MELIA studies. By systematically and regularly monitoring all key indicators as defined in the CapSha Results Framework, the Accelerator ensures progress documentation and accountability for planned deliverables.

3.1. Data collection strategy

Data collection methods for the CapSha Accelerator include a combination of quantitative and qualitative approaches. Each AoW will monitor activities, outputs, and stakeholder engagement on an ongoing basis and save relevant data on the internal and protected CapSha database. This will in turn inform ongoing monitoring led by MELIA support staff under the guidance of the CapSha Director.

The details of how the CapSha Accelerator will collect MELIA data, including frequency, data sources and analytical tools, can be found in Annex 1 of this document, titled "CapSha Accelerator Results Framework". In addition, information on MELIA staff roles and responsibilities, and budgets involved is provided under section 8 of this document ("MELIA resources"). The scope and depth of MELIA activities for the Accelerator will be contingent upon the levels of resourcing available.

4. Evaluation plan

Two external evaluations are currently considered for the period of 2025-2030, with one interim evaluation planned for 2027 and one final evaluation and impact assessment to be done in 2030. These evaluations are expected to be commissioned and managed by CGIAR's IAES in close collaboration with the CapSha team. Management by IAES is critical because the CapSha Accelerator alone does not have the mandate to evaluate capacity development activities and results implemented by SPs and Centers. At this stage the thematic priorities remain high-level and include assessment of progress against the key indicators of the intermediate and 2030 outcomes. Key evaluation questions may include:

- Is the CapSha Community of Practice active and considered a useful engagement mechanism by stakeholders?
- Are CapSha Accelerator products and services, particularly its toolbox, considered useful by Centers and Science Programs? Are they used in the planning, implementation and monitoring of capacity development activities across the CGIAR?
- Do standards and good practices promoted by the CapSha Accelerator inform CGIAR system level policies, strategies and processes?
- Did the activities of the CapSha Accelerator, its products and services, contribute to improved capacity development practices, resulting in more equitable partnerships?
- Are CGIAR NARES partners, donors and CapSha expert institutions making use of CapSha products and services?
- Are CGIAR NARES partners, donors and CapSha expert institutions member of the CapSha Cop?
- To what extent are the CapSha Accelerator's objectives aligned with the needs and priorities of Southern partners?
- What elements of the partnership model have the potential to be scaled or replicated in other regions or contexts? What are the enabling and limiting factors affecting scalability? How have Southern partners contributed to or led scaling efforts, and what support mechanisms have been most effective?
- What measurable changes have occurred in the capacities (e.g., individual, organizational, system-wide) of Southern partners as a result of CapSha engagement? How sustainable are the capacity gains?

Evaluation studies

Four MELIA studies are planned during the Accelerator implementation phase, of which two are internal monitoring and evaluation studies, and two are external studies, with one mid-term evaluation and one impact assessment at the end of this program phase (see details above). An overview of the four studies with preliminary information is provided in Annex 2 of this document ("MELIA studies").

Evaluation collaboration plans

Internal monitoring and evaluation activities, including qualitative and quantitative data collection on CoP engagement, publications and use of CapSha products and services, will be done by the CapSha MELIA team with support from the MELIA focal point and in collaboration with MELIA focal points and management of Centers and Science Programs.

The documentation and analysis of relevant CapSha pilots and capacity development activities of Centers and the Science Programs by the Innovation Lab, as well as their promotion on the Marketplace and through SSTC engagement, will be monitored in alignment with the priorities and monitoring efforts of the respective CGIAR stakeholders. This is particularly the case for CapSha activities that are linked to bilateral and W3 funded projects under the Science Programs.

5. Impact assessment

A final evaluation of the 2025-2030 activities under the CapSha Accelerator will be conducted in 2030. It will assess how far the Accelerator delivered on its planned outputs and outcomes and will also provide a qualitative contribution assessment of its contributions to the interim and 2030 outcomes. It will employ both quantitative and qualitative methods as relevant, and include analysis of data from ongoing monitoring, specifically designed surveys, in-depth expert and stakeholder interviews, and consultations.

The final evaluation of the Accelerator will particularly seek to identify impact pathways that describe how activities, products and services under each of the AoWs and provided by its CoP contributed to the broader objectives of the 2025 - 2030 Research Portfolio and the CGIAR Results Framework.

Methodological guidance for the design of the final evaluation will be sought from the Standing Panel on Impact Assessment (SPIA) and a relevant external evaluator will be identified in coordination with relevant Centre, SP and CGIAR systems representatives. Methods that may be most relevant for the CapSha Accelerators' impact assessment may be qualitative outcomes and adoption studies.

6. Learning and adaptive management

The CapSha Accelerator team will document, share, and make use of lessons learned for continuous improvement. Adaptive management will be based on ongoing monitoring of outputs, use of CapSha tools and services, and annual surveys with CapSha stakeholders.

Through its Innovation Lab and the focus on research-based learning, the Accelerator will use lessons learned from pilots, the Marketplace, SSTC engagement and the CoP in a periodic reflective process that will include revisiting the Accelerator ToC. The annual surveys and the four MELIA studies will directly inform management decisions and contribute to internal learning further enabled by regular Accelerator management meetings. Lessons captured from learning exercises with the CoP, Innovation Lab studies and stakeholder consultations will be shared in the form of learning papers, tailored presentations to Centers and SPs, bilateral briefings with partners and workshops as relevant. Responsibility for developing and sharing such learning products lies with the whole CapSha management team, with support from the CapSha Innovation Lab Area of Work.

The CapSha Accelerator’s learning and adaptive management approach is also designed to evolve alongside its partners and with its CoP. By capturing lessons from pilots, the Marketplace, SSTC engagement, and the Community of Practice, the CapSha Accelerator ensures that real-world experience continually informs its direction. The stakeholder surveys, MELIA studies, and periodic reviews of the Theory of Change will provide structured opportunities for reflection, helping the Accelerator remain responsive to partner feedback and shifting system dynamics. These insights will feed into regular management processes and the Innovation Lab, strengthening the CapSha Accelerator’s ability to adapt its tools, services, and strategies in close collaboration with those it serves – contributing to an ongoing cycle of learning, refinement, and shared ownership.

7. Reporting

Reporting on MELIA activities of the CapSha Accelerator is an essential component of the Accelerator’s accountability and transparency vis-à-vis CGIAR Centers, Science Programs, NARES partners and donors. Regular reporting, according to guidance provided by the CGIAR SO, will be further used for internal and external communication in support of an active CapSha CoP and engagement opportunities. Reporting is also critical for the integration of internal learning and adaptive management of the Accelerator into cross-Centre and cross-SP initiatives.

A detailed reporting process, including products for financial and technical reporting, will be set up upon receiving further CGIAR-wide guidance.

8. MELIA resources

MELIA activities will require dedicated resources, both in terms of staff time as well as a small operational budget to conduct ongoing collection of data on outputs, conduct regular surveys with key stakeholders, and to support the coordination of external evaluations in alignment with CapSha Accelerator management.

MELIA staff cost breakdown

Activity title	Activity description	Staff (# per type)	Full- time equiva lent (# days)	Staff cost (USD)	Inputs i.e. travel costs, special equipm ent costs	Inputs cost (USD)	Total cost (USD)
Monitoring activities: Cross-cutting Activities related to the routine monitoring of HLOs and outcomes							

Ongoing monitoring	Collection of data on publication outputs, stakeholder participation, events etc.	0.15 PMU MELIA	0.15 (15%)	16,000	Travel to relevant Centers and partners	1,000	17,000
MELIA studies: Cross-cutting MELIA studies to evidence the achievement of program-level impacts and outcomes							
Stakeholder survey	First annual survey with members of CoP, key stakeholders in Centers and SPs, and among partners to establish CapSha offer and demand.	0.15 PMU MELIA	0.15 (15%)	16,000	Travel to participate in CapSha conference and engagement with stakeholders	1,000	17,000
MELIA studies: AoW outcomes MELIA studies to evidence the achievement of AoW-level intermediate outcomes not covered by any cross-cutting MELIA studies							
None planned for 2025							
Total MELIA activity costs				32,000		2,000	34,000

MELIA Budget: Total Cost

		2025 - 2030 Total cost (USD)					
Activity title	Activity description	2025 (Budget)	2026 (Forecast)	2027 (Forecast)	2028 (Forecast)	2029 (Forecast)	2030 (Forecast)
Monitoring activities: Cross-cutting Activities related to the routine monitoring of HLOs and outcomes							
Ongoing monitoring	Collection of data on publication outputs, stakeholder participation, events etc.	17,000	17,000	17,000	17,000	17,000	17,000
MELIA studies: Cross-cutting MELIA studies to evidence the achievement of program-level impacts and outcomes							
Stakeholder survey	Annual survey with members of CoP, key stakeholders in	17,000	17,000	17,000	17,000	17,000	17,000

	Centers and SPs, and among partners to establish CapSha offer and demand.						
MELIA studies: AoW outcomes MELIA studies to evidence the achievement of AoW-level intermediate outcomes not covered by any cross-cutting MELIA studies							
Independent evaluations	Comprehensive independent evaluations commissioned by IAES addressing the questions outlined in Section 4.	N/A	N/A	0 (Evaluation is commissioned by IAES)	N/A	N/A	0 (Evaluation is commissioned by IAES)
Total MELIA activity costs		34,000	34,000	34,000	34,000	34,000	34,000

9. Data management

The CapSha Accelerator will maintain an internal monitoring database to keep track of the number of publications, portal visits/users, events and other outputs from all AoWs. The format of the database will evolve as part of the learning process, beginning with basic tracking via Excel tables and stored on SharePoint in a dedicated and secured folder to which only the CapSha Accelerator management team has access. Data privacy and validation management will follow best practices including survey respondent agreement for data use and independent QA and triangulation of collected data.

Annex 1: CapSha Accelerator Results Framework

Note to the reader: The guidance provided for the ToC – and the underlying ToC Board – is better suited for Science Programs than for Accelerators. The reason is that Accelerators are designed to function as “oil in the machinery” of Science Programs: The CapSha Accelerator principally focuses on guiding and supporting Science Programs in their capacity development efforts, working through them rather than around them. This means that the first “adopters” of CapSha outputs are often the Science Programs themselves (rather than their subsequent external partners). We have therefore – in close consultation with the SO – developed our ToC in a manner that reflects these more indirect impact pathways. Visible differences to “usual” Science Program ToCs are:

- Our four Intermediary Outcomes reflecting adoption and policy change by key CGIAR (and other) stakeholders
- Our principal 2030 Outcome of mainstreaming CapSha in Science Programs
- The fact that this 2030 Outcome links to all CGIAR Impact Areas and to all subsequent SDGs, reflecting the “oil in the machinery” approach taken vis-a-vis Science Programs.

Also, this implies that geographic prioritization and partner selection needs to be reconsidered, as the CapSha Accelerator follows Science Programs on this, rather than imposing such priorities. With this in mind, we have – again in close consultation with the SO – left some of the ToC Board fields empty.

For the 2030 Outcome, a qualitative was defined (not shown in the table below). The optimal 2030 outcomes is: “CapSha standards and good practices have shaped and informed CGIAR system level policies, strategies and templates related to capacity development.”

AOW Title	Result type (Intermediate outcome or high level output)	Result Short title	Result Statement	Indicator	Type	Unit of measurement	Location	2025 - 2030 Baseline value	2025 target value	2026 target value	2027 target value	2028 target value	2029 target value	2030 target value	2025-2030 target value
AOW00 Cross-Cutting and Management	High Level Output	HLO 0.1.1: Engagement mechanisms	CapSha engagement mechanisms established and maintained (CoP & exchange event)	Percentage of SP and Center representation in CoP		Number of SP and Center represented in CoP divided by total number of SPs and Centers	global	0	50	25	25				100
AOW00 Cross-Cutting and Management	High Level Output	HLO 0.1.1: Engagement mechanisms	CapSha engagement mechanisms established and maintained (CoP & exchange event)	Number of CoP members		Number of people	global	0	15	15	15	15	20	20	100

AOW Title	Result type (Intermediate outcome or high level output)	Result Short title	Result Statement	Indicator	Type	Unit of measurement	Location	2025 - 2030 Baseline value	2025 target value	2026 target value	2027 target value	2028 target value	2029 target value	2030 target value	2025-2030 target value
AOW00 Cross-Cutting and Management	Intermediate Outcome	IOC 0.1: CapSha CoP successful	CapSha CoP is vibrant, well-functioning, and the go-to resource for capacity development in the CGIAR	Percentage of CoP members finding the CoP itself useful	Innovation Use	Percent of survey respondents	global	0			75				75
AOW01 CapSha Innovation Laboratory	High Level Output	HLO 1.1.1: CapSha research	Innovative research on novel CapSha approaches at the individual, organizational and system level published	Number of publications across HLOs in this AoW (method reviews, toolbox, and pilot results from 2026/7 onwards)	Number of knowledge products	Number of publications	global	0	3	2	2	1	1	1	10
AOW01 CapSha Innovation Laboratory	High Level Output	HLO 1.1.2: CapSha pilots	Results of CapSha pilots and business modalities analyzed and published	Number of publications across HLOs in this AoW (method reviews, toolbox, and pilot results from 2026/7 onwards)	Number of knowledge products	Number of publications	global	0	3	2	2	1	1	1	10
AOW01 CapSha Innovation Laboratory	High Level Output	HLO 1.1.3: CapSha toolbox	A toolbox for planning, implementing and measuring CapSha is developed and disseminated	Number of publications across HLOs in this AoW (method reviews, toolbox, and pilot results from 2026/7 onwards)	Number of knowledge products	Number of publications	global	0	3	2	2	1	1	1	10
AOW01 CapSha Innovation Laboratory	Intermediate Outcome	IOC 1.1: CapSha adopted	Key CapSha stakeholders adopt and begin mainstreaming CapSha standards and good practices in their programs and Centers	Percentage of CoP members with intent to mainstream CapSha standards and good practices in their home institutions	Innovation Use	Percent of survey respondents	global	0			50			40	90
AOW01 CapSha Innovation Laboratory	Intermediate Outcome	IOC 1.1: CapSha adopted	Key CapSha stakeholders adopt and begin mainstreaming CapSha standards and good practices in their programs and Centers	Percentage of CoP member making use of the CapSha toolbox	Innovation Use	Percent of survey respondents	global	0			75				75
AOW01 CapSha Innovation Laboratory	Intermediate Outcome	IOC 1.2: CGIAR CapSha policy	CapSha standards and good practices inform CGIAR system-level policies												

AOW Title	Result type (Intermediate outcome or high level output)	Result Short title	Result Statement	Indicator	Type	Unit of measurement	Location	2025 - 2030 Baseline value	2025 target value	2026 target value	2027 target value	2028 target value	2029 target value	2030 target value	2025-2030 target value
AOW02 CapSha Marketplace	High Level Output	HLO 2.1.1: Demand mapped	Capacity needs are mapped and gaps are analyzed	Number of publications across HLOs in this AoW (needs & gaps mapping, reports on products and providers, and on the marketplace itself)	Number of knowledge products	Number of publications	global	0	3	2	2	2	1		10
AOW02 CapSha Marketplace	High Level Output	HLO 2.1.2: Supply mapped	CapSha products and providers are mapped and analyzed	Number of publications across HLOs in this AoW (needs & gaps mapping, reports on products and providers, and on the marketplace itself)	Number of knowledge products	Number of publications	global	0	3	2	2	2	1		10
AOW02 CapSha Marketplace	High Level Output	HLO 2.1.3: Marketplace portal	CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated	Number of publications across HLOs in this AoW (needs & gaps mapping, reports on products and providers, and on the marketplace itself)	Number of knowledge products	Number of publications	global	0	3	2	2	2	1		10
AOW02 CapSha Marketplace	High Level Output	HLO 2.1.3: Marketplace portal	CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated	Average monthly number of unique users of the CapSha Marketplace portal		Average monthly number of unique online users	global	0	100	200	200	200	200	100	1000
AOW02 CapSha Marketplace	High Level Output	HLO 2.1.3: Marketplace portal	CapSha marketplace portal established, maintained and promoted, and matchmaking between providers and users facilitated	Number of curated knowledge products & capacity development providers available in the Marketplace portal	Number of knowledge products	Number of curated products and providers available in the Marketplace portal	global	0	10	20	30	40	30	20	150

AOW Title	Result type (Intermediate outcome or high level output)	Result Short title	Result Statement	Indicator	Type	Unit of measurement	Location	2025 - 2030 Baseline value	2025 target value	2026 target value	2027 target value	2028 target value	2029 target value	2030 target value	2025-2030 target value
AOW02 CapSha Marketplace	Intermediate Outcome	IOC 2.1: CapSha Marketplace used	Science Programs, Centers, NARES and regional networks are engaged contributors and users of the CapSha Marketplace	Percentage of CoP member making use of the CapSha marketplace	Innovation Use	Percent of survey respondents	global	0			75				75
AOW03 CapSha South-South and Triangular Cooperation	High Level Output	HLO 3.1.1: SSTC mapped	SSTC actors are mapped and selected SSTC cases have been analyzed and published	Number of publications across HLOs in this AoW (SSTC cases, actor mapping, SSTC engagement results)	Number of knowledge products	Number of publications	global	0	2	2	2	2	1	1	10
AOW03 CapSha South-South and Triangular Cooperation	High Level Output	HLO 3.1.2: CapSha SSTC engagements	CapSha SSTC engagements implemented, analyzed and promoted	Number of publications across HLOs in this AoW (SSTC cases, actor mapping, SSTC engagement results)	Number of knowledge products	Number of publications	global	0	2	2	2	2	1	1	10
AOW03 CapSha South-South and Triangular Cooperation	Intermediate Outcome	IOC 3.1: SSTC adopted	Key CapSha stakeholders adopt SSTC as a modality in their programs and Centers	Percentage of CoP members with intent to adopt SSTC as a modality in their home institutions	Innovation Use	Percent of survey respondents	global	0			50			40	90

Annex 2. MELIA studies

Note to the reader: The guidance provided for the ToC – and the underlying MELIA studies – is better suited for Science Programs than for Accelerators. The reason is that Accelerators are designed to function as “oil in the machinery” of Science Programs: The CapSha Accelerator principally focuses on guiding and supporting Science Programs in their capacity development efforts, working through them rather than around them. This means that the first “adopters” of CapSha outputs are often the Science Programs themselves (rather than their subsequent external partners). We have therefore – in close consultation with the SO – developed our ToC and the accompanying MELIA studies in a manner that reflects these more indirect impact pathways. Visible differences to “usual” Science Program ToCs are:

- Our four Intermediary Outcomes reflecting adoption and policy change by key CGIAR (and other) stakeholders
- Our principal 2030 Outcome of mainstreaming CapSha in Science Programs
- The fact that this 2030 Outcome links to all CGIAR Impact Areas and to all subsequent SDGs, reflecting the “oil in the machinery” approach taken vis-a-vis Science Programs.

Also, this implies that geographic prioritization and partner selection needs to be reconsidered, as the CapSha Accelerator follows Science Programs on this, rather than imposing such priorities. With this in mind, we have – again in close consultation with the SO – left some of the MELIA study fields empty.

Additional note to the reader: We noted several issues when MELIA study overviews were exported from the ToC Board and have noted some in the table below. For correct details, we refer the reader to the ToC Board.

MELIA title	Study	MELIA type	Result(s) Type and Title evidenced by this study	Indicator(s) evidenced by this study	Assumption(s) assessed by this study	Location	Methods and design approaches	Start date for the study	End date for the study

Implementation monitoring and corrective action	Other MELIA activity (please specify)	• High Level Output HLO 1.1.2: CapSha pilots • High Level Output - HLO 3.1.2: CapSha SSTC engagements • High Level Output - HLO 3.1.1: SSTC mapped • High Level Output - HLO 2.1.3: Marketplace portal • High Level Output - HLO 2.1.2: Supply mapped • High Level Output - HLO 2.1.1: Demand mapped • High Level Output - HLO 1.1.3: CapSha toolbox • High Level Output - HLO 1.1.1: CapSha research • High Level Output - HLO 0.1.1: Engagement mechanisms	• Number of curated knowledge products & capacity development providers available in the Marketplace portal • Percentage of SP and Center representation in CoP • Number of publications across HLOs in this AoW (needs & gaps mapping, reports on products and providers, and on the marketplace itself) • Number of CoP members • Number of publications across HLOs in this AoW (SSTC cases, actor mapping, SSTC engagement results) • Number of publications across HLOs in this AoW (method reviews, toolbox, and pilot results from 2026/7 onwards) • Average monthly number of unique users of the CapSha Marketplace portal		global	Implementation monitoring, decision on corrective action by CapSha Accelerator management	2025	2030
Independent evaluation of the CapSha Accelerator	Qualitative outcome study	• Intermediate Outcome - IOC 3.1: SSTC adopted • Intermediate Outcome - IOC 1.2: CGIAR CapSha policy • Intermediate Outcome - IOC 2.1: CapSha Marketplace used • Intermediate Outcome - IOC 1.1: CapSha adopted • Intermediate Outcome - IOC 0.1: CapSha CoP successful • 2030 Outcome - CapSha mainstreamed	• Percentage of CoP members with intent to mainstream CapSha standards and good practices in their home institutions • Percentage of CoP members finding the CoP itself useful • Percentage of CoP members with intent to adopt SSTC as a modality in their home institutions • Percentage of CoP members making use of the CapSha toolbox • Percentage of CoP members making use of the CapSha marketplace	• SPs and Centers are institutionally incentivized to adopt and implement CapSha • SPs and Centers have the capacities to implement CapSha • The CapSha Accelerator's offer is relevant and usable for CGIAR AR4D projects	global	Comprehensive independent end-term evaluation of the CapSha Accelerator conducted by the CGIAR Independent Advisory and Evaluation Services. Among other, this evaluation will assess how and to what degree the CapSha Accelerator has contributed to its intended intermediate and 2030 outcomes in 2030 and issue related recommendations	2030	2030
Independent mid-term evaluation of the CapSha Accelerator	Qualitative outcome study	• Intermediate Outcome - IOC 1.2: CGIAR CapSha policy • 2030 Outcome - CapSha mainstreamed	• Percentage of CoP members with intent to mainstream CapSha standards and good practices in their home institutions • Percentage of CoP members finding the CoP itself useful • Percentage of CoP members with intent to adopt SSTC as a modality in their home institutions • Percentage of CoP members making use of the CapSha toolbox • Percentage of CoP members making use of the CapSha marketplace	• SPs and Centers are institutionally incentivized to adopt and implement CapSha • SPs and Centers have the capacities to implement CapSha • The CapSha Accelerator's offer is relevant and usable for CGIAR AR4D projects	global	Comprehensive independent mid-term evaluation of the CapSha Accelerator conducted by the CGIAR Independent Advisory and Evaluation Services. Among other, this evaluation will assess how and to what degree the CapSha Accelerator has contributed to its intended intermediate and 2030 outcomes in 2027 and issue related recommendations	2027	2027

Stakeholder consultation and collaborative learning	Other MELIA activity (please specify)	• Intermediate Outcome - IOC 3.1: SSTC adopted • Intermediate Outcome - IOC 2.1: CapSha Marketplace used • Intermediate Outcome - IOC 1.1: CapSha adopted • Intermediate Outcome - IOC 0.1: CapSha CoP successful	• Percentage of CoP members with intent to mainstream CapSha standards and good practices in their home institutions • Percentage of CoP members finding the CoP itself useful • Percentage of CoP members with intent to adopt SSTC as a modality in their home institutions • Percentage of CoP members making use of the CapSha toolbox • Percentage of CoP members making use of the CapSha marketplace	• There is a critical mass of individuals/institutions with specific professional interests in SSTC, and willingness to share knowledge and resources, within and beyond CG • CapSha SSTC engagement models are designed, implemented and learned from collaboratively • There is a critical mass of individuals/institutions with specific professional interests and willingness to share knowledge and resources within and beyond CG (both on the supply and the demand side) • The Marketplace portal is intuitive and accessible, with service-oriented functionalities • The CapSha Toolbox reflects concrete and practical methodological interests and needs of key CapSha stakeholders in the CG and beyond • CapSha engagement models are designed, implemented and learned from collaboratively • There is a critical mass of individuals within and beyond the CGIAR with specific professional interests in CapSha and willingness to share knowledge and resources • The CapSha CoP offers relevant content and has relevant members	global	Online survey of CoP members, internal self-evaluation, presentation to the CoP, participatory sense-making	2025	2030
---	---------------------------------------	--	---	--	--------	---	------	------