



Program and Accelerator Monitoring, Evaluation,
Learning and Impact Assessment (MELIA) Plan

**Sustainable Animal and Aquatic Foods
Science Program (SAAF)**

June 2025

Contents

1. Program/Accelerator overview and results framework	3
Program/Accelerator overview	3
Theory of change	4
Results framework	6
2. Monitoring plan for HLOs and outcomes	7
Data collection strategy	7
3. Evaluation plan	7
Evaluation studies	7
Evaluation collaboration plans	8
4. Impact assessment	8
Program/Accelerator impact overview	8
IA activities and collaboration plans.....	9
IA studies.....	9
5. Learning and adaptive management	9
Learning	9
Annual review and adaptive planning	10
6. Reporting	10
7. MELIA resources	10
MELIA budget and staff	10
8. Data management	10
General approach.....	10
Annex 1. MELIA budget templates	11

1. Program/Accelerator overview and results framework

Program/Accelerator overview

Sustainable Animal and Aquatic Foods (SAAF) offers a unique pathway to sustainably increasing access to more nutritious foods while emitting fewer GHGs and creating resilient and inclusive livelihoods. Livestock and aquatic food systems encompass a range of production systems, species and ecological zones and require a high degree of contextualization. Bringing animal and aquatic food systems into one program offers new opportunities to demonstrate true system integration to tackle location-specific challenges.

SAAF's vision

"People's lives and well-being in low- and middle-income countries are improved by sustainably transforming animal and aquatic food systems, so they foster inclusive, healthy and nutrient-dense food supply chains that are climate and environmentally friendly."

SAAF addresses all five CGIAR Impact Areas, with significant contributions to i) nutrition, health and food security; ii) poverty reduction, livelihoods and jobs; iii) climate adaptation and mitigation and iv) gender equality, youth & social inclusion.

SAAF's comparative advantage lies in its human capital for delivering outcomes, which are being continued from the Initiatives, the excellent laboratory facilities of CGIAR Centers, the living labs in site-specific areas, and its close relationships with local partners, including research institutions, government agencies and the private sector.

Impact is achieved by delivering eight Program Outcomes (PO). Four focus on innovation adoption by producers, market actors and communities, facilitated by co-design and capacity sharing. Four focus on behavior change for gender-equitable norms, increased investment, more supportive policies and integration of animal and aquatic source foods into the diets of producing households

To deliver impact, SAAF has six interlinked Areas of Work (AoW) designed to work together to achieve SAAF's vision of sustainably transforming animal and aquatic food systems:

Productivity+ focuses on increasing the production of nutrient-dense animal and aquatic foods, with the "+" signifying that higher productivity will be paired with increased profitability — a critical incentive for producer adoption — alongside a reduction in emissions, which is essential in addressing the climate crisis. **One Health** emphasizes the importance of ensuring that food production remains safe and healthy for people, animals, and ecosystems, while **Climate and the Environment** addresses the broader environmental and climatic factors associated with animal and aquatic food production. Building strong, inclusive market systems and enabling environments is essential for driving innovation adoption among diverse stakeholders. This is key to the sustainability and scalability of solutions and is facilitated by **Market Systems, Policy Solutions, and Scaling**. This AoW also plays a role in influencing policy and investment decisions in support of sustainable animal and aquatic food systems, while also developing and implementing scaling strategies. **Gender, Youth, and Social Inclusion** ensures that solutions for animal and aquatic food production are inclusive, empowering, equitable and contribute to sustainability. Finally, **Digital and Data** supports the other AoWs and stakeholders in leveraging advancements in digital and data science to enhance impact.

SAAF builds on CGIAR Research Initiatives including Aquatic Foods, Livestock and Climate, One Health, and Sustainable Animal Productivity for Livelihoods, Nutrition and Gender Inclusion (SAPLING). It also builds on several bilateral projects.

Theory of change

SAAF contributes to all CGIAR Impact Areas, with an emphasis on i) nutrition, health and food security; ii) poverty reduction, livelihoods and jobs; iii) climate adaptation and mitigation and iv) gender equality, youth & social inclusion.

Impact is achieved by delivering on eight Program Outcomes (PO). Four are centered on innovation adoption by producers, market actors and communities, facilitated by co-design and capacity sharing. These are:

1. Animal and aquatic food producers, including women, youth and marginalized groups adopt combinations of innovations for improved productivity and profitability, emissions reduction, nutrient-dense food, healthier animals and aquatic species and climate and environmental sustainability (PO1).
2. Market actors, including women, youth and marginalized groups adopt market system innovations for equitable, efficient, low-emission and resilient animal and aquatic foods systems (PO5).
3. Communities within animal and aquatic food systems adopt innovations for increased social, economic and environmental resilience (PO3).
4. Communities within animal and aquatic food systems adopt innovations that improve community health and well-being (PO4).

The remaining outcomes center around behavior changes for gender-equitable norms, increased investment, more supportive policies and integration of animal and aquatic sourced foods into the diets of producing households. Specifically:

1. Animal and aquatic food producers, market actors and communities within animal and aquatic food systems exhibit behavior supporting gender-equitable norms (PO6).
2. Public and private sector actors invest in equitable, efficient, low-emission and resilient animal and aquatic food systems (PO7).
3. Policy and decision-makers implement new or improved policies, regulations or strategies for equitable, efficient, low-emission and resilient animal and aquatic food systems (PO8).
4. Animal and aquatic food producers and their households integrate adequate safe, nutrient-dense animal and aquatic foods in diverse diets (PO2).

In response to the challenges and megatrends, SAAF designed six interlinked Areas of Work (AoW) to achieve SAAF's vision of transforming animal and aquatic food systems sustainably.

All AoWs are interconnected to enhance synergy. To demonstrate, SAAF strategically selected specific sites during the inception period where all AoWs are embedded from the outset. Potential countries for these sites include Vietnam (focusing on mangrove-aquaculture, beef cattle, pigs, poultry), Bangladesh (tilapia, carps, goat, poultry), Nigeria (tilapia, cattle, small ruminants, poultry) and Kenya (tilapia, small ruminants, dairy cattle and poultry).

The overall SAAF theory of change (TOC) is a series of nested (interconnected) AoW TOCs. Multiple AoWs contribute to each Program Outcome, for example, PO1 is achieved through the joint efforts of all AoWs.

Within each AoW TOC, impact pathways are formulated as i) outputs, which include the process of identifying and engaging with stakeholders and partners and co-design of innovations and innovation packages and capacity-sharing approaches; ii) intermediate outcomes as changes in capacities and attitudes within stakeholders and partners; and iii) outcomes as changes in the behavior of stakeholders and partners resulting from enhanced capacity (knowledge, skills, attitudes, aspirations), improved access to resources, goods and services, a more supportive and enabling environment, and shifts in social norms among others. All AoWs share an impact pathway influencing scaling, policy and investment which, once implemented, will positively influence the enabling environment for SAAF work (for simplicity, this and other feedback loops are not shown in the TOC visuals). The SAAF TOC harmonizes with CGIAR-level TOCs through their joint focus on innovation, capacity and policy.¹

Key assumptions have been attached to impact pathways. Examples include: i) capacity-sharing activities result in increased levels of knowledge and skills within groups; ii) political, economic, and governance structures and systems support investment in AAF systems innovations; and iii) decision-makers are willing to use SAAF evidence, data and tools to inform policy and investment decisions. All assumptions will be monitored and revised to reflect changing conditions or additional activities incorporated to ensure an assumption holds.

All innovation packages are contextualized for a specific animal and aquatic food production system, including mixed systems (various combinations of livestock, aquaculture and crop), agro-pastoral and pastoral, peri-urban, aquaculture (marine, freshwater and brackish) and fisheries (coastal and inland).

SAAF will work closely with partners in the design and implementation of its activities through co-design. The goal is to ensure partners have ownership and agency as we jointly conceptualize and implement the program. Co-design is an iterative process that enables innovation users to have direct input into selecting, designing, re-designing, prioritizing and scaling modalities. Similarly, at a programmatic level, co-design means governmental and institutional partners are central in establishing priorities, designing programs and establishing development pathways.

Capacity sharing will be achieved through approaches including South–South cooperation to facilitate knowledge and skills exchange among developing countries, technical assistance to provide specialized expertise where needed and peer-to-peer learning to foster mutual support and experience sharing. Knowledge networks will enable the collaboration of multiple stakeholders to disseminate best practices, while public-private partnerships will enhance capacity in key sectors. Capacity-building workshops and training programs will offer structured learning opportunities, complemented by mentorship programs and e-learning platforms to support ongoing development. Community-based approaches will leverage local knowledge and participation to ensure that capacity building is relevant and sustainable.

Gender and equity are central to SAAF. The Gender, Youth and Social Inclusion (GYSI) AoW will lead this area of research and coordinate the integration of gender and equity analysis across the other AoWs. The GYSI strategic research focuses on supporting the empowerment of women, youth and marginalized groups in animal and aquatic food systems for improved livelihoods. Integrative gender research ensures that the innovations developed in the other AoWs respond to gender, youth and marginalized group needs and that benefits from innovation use are equitable. The strategic and integrated work continuously exchanges learning and innovations.

Scaling is built into the AoW TOCs through systems diagnosis and co-design with partners, including the generation of evidence on pathways and policy options that catalyze investment and strengthen the enabling environment. The Market Systems, Policy Solutions and Scaling AoW supports the

identification of viable scaling pathways for specific contexts, considering innovation bundles across the different SAAF AoWs. It also supports the engagement of scaling partners to embed proven pathways into their operations and work with Scaling for Impact to synthesize learning on scaling approaches. The AoW also hosts the 2030 outcome on decision making and scaling that is joint with the other AoWs, reflecting the system approach of SAAF.

Five program-level research questions cut across the AoWs:

1. What are the synergies and tradeoffs on productivity, profitability, emission reductions, climate and environmental resilience, One Health and equity associated with innovation packages for producing adequate, safe, nutritious animal and aquatic sourced foods?
2. How can animal and aquatic food systems support empowerment and create business opportunities and jobs for women, youth and marginalized groups?
3. What are the most effective scaling pathways to achieve SAAF outcomes combining effective partnerships, proven innovations, capacity sharing and supportive policies?
4. What are the best approaches to co-designing innovations and capacity-sharing approaches in specific contexts?
5. How do we most effectively influence, engage with and communicate to investors and policymakers the solutions, trade-offs and synergies of animal and aquatic sourced foods at the global, regional and national levels?

After the CGIAR Science Week, we engaged with the Evaluability Assessment (EA) team by providing revised Theory of Change (ToC) diagrams. These revisions highlighted changes to the High-Level Outcomes (HLOs), intermediate outcomes, and 2030 outcomes. Since the overall logic of the ToC remained consistent, we did not share the narrative from the original proposal.

The EA team's informal report stated: 'The ToC receives an overall rating of evaluable, pending review of supporting documentation,' and 'The EA Team affirms the evaluability of the Area of Work (AoW)-level ToCs, pending review of a ToC narrative; while the SAAF SP ToC is unevaluable as currently formulated.' We anticipate that the ToC descriptions in this report, including site-level ToCs and the MELIA studies, will be used by the EA team during their re-evaluation of SAAF.

The EA team issued six recommendations. The first two focus on revising the program-level ToC and developing a narrative that aligns with both program and AoW levels; we have begun addressing these in this version. The third recommendation, concerning the development of country-specific ToCs, is already being implemented as detailed in both the proposal and inception report. The fourth recommendation, a follow-up to the first three and incorporating budget considerations, is also being addressed. The fifth recommendation refers to linkages to other Programs and Accelerators; these have been identified, primarily at the HLO level, but are not yet explicitly shown on the ToCs. Finally, the last recommendation regarding the development of evaluation questions is unclear to us, as we develop these based on ToC assumptions in addition to research questions.

Results framework

Program/Accelerator results framework is here <https://toc.mel.cgiar.org/toc/49936d88-f663-480f-8532-ffdd2d768aee?relatedFlowId=73c765c0-f217-45b2-98f0-d13f6b3f8b11>

2. Monitoring plan for HLOs and outcomes

This section outlines how the SAAF Program will monitor delivery of HLOs and progress towards outcomes.

Data collection strategy

Details are provided in the result framework file.

Data collection to monitor progress of HLOs refers to PRMs entries. Quality of data collection will be ensured through different mechanisms. For HLOs, besides ensuring that the knowledge product is rightly mapped to SAAF on CGSpace, those of lower quality- in particular reports preceding journal articles- will not be entered. A quality assurance checklist to guide data entry in the PRMS system will include:

- The result was partly or fully delivered with SAAF funds, including W3 and bilateral projects
- Quality assurance of the result was assessed and approved by the center leading the result
- Only higher quality results will be reported—e.g. a paper rather than a report or a presentation
- Any other criteria developed after the inception period.

Progress towards outcomes will be assessed through various methods. When possible, it will be assessed by comparing baseline and endline values collected through surveys at appropriate levels (e.g. livestock keeping households for uptake of selected SAAF innovations). Another method refers to qualitative outcome stories. When primary data collection is needed (qualitative or quantitative), a detailed protocol including objectives, benefits and costs to participants and wider communities, methodology (sampling, analysis), data analysis and handling and other ethical considerations, will be requested. The protocol will be reviewed through the usual center system and supported by the SAAF MELIA team. Some outcomes will be monitored during the site level ToC reviews, when SAAF teams and partners assess progress and identify source of evidence.

3. Evaluation plan

Evaluation studies

The MELIA studies planned for 2025 and tentative studies for the remaining of the Program are available on the ToC Board.

In 2025, evaluation and learning studies that started under the Initiatives will be finalized, all included in the AOW PORB. Three adoption studies are planned, of pig extension services and different forages. Program or project evaluations will be finalized, on women's empowerment, food safety and One Health. While they were started before SAAF, the studies are linked to the following assumption: 'Business opportunities can be created for women, youth and marginalized groups', 'Input and service providers have sufficient incentives to invest in delivering innovations efficiently, equitably and affordably' and 'Stakeholders are willing to adopt and embrace gender equitable behaviors'. Ex ante analysis of feed supplementation on livestock productivity and a baseline study on women's empowerment in Kenya will also be conducted.

Overall, and as seen on the MELIA studies list, SAAF is planning 11 MEL studies (out of the 26 MELIA studies). These include 4 ex ante or baseline studies, 3 qualitative outcome studies, and 4 other types.

Results to be informed by these studies are PO6 (gender equitable norms, 4 studies), OC4.1 (use of SAAF evidence, 2 studies), I-OC1.2 (food producers' capacity, 2 studies) and 1 study each for PO1 (food producers' adoption), PO2 (food producers and diets) and I-OC5.3 (women's control over resources).

A new study is planned around scaling pathways—evaluating different pathways for same systems, or the same pathway in different systems, in collaboration with the Scaling for Impact Program (to be finalized).

As this is the start of the Program, no other new evaluation study will be done. The MELIA team will coordinate the sharing of the various evaluation and learning studies, to share findings to guide next steps of the research, and on methodology and implementation processes.

Evaluation collaboration plans

We have not identified collaboration or coordination with other Programs/Accelerators. Preliminary discussions were held with Better Diets & Nutrition. We foresee collaboration with some W3/ bilaterals but have not been able to firm plans.

4. Impact assessment

Program/Accelerator impact overview

The contribution of the different AoWs to SAAF 2030 outcome targets was adjusted during the inception period. For the original proposal we utilised 2022-2023 results from the four contributing Initiatives (SAPLING, RAqFS, OneHealth, L&C) to calculate 2030 Outcome targets and made simple adjustments to estimate the targets achievable over 6 years (2025 – 2030). During the inception phase we reviewed and adjusted 2030 Outcome targets by considering the following:

- All Initiative results (2022 – 2024)
- Initiative innovations and activities continuing in SAAF, their current progress along the impact pathway and scaling trajectory (e.g. exponential, linear, stepped etc.)
- Initiative projected benefits to 2030 and assumptions made for these, including scaling.
- Budget – current and projected, and alignment to cost of activities under the Initiatives.

SAAF Intermediate Outcomes focus on changing the knowledge, attitudes and in some cases behavior of animal and aquatic actors (including policy makers, market actors, institutions, investors and producers). To estimate the targets for these outcomes we consider achievements of the Initiatives and ensure alignment with both the High-Level Output targets and the 2030 Outcome targets.

SAAF aligns with the CGIAR Portfolio-level impacts through four impact areas, as seen on the ToC. These include SAAF Outcomes supporting progress towards 'poverty reduction, livelihoods and job', in particular with animal and aquatic food producers using SAAF innovations to sustainably increase productivity and income. SAAF will also contribute to the impact area on 'climate adaptation and mitigation' through the identification and promotion of climate adaptation solutions and reduced emissions per output. Progress on the 'nutrition, health and food security' impact area will be achieved through OneHealth activities as well as increased availability and affordability of animal and aquatic source foods. Finally, SAAF will contribute to reducing the gender gap in access to ownership and control over animal and aquatic assets and the income derived from these assets, thereby contributing to the 'gender equality, youth and social inclusion' Impact area. We identified two assumptions between the SAAF 2030 outcomes and the Impact Areas outcomes, namely 'SAAF innovations and

evidence are scaled by partners in other countries’ and ‘policy environment, funding and partnerships are conducive to scale SAAF innovations in other countries.

IA activities and collaboration plans

Causal impact assessment studies are identified at AoW and site levels, when a particular intervention is being planned and partners are willing to ‘adjust’ their activities to support learning through a robust design. Collaboration between AoWs is key in this process, whereby the researchers, the implementers (e.g. producers’ group delivering extension services) and the MELIA team agree on the impact assessment protocol. As during the Initiatives and with the support of SPIA, we will welcome the support of external researchers with proven assessment expertise to strengthen the quality of the research.

We have not been able to discuss a specific impact assessment study with other Programs or Accelerators (discussion started with Better Diets & Nutrition) or bilateral/ W3 projects.

IA studies

Refer to the MELIA Studies table.

Up to ten causal impact assessments studies and 5 adoption studies will be finalized in 2025, most of them having started during the Initiatives. They include extension services delivery systems on animal productivity; livestock farming on environment; and aquaculture in reservoirs. These studies are managed by the respective AOWs. They assess the validity of the following assumptions:

- Input and service providers have sufficient incentives to invest in delivering innovations efficiently, equitably and affordably
- Animal and aquatic food producers have sufficient incentives to adopt innovations

Results linked to these studies are I-OC4.1(use of SAAF evidence, 3 studies), PO5 (market actors, 3 studies), PO1 (food producers’ adoption, 2 studies), PO2 (food producers and diets, 2 studies), , PO8 (policy and decision makers, 2 studies) and 1study each for I-OC2.2, I-OC3.4 and I-OC4.4.

One IA study on the design of an assessment study will start in 2025, addressing our first research question and linked to the 2030 SAAF Outcome 1, on the impact of selected innovations on productivity or income of animal and aquatic food producers.

The MELIA team will coordinate sharing the various impact assessment studies, to share findings to guide next steps of the research, and on methodology and implementation processes.

5. Learning and adaptive management

SAAF team will document, share, and make use of lessons learned for continuous improvement. Adaptive management will be based on both operational process-related learning, making use of lessons as they arise, and research-based learning, making use of lessons in a periodic reflective process that focuses on revisiting SAAF ToCs at various levels.

Learning

The results of key MELIA studies will be shared internally with the entire SAAF team as well as externally. This will be done at site, country, AoWs and/or higher levels, to give an opportunity for feedback and internal learning.

Annual review and adaptive planning

SAAF will build on the experience of the 2022–24 Portfolio approach to adaptive management.

6. Reporting

Reporting is a critical process for both internal and external communication, ensuring accountability, transparency, and progress tracking. It facilitates decision-making, supports adaptive management, and communicates SAAF achievements to stakeholders. As more guidance becomes available, SAAF will review the requirements and set up internal processes to meet them.

7. MELIA resources

MELIA budget and staff

The MELIA team is composed of representatives of all the centers and led by the MELIA lead. The team is augmented by the ILRI statistician and a MEL expert. The team has regular calls to ensure alignment of priorities and joint work across AoWs and centers.

The MELIA budget and staff tables are given in Annex 1.

8. Data management

General approach

Data management in SAAF will follow the [CGIAR Open and FAIR Data Assets Policy](#). The MELIA team is supported by AoW6 that has a HLO focusing on FAIR-aligned data protocols, ethical guidelines and best practices for digital innovation and AI/analytics.

Annex 1. MELIA budget templates

MELIA Budget: Staff Cost Breakdown by Year

Instructions: Replicate this reporting table for each year from 2025 to 2030 to plan staff and input costs accordingly. Additionally, you may add rows as necessary to cover each activity and staff type per activity.

Activity title	Activity description	Staff (# per type)	Full-time equivalent (# days)	Staff cost (USD)	Inputs <i>i.e. travel costs, special equipment costs</i>	Inputs cost (USD)	Total cost (USD)
Monitoring activities: Cross-cutting <i>Activities related to the routine monitoring of HLOs and outcomes</i>							
Monitoring of HLOs and outcomes	This includes monitoring and reporting HLOs in PRMS, including quality control. Outcome monitoring will also be conducted, following methods as per the result framework.	ILRI		\$99,210	Travel costs, workshops, FCR recharges, supplies	\$512,292	\$660,785
		WF		\$17,776			
		ICARDA		\$7,565			
		IWMI		\$11,442			
		CIAT		\$12,500			
MELIA studies: Cross-cutting <i>MELIA studies to evidence the achievement of program-level impacts and outcomes</i>							
Studies to evidence the achievements of program level impact and outcomes	<i>This includes theory of change processes (including review); baseline, endline and process monitoring activities that are not specific to AoW outcomes.</i>	ILRI		\$99,210	Travel costs, workshops, FCR recharges, supplies	\$512,292	\$660,785
		WF		\$17,776			
		ICARDA		\$7,565			
		IWMI		\$11,442			
		CIAT		\$12,500			
MELIA studies: AoW outcomes <i>MELIA studies to evidence the achievement of AoW-level intermediate outcomes not covered by any cross-cutting MELIA studies</i>							
<i>P-OC 1 Animal and aquatic food producers, including women, youth and marginalized groups adopting combinations of innovations for improved productivity and profitability,</i>							834,006

Activity title	Activity description	Staff (# per type)	Full-time equivalent (# days)	Staff cost (USD)	Inputs i.e. travel costs, special equipment costs	Inputs cost (USD)	Total cost (USD)
<i>emissions reduction, nutrient-dense food, healthier animals and aquatic species and climate and environmental resilience</i>							
<i>P-OC 8 Policy and decision-makers implement new or improved policies, regulations or strategies for equitable, efficient, low-emission and resilient animal and aquatic food systems</i>							29,934
<i>OC 1.1 Decision makers and scaling partners use SAAF evidence, data, tools and innovation packages for implementation, policy design and investments in animal and aquatic food systems</i>							134,542
<i>I-OC 1.1 Input and service providers, including women, youth and marginalized groups, increase capacity and investments on innovations and technologies, business and equity</i>							254,488
<i>I-OC 1.2 Animal and aquatic food producers, including women, youth and marginalized groups, increase capacity on combinations of innovations for improved productivity and profitability, emissions reduction and nutrient-dense food</i>							28,000
<i>I-OC 1.3 Local, national and regional institutions increase capacity to support equitable delivery and adoption of innovations and influence policy and investments</i>							106,367
<i>I-OC 2.3 Financial institutions and investors increase capacity on, and confidence to, invest in climate adapted innovations</i>							12,568

Activity title	Activity description	Staff (# per type)	Full-time equivalent (# days)	Staff cost (USD)	Inputs i.e. travel costs, special equipment costs	Inputs cost (USD)	Total cost (USD)
<i>I-OC 3.2 Communities and animal, animal and aquatic food producers, including women, youth and marginalised groups increase capacity on innovations to address One Health challenges</i>							598,746
<i>I-OC 4.2 Market actors, including women, youth and marginalized groups, increase capacity on market systems innovations that promote technology bundling, efficiency & inclusivity of animal and aquatic food systems</i>							362,996
<i>I-OC 4.3 Local, national and regional institutions increase capacity and engage with decision-makers in animal and aquatic food systems governance, policy design and investment decisions</i>							216,203
<i>I-OC 4.4 Scaling partners increase capacity on scaling pathways for contextualized animal and aquatic food systems innovation packages</i>							92,700
<i>I-OC 5.1 Research and development actors view gender-responsive strategies as important and adopt them</i>							65,155
<i>I-OC 5.2 Communities and market actors view the involvement of women, youth and marginalized groups, their agency and empowerment as beneficial</i>							228,481
<i>I-OC 5.3 Women, youth and marginalized groups control productive and financial resources, information and innovations and engage in animal and aquatic food systems</i>							146,793
<i>I-OC 6.1 Develop and promote standardized, FAIR-aligned data protocols, ethical guidelines, best practices, and inform institutional</i>							0

Activity title	Activity description	Staff (# per type)	Full-time equivalent (# days)	Staff cost (USD)	Inputs i.e. travel costs, special equipment costs	Inputs cost (USD)	Total cost (USD)
<i>practice and policies for inclusive digital innovation and AI/analytics in animal and aquatic food systems.</i>							
<i>I-OC 6.2 Co-develop and test exploratory digital solutions, AI-based analytics, and decision-support systems that enable climate-smart, low-emission, and socially inclusive animal and aquatic food system decisions and/or policies at multiple scales.</i>							0
<i>I-OC 6.3 Co-design and deploy scalable digital platforms, including digital public infrastructure (DPI) and Digital Public Goods (DPGs), to facilitate knowledge exchange, data sharing, and innovation scaling in target geographies.</i>							0
Total MELIA activity costs				\$296,985			4,315,564

Next steps: Use the total cost column for each year to fill in the **MELIA Budget: Total Cost** table below.

MELIA Budget: Total Cost

Activity title	Activity description	2025–2030 Total cost (USD)					
		2025 (Budget)	2026 (Forecast)	2027 (Forecast)	2028 (Forecast)	2029 (Forecast)	2030 (Forecast)
1. Monitoring activities: Cross-cutting							
<i>Activities related to the routine monitoring of HLOs and outcomes</i>							
Monitoring of HLOs and outcomes	This includes monitoring and reporting HLOs in PRMS, including quality control. Outcome monitoring will also be conducted, following methods as per the result framework.	\$660,785					
2. MELIA studies: Cross-cutting							
<i>MELIA studies to evidence the achievement of program-level impacts and outcomes</i>							
Studies to evidence the achievements of program level impact and outcomes	<i>This includes theory of change processes (including review); baseline, endline and process monitoring activities that are not specific to AoW outcomes.</i>	\$660,785					
Sub-total: Cross-cutting MELIA costs		\$1,204,584					
3. MELIA studies: AoW outcomes							
<i>MELIA studies to evidence the achievement of AoW-level intermediate outcomes not covered by any cross-cutting MELIA studies</i>							
AOW Outcomes	As per the PORB	\$3,110,980					
Sub-total: Other MELIA costs		\$3,110,980					
TOTAL: All MELIA costs		4,315,564					

Next steps: Activities and costs entered under sections 1 and 2 (captured by the cross-cutting sub-total) should be aggregated under the “cross-cutting” section of the **Plan of Results and Budget (PORB) template**, shared separately. Activities and costs entered under section 3 should be entered under the relevant AoW outcome in the PORB template.