



CGIAR

GENDER EQUALITY
AND INCLUSION

Plan of results and budget 2025

CGIAR Science Accelerator on Gender Equality and Inclusion



Njabe harvesting in a FFS in
Yaselia, Tshopo Province - DRC.
Credit: Axel Fassio/CIFOR-ICRAF



Purpose of the PORB

As part of CGIAR's adaptive management approach, the 2025 planning process was conducted in two phases: i) Planning Phase – This included the development of the Preliminary Work Plans and Budget, through which Program and Accelerator teams defined how their projects would be managed, including objectives, timelines, responsibilities, and required resources. ii) Re-planning Phase – This allowed for updates to the initial plans, incorporating adjustments to reflect the updates made during the re-planning window from 24 March to 23rd June 2025, ensuring alignment with the approved 2025 budget envelopes, Centre allocations, and revised priorities.

This document presents the 2025 Plan of Results and Budget (PORB) for the Gender Equality and Inclusion Accelerator. It provides aggregated costing information for planned High-Level Outputs (HLOs) by Area of Work (AoW), along with Cross-Cutting and Management components. It also outlines the implementation timelines for both HLOs and Outcomes, as articulated in the updated Theory of Change (ToC). Additionally, the PORB highlights the intervention geographies, key partners, and mapped Centres W3/Bilateral projects.

Contents

Summary	4
W3 Mapping	8
W3/Bilateral project mapping to Gender Equality and Inclusion	9
Cross-Accelerator collaboration	10
External collaborations/ partners	15
Targeted geographies	18
System Organization and center allocations	20
System Organization: Gender Equality and Inclusion	21
Gender Equality and Inclusion: AfricaRice	22
Gender Equality and Inclusion: Bioversity International	23
Gender Equality and Inclusion: International Center for Tropical Agriculture	25
Gender Equality and Inclusion: International Maize and Wheat Improvement Center	26
Gender Equality and Inclusion: International Potato Center	27
Gender Equality and Inclusion: International Center for Agricultural Research in the Dry Areas	28
Gender Equality and Inclusion: International Crops Research Institute for the Semi-Arid Tropics	29
Gender Equality and Inclusion: International Food Policy Research Institute	30
Gender Equality and Inclusion: International Institute of Tropical Agriculture	32
Gender Equality and Inclusion: International Livestock Research Institute	34
Gender Equality and Inclusion: International Rice Research Institute	36
Gender Equality and Inclusion: International Water Management Institute	38
Gender Equality and Inclusion: International Center for Living Aquatic Resources Management	40

Summary

Total Accelerator	Implementation timelines (2025)				Centers + SO Allocation	W3/Bilateral project mapping to P As
						2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	2,949,422.26	8,768,726.00
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	3,067,585.49	
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	2,485,032.02	
Total Accelerator budget					8,502,039.77	8,768,726.00

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)						2025			
					Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership					X	X	X	X	2,949,422.26
Programme management unit (coordination, MELIA, communications, finance)					X	X	X	X	
Common services (knowledge management, engagement, science quality)					X	X	X	X	
Collaborating with Science Programmes to deliver on Impact Area functions					X	X	X	X	
Total Cross-cutting and Management budget									2,949,422.26

Area of Work 1: Accelerating Solutions for Impact					2025
High-Level Outputs					
1.1.1: Tools for measuring restrictive norms	X	X	X	X	3,067,585.49
1.1.2: Interventions for addressing restrictive norms	X	X	X	X	
1.1.3: Gender-transformative solutions for women's economic empowerment	X	X	X	X	
1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience	X	X	X	X	
1.2.2: Performance and cost effectiveness of socio-technical bundles	X	X	X	X	
1.2.3: Scaling socio-technical innovation bundles	X	X	X	X	
1.3.1: Barriers within enabling systems for equitable resource control and resilience	X	X	X	X	
1.3.2: Financial and extension systems for resources and livelihoods	X	X	X	X	
1.3.3: Effective interventions within social protection systems for resilience	X	X	X	X	
1.4.1: Tools for measuring women's voice and leadership	X	X	X	X	
1.4.2: Increasing women's voice and leadership	X	X	X	X	
1.4.3: Solutions for inclusive leadership	X	X	X	X	
1.5.1: Analysis of constraints and pathways for youth in FLWS			X	X	
Total AoW 1 budget					3,067,585.49

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
2.2: Evidence-based decision, priority and target setting and investment	X	X	X	X	
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research	X	X	X	X	

Area of Work 2: Accelerating Change Through Evidence					2025
High-Level Outputs					
2.1.1: Guidance on gender research	X	X	X	X	2,485,032.02
2.1.2: Communities of practice for impactful gender research	X	X	X	X	
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	
2.2.1: Research prioritization in gender, youth and social inclusion	X	X	X	X	
2.2.2: Policy engagement and outreach for equality, youth, and resilience	X	X	X	X	
2.2.3: Co-design with Science Programs and Partners for integrating evidence-based solutions for equality, youth, resilience, and nutrition	X	X	X	X	
2.3.1: Learning resources	X	X	X	X	
2.3.2: Training for gender equality, youth and social inclusion research quality and uptake			X	X	
2.3.3: Spaces to foster learning, knowledge exchange, and enabling environment for GEYSI research uptake	X	X	X	X	
2.3.4: Strategies for making gender equality, youth and social inclusion research an institutional priority	X	X	X	X	
Total AoW 2 budget					2,485,032.02



Julie Ojango (right) animal breeding scientist at ILRI, and Poline Achieng (left), farmer, holding a Red Massai sheep.
Julie Ojango (right) animal breeding scientist at ILRI, and Poline Achieng (left), farmer, holding a Red Massai sheep.
Credit: C. de Bode/CGIAR



CGIAR

GENDER EQUALITY
AND INCLUSION

W3 Mapping



Solar Water Pumps- Karnal

Village: Jagadhri Block: Yamunanagar
District: Karnal State: Haryana Country:
India Date: 13th November 2014.

Sukhdev Vishwakarma and his daughter
Meenu both farm workers, use water
pumped from a solar water pump at the
farms of Gurinder Singh a farmer with
a land holding of 80 acres in Jagadhri.

Credit: CCAFS/2014/
Prashanth Vishwanathan

W3 Mapping

W3/Bilateral project mapping to Gender Equality and Inclusion

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
A-HP2023-002-MasterCard - WAEMU	AfricaRice	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.5	645,460
A-HP2023-003-World Bank-Food Systems Resilience	AfricaRice	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.2	569,266
CANADA -GAC - Beans For Women For Empowerment In Eastern DRC (BEANS4WOMEN)	ABC	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.2	102,400
F-AG10607-ASIA-AFRICA BLUETECH SUPERHIGHWAY PROJECT (COAST)	WorldFish	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.3	824,739
F-PP-2022-1020-Climate-Resilient Aquaculture Systems for Afr (AG10618)	WorldFish	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.2	139,737
GAC-SCALING UP CLIMATE INFORMATION SERVICES AND CLIMATE-SMART AGRICULTURE FOR WOMEN FARMERS IN NICARAGUA'S DRY CORRIDOR	ABC	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.2	168,988
N-2024P0X2-EVITA/IFAD GTM ETHIOPIA	IFPRI	Area of Work: Accelerating Change Through Evidence	Intermediate outcome 2.1	917,415
N-332001-COST EFF WE-AG SOLUTIONS	IFPRI	Area of Work: Accelerating Change Through Evidence	Intermediate outcome 2.1	764,970
N-601149-IPV RESEARCH COLLAB PH 2	IFPRI	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.3	453,469
N-601158-SPIR II	IFPRI	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.3	268,285
R-A-2023-34-SGP-AGGRI2 AGGRI Project	IRRI	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.3	128,830
R-A-2023-77 Rice Productivity MZ	IRRI	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.2	87,873

W3/Bilateral project mapping to P/As				
W3/Bilateral project name	Center	Area of Work Title and Number	High level output or Outcome (If Available)	Total AoW Proposed W3/Bilateral budget (Jan-Dec 2025), USD
T-PJ-003262-An innovative approach to agribusiness training and start-up for Nigerias young people within the Young Africa Works Program	IITA	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.5	615,880
T-PJ-003702-Youth In Agribusiness: enabling scaling of innov	IITA	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.5	991,713
T-PJ-003743- Technologies for African Agricultural Transformation Phase II	IITA	Area of Work: Accelerating Solutions for Impact	Intermediate outcome 1.3	968,500
T-PJ-003778-SGP-RTB - Roots Tubers and Bananas Breeding: a consolidated investment	IITA	Area of Work: Accelerating Change Through Evidence	Intermediate outcome 2.1	1,121,201
				8,768,726

Cross-Accelerator collaboration

Accelerator	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Accelerator contributes
Gender Equality and Inclusion Accelerator	Sustainable Animal and Aquatic Foods	Area of Work: Accelerating Solutions for Impact	1.1.1: Tools for measuring restrictive norms	SAAF will contribute evidence on changes in norms and empowerment within livestock systems associated with social media interventions in TZ
Gender Equality and Inclusion Accelerator	Sustainable Animal and Aquatic Foods	Area of Work: Accelerating Solutions for Impact	1.1.2: Interventions for addressing restrictive norms	SAAF will contribute evidence on changes in norms and empowerment within livestock systems associated with social media interventions in TZ
Gender Equality and Inclusion Accelerator	Sustainable Animal and Aquatic Foods	Area of Work: Accelerating Solutions for Impact	1.1.3: Gender-transformative solutions for women's economic empowerment	SAAF will contribute evidence on changes in norms and empowerment within livestock systems associated with social media interventions in TZ

Accelerator	Primary/ Secondary collaboration	Area of Work		Brief description of how each Accelerator contributes
		Title and Number	High level output	
Gender Equality and Inclusion Accelerator	Sustainable Farming, Sustainable Animal and Aquatic Foods, Breeding for Tomorrow, Better Diets and Nutrition, Scaling for Impact, Digital Transformation Accelerator	Area of Work: Accelerating Solutions for Impact	1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience	STIBs are an integral part of the SF, SAAF, BD and BDN, and we would like to work with them in their activities and be able to provide methods and tools to design and implement gender-responsive STIBs. We would also like to work with Scaling for Impact in a similar mode. We need to engage with DTA to include digital innovations in STIBs and test them.
Gender Equality and Inclusion Accelerator	Sustainable Farming, Sustainable Animal and Aquatic Foods, Breeding for Tomorrow, Better Diets and Nutrition, Scaling for Impact, Digital Transformation Accelerator	Area of Work: Accelerating Solutions for Impact	1.2.2: Evidence on performance and cost effectiveness of socio-technical bundles	STIBs are an integral part of the SF, SAAF, BD and BDN, and we would like to work with them in their activities and be able to provide methods and tools to design and implement gender-responsive STIBs. We would also like to work with Scaling for Impact in a similar mode. We need to engage with DTA to include digital innovations in STIBs and test them.
Gender Equality and Inclusion Accelerator	Sustainable Farming, Sustainable Animal and Aquatic Foods, Breeding for Tomorrow, Better Diets and Nutrition, Scaling for Impact, Digital Transformation Accelerator	Area of Work: Accelerating Solutions for Impact	1.2.3: Effective socio-technical innovation bundles for scaling	STIBs are an integral part of the SF, SAAF, BD and BDN, and we would like to work with them in their activities and be able to provide methods and tools to design and implement gender-responsive STIBs. We would also like to work with Scaling for Impact in a similar mode. We need to engage with DTA to include digital innovations in STIBs and test them.
Gender Equality and Inclusion Accelerator	Food Frontiers and Security, Policy Innovations	Area of Work: Accelerating Solutions for Impact	1.3.1: Evidence on barriers within enabling systems for equitable resource control and resilience	We will partner with these SPs to assess how gender shapes livelihood conditions in conflict-affected settings and to inform stakeholders designing policy approaches on how to adopt a gender-transformative lens. Specifically with Policy Innovations, we will collaborate on social protection to promote livelihoods and resilience

Accelerator	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Accelerator contributes
Gender Equality and Inclusion Accelerator	Scaling for Impact, Better Diets for Nutrition	Area of Work: Accelerating Solutions for Impact	1.3.2: Effective strategies within financial and extension systems for resources and livelihoods	We will collaborate with Better Diets on leveraging agricultural extension and social protection for improved diets and nutrition. With Scaling for Impact, we will collaborate on social protection to promote livelihoods and resilience.
Gender Equality and Inclusion Accelerator	Food Frontiers and Security	Area of Work: Accelerating Solutions for Impact	1.3.3: Effective interventions within social protection systems for resilience	We will collaborate with FFS on leveraging social protection and financial inclusion in humanitarian settings and to promote climate resilience.
Gender Equality and Inclusion Accelerator	Food Frontiers and Security, Multifunctional Landscapes, Scaling for Impact	Area of Work: Accelerating Solutions for Impact	1.4.1: Tools for measuring women's voice and leadership	We will partner with FFS to develop a measurement tool on women's voice specifically in conflict-affected settings. We will partner with MFL and S4I in Utilizing Theater of the Oppressed method to challenge restrictive gender norms and promote inclusive governance in rural Morocco (and possibly Tunisia).
Gender Equality and Inclusion Accelerator	Food Frontiers and Security, Policy Innovations, Multifunctional Landscapes, Scaling for Impact	Area of Work: Accelerating Solutions for Impact	1.4.2: Strategies for increasing women's voice and leadership	We will partner with FFS and Policy Innovations to move CG innovation designed to enhance women's voice up the innovation ladder through partner engagement and dissemination. We will partner with MFL and S4I for policy briefs and a paper focusing on strengthening women's cooperatives in Morocco, Tunisia, and Lebanon.
Gender Equality and Inclusion Accelerator	Food Frontiers and Security, Policy Innovations	Area of Work: Accelerating Solutions for Impact	1.4.3: Evidence on effectiveness of solutions for inclusive leadership	We will partner with FFS on 2 studies testing effective solutions to enhance women's empowerment in humanitarian programming. We will partner with Policy Innovations on a randomized trial testing effective solutions to enhance women's voice within public policy in India
Gender Equality and Inclusion Accelerator	Policy Innovations	Area of Work: Accelerating Solutions for Impact	1.5.1: Analysis of constraints and pathways for youth in FLWS	Contribute to evidence synthesis and identifying gaps and research questions; Co-organising youth conference
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Solutions for Impact	1.5.2: Co- designed approaches to engaging youth in FLWS	n/a

Accelerator	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Accelerator contributes
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Solutions for Impact	1.5.3: Evidence on effectiveness of approaches to engaging youth in FLWS	n/a
Gender Equality and Inclusion Accelerator	Digital Transformation Accelerator	Area of Work: Accelerating Change Through Evidence	2.1.1: Guidance on ethical gender research	Digital Accelerator will provide input on AI guidance.
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Change Through Evidence	2.1.2: Communities of practice for impactful gender research	n/a
Gender Equality and Inclusion Accelerator	Climate Action	Area of Work: Accelerating Change Through Evidence	2.1.3: Tools for measuring empowerment and inclusion	Climate Action Program will contribute on women's empowerment and climate change work.
Gender Equality and Inclusion Accelerator	Scaling for Impact	Area of Work: Accelerating Change Through Evidence	2.2.1: Evidence maps and learning agendas to guide gender, youth and social inclusion research priorities	Impact at Scale will participate in the survey, engage in a workshop to assess and prioritise evidence needs, contribute to evidence generation and synthesis
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Change Through Evidence	2.2.2: Policy engagement and outreach for equality, youth, and resilience	n/a
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Change Through Evidence	2.2.3: Guidance on integrating evidence-based solutions for equality, youth, resilience, and nutrition	n/a

Accelerator	Primary/ Secondary collaboration	Area of Work Title and Number	High level output	Brief description of how each Accelerator contributes
Gender Equality and Inclusion Accelerator	Scaling for Impact	Area of Work: Accelerating Change Through Evidence	2.2.4: Assessments of CGIAR's impact on gender equality, youth and social inclusion	Impact at Scale will participate in the survey
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Change Through Evidence	2.3.1: Learning resources for cutting-edge gender equality, youth and social inclusion research	n/a
Gender Equality and Inclusion Accelerator	Capacity Sharing Accelerator	Area of Work: Accelerating Change Through Evidence	2.3.2: Training for gender equality, youth and social inclusion research quality and uptake	We will collaborate with Capacity Sharing Accelerator on methodologies
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Change Through Evidence	2.3.3: Spaces to foster learning, knowledge exchange, and enabling environment for GEYSI research uptake	n/a
Gender Equality and Inclusion Accelerator	n/a	Area of Work: Accelerating Change Through Evidence	2.3.4: Strategies for making gender equality, youth and social inclusion research an institutional priority	n/a

External collaborations/ partners

External collaborations/partners	Center	Area of Work Title and Number	High level output (If Available)
Royal Tropical Institute (KIT), FHI360	IITA	Area of Work: Accelerating Solutions for Impact	1.1.1: Tools for measuring restrictive norms
Nyakitonto Youth for Development Tanzania, Kolping Society of Tanzania, Justice Development and Peace Commission Nigeria, Environmental Management and Economic Development Organization (EMEDO) - Tanzania	IITA, ILRI, WorldFish	Area of Work: Accelerating Solutions for Impact	1.1.2: Interventions for addressing restrictive norms
Nyakitonto Youth for Development Tanzania, Kolping Society of Tanzania, Justice Development and Peace Commission Nigeria, Environmental Management and Economic Development Organization (EMEDO) - Tanzania	IITA, IFPRI, ILRI, WorldFish	Area of Work: Accelerating Solutions for Impact	1.1.3: Gender-transformative solutions for women's economic empowerment
NARES, AGRA, IFAD, Kenya Agricultural Livestock Research Organization, Ministry of Agriculture in Ethiopia and Kenya, ICAR, PRADAN, CI, SEVA, RKMVERI, UBKV, PJTSAU, ANGRAU, TNAU	IRRI, Africa Rice, Alliance	Area of Work: Accelerating Solutions for Impact	1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience
NARES, AGRA, IFAD, Kenya Agricultural Livestock Research Organization, Ministry of Agriculture in Ethiopia and Kenya, ICAR, PRADAN, CI, SEVA, RKMVERI, UBKV, PJTSAU, ANGRAU, TNAU	IRRI, Africa Rice, Alliance	Area of Work: Accelerating Solutions for Impact	1.2.2: Evidence on performance and cost effectiveness of socio-technical bundles
NARES, AGRA, IFAD, Kenya Agricultural Livestock Research Organization, Ministry of Agriculture in Ethiopia and Kenya, ICAR, PRADAN, CI, SEVA, RKMVERI, UBKV, PJTSAU, ANGRAU, TNAU	IRRI, Africa Rice, Alliance	Area of Work: Accelerating Solutions for Impact	1.2.3: Effective socio-technical innovation bundles for scaling
Ministry of Social Development, Ministry of Environment, WFP, UNICEF, UNHCR, Refugee Commission, Government of Kenya, Institut d'Economie Rurale du Mali (IER)	IFPRI, Alliance, IITA	Area of Work: Accelerating Solutions for Impact	1.3.1: Evidence on barriers within enabling systems for equitable resource control and resilience
Ministry of Social Development, Ministry of Environment, WFP, UNICEF, UNHCR, Refugee Commission, Government of Kenya, Institut d'Economie Rurale du Mali (IER)	IFPRI, Alliance, IITA	Area of Work: Accelerating Solutions for Impact	1.3.2: Effective strategies within financial and extension systems for resources and livelihoods

External collaborations/partners	Center	Area of Work Title and Number	High level output (If Available)
Ministry of Social Development, Ministry of Environment, WFP, UNICEF, UNHCR, Refugee Commission, Government of Kenya, Institut d'Economie Rurale du Mali (IER)	IFPRI, Alliance, IITA	Area of Work: Accelerating Solutions for Impact	1.3.3: Effective interventions within social protection systems for resilience
APRNet, Krea University, AWARD, PRADAN	IFPRI	Area of Work: Accelerating Solutions for Impact	1.4.1: Tools for measuring women's voice and leadership
ActionAid, NOIPolls, University of Malawi, IPOR, Tropenbos, CBD Women's Caucus, The Indigenous Partnership China, UNEP - NBSAP Accelerator Partnership, Fondation Spect'Act, Oxfam	IFPRI, Alliance, ICARDA	Area of Work: Accelerating Solutions for Impact	1.4.2: Strategies for increasing women's voice and leadership
Mormon Church, George Washington University, Evaluasi, CARE, LoftyInc, PRADAN, SkillGreen, Odisha State Ministry of Agriculture, Bangladesh Ministry of Agriculture, SEWA, Ethical Tea Partnership, Action Aid, Foundation for Ecological Security, Volcafé, Oxfam Morocco, Lebanese Agriculture Research Institute (LARI), Institut National De La Recherche Agronomique en Tunisie (INRAT)	IFPRI, Alliance, ICARDA	Area of Work: Accelerating Solutions for Impact	1.4.3: Evidence on effectiveness of solutions for inclusive leadership
TBD	GENDER Accelerator	Area of Work: Accelerating Solutions for Impact	1.5.1: Analysis of constraints and pathways for youth in FLWS
n/a	n/a	Area of Work: Accelerating Solutions for Impact	1.5.2: Co-designed approaches to engaging youth in FLWS
n/a	n/a	Area of Work: Accelerating Solutions for Impact	1.5.3: Evidence on effectiveness of approaches to engaging youth in FLWS
AGRA, IFAD, FAO, WFP	IFPRI	Area of Work: Accelerating Change Through Evidence	2.1.1: Guidance on ethical gender research
AGRA, IFAD, FAO, WFP	IFPRI	Area of Work: Accelerating Change Through Evidence	2.1.2: Communities of practice for impactful gender research
AGRA, IFAD, FAO, WFP	IFPRI, Alliance, CIP, ILRI, IRRI, IWMI, WorldFish	Area of Work: Accelerating Change Through Evidence	2.1.3: Tools for measuring empowerment and inclusion
Campbell Collaboration	IRRI	Area of Work: Accelerating Change Through Evidence	2.2.1: Evidence maps and learning agendas to guide gender, youth and social inclusion research priorities

External collaborations/partners	Center	Area of Work Title and Number	High level output (If Available)
Shared Planet, International Institute for Environment and Development, FAO, IFAD	IRRI	Area of Work: Accelerating Change Through Evidence	2.2.2: Policy engagement and outreach for equality, youth, and resilience
Global Forum for Rural Advisory Services, Shared Planet, PACE, Campbell Collaboration, Oxford Policy Management	IRRI	Area of Work: Accelerating Change Through Evidence	2.2.3: Guidance on integrating evidence-based solutions for equality, youth, resilience, and nutrition
International Initiative for Impact Evaluation	IRRI	Area of Work: Accelerating Change Through Evidence	2.2.4: Assessments of CGIAR's impact on gender equality, youth and social inclusion
CGIAR Centres and Programmes	CIMMYT, Alliance, IITA	Area of Work: Accelerating Change Through Evidence	2.3.1: Learning resources for cutting-edge gender equality, youth and social inclusion research
CGIAR and non-CGIAR researchers, policy makers, NARES, CSOs, private sector	GENDER Accelerator	Area of Work: Accelerating Change Through Evidence	2.3.2: Training for gender equality, youth and social inclusion research quality and uptake
CGIAR and non-CGIAR researchers, policymakers, NARES, NGOs, CSOs, bilateral organisations and governments	GENDER Accelerator	Area of Work: Accelerating Change Through Evidence	2.3.3: Spaces to foster learning, knowledge exchange, and enabling environment for GEYSI research uptake
CGIAR Centres and Science Programmes	GENDER Accelerator	Area of Work: Accelerating Change Through Evidence	2.3.4: Strategies for making gender equality, youth and social inclusion research an institutional priority

Targeted geographies

Country, region, or global	Area of Work Title and Number	High level output
Tanzania, Nigeria, and potentially Bangladesh	Area of Work: Accelerating Solutions for Impact	1.1.1: Tools for measuring restrictive norms
Tanzania, Nigeria	Area of Work: Accelerating Solutions for Impact	1.1.2: Interventions for addressing restrictive norms
Tanzania, Nigeria	Area of Work: Accelerating Solutions for Impact	1.1.3: Gender-transformative solutions for women's economic empowerment
Kenya, Ethiopia, India	Area of Work: Accelerating Solutions for Impact	1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience
Kenya, Ethiopia, India	Area of Work: Accelerating Solutions for Impact	1.2.2: Evidence on performance and cost effectiveness of socio-technical bundles
Kenya, Ethiopia, India	Area of Work: Accelerating Solutions for Impact	1.2.3: Effective socio-technical innovation bundles for scaling
Jordan, Zimbabwe, Mozambique, Bangladesh, Egypt, Tanzania, Uganda, Kenya, Mali, Papua New Guinea	Area of Work: Accelerating Solutions for Impact	1.3.1: Evidence on barriers within enabling systems for equitable resource control and resilience
India, Bangladesh, Kenya	Area of Work: Accelerating Solutions for Impact	1.3.2: Effective strategies within financial and extension systems for resources and livelihoods
Bangladesh, Mali, Ethiopia, Kenya, Egypt	Area of Work: Accelerating Solutions for Impact	1.3.3: Effective interventions within social protection systems for resilience
India, Nigeria	Area of Work: Accelerating Solutions for Impact	1.4.1: Tools for measuring women's voice and leadership
Nigeria, Malawi, China, Morocco	Area of Work: Accelerating Solutions for Impact	1.4.2: Strategies for increasing women's voice and leadership
Nigeria, Mali, Burkina Faso, Chad, Niger, India, Bangladesh, The Gambia, Colombia, Honduras, South Africa, Morocco, Lebanon, Tunisia	Area of Work: Accelerating Solutions for Impact	1.4.3: Evidence on effectiveness of solutions for inclusive leadership
ESA, SA	Area of Work: Accelerating Solutions for Impact	1.5.1: Analysis of constraints and pathways for youth in FLWS
n/a	Area of Work: Accelerating Solutions for Impact	1.5.2: Co-designed approaches to engaging youth in FLWS
n/a	Area of Work: Accelerating Solutions for Impact	1.5.3: Evidence on effectiveness of approaches to engaging youth in FLWS
Global	Area of Work: Accelerating Change Through Evidence	2.1.1: Guidance on ethical gender research
Global	Area of Work: Accelerating Change Through Evidence	2.1.2: Communities of practice for impactful gender research

Country, region, or global	Area of Work Title and Number	High level output
Global	Area of Work: Accelerating Change Through Evidence	2.1.3: Tools for measuring empowerment and inclusion
MENA, South East Asia	Area of Work: Accelerating Change Through Evidence	2.2.1: Evidence maps and learning agendas to guide gender, youth and social inclusion research priorities
ESA, SA, SEA	Area of Work: Accelerating Change Through Evidence	2.2.2: Policy engagement and outreach for equality, youth, and resilience
SA, ESA	Area of Work: Accelerating Change Through Evidence	2.2.3: Guidance on integrating evidence-based solutions for equality, youth, resilience, and nutrition
ESA, CWA, SA	Area of Work: Accelerating Change Through Evidence	2.2.4: Assessments of CGIAR's impact on gender equality, youth and social inclusion
Global	Area of Work: Accelerating Change Through Evidence	2.3.1: Learning resources for cutting-edge gender equality, youth and social inclusion research
Global	Area of Work: Accelerating Change Through Evidence	2.3.2: Training for gender equality, youth and social inclusion research quality and uptake
Global	Area of Work: Accelerating Change Through Evidence	2.3.3: Spaces to foster learning, knowledge exchange, and enabling environment for GEYSI research uptake
Global	Area of Work: Accelerating Change Through Evidence	2.3.4: Strategies for making gender equality, youth and social inclusion research an institutional priority



CGIAR

GENDER EQUALITY
AND INCLUSION

System Organization and center allocations



Sita Pariyar in the field.
Sita works in the rice fields with other
women in the village of Nalma.
Credit: Mokhammad Edliadi/CIFOR

System Organization: Gender Equality and Inclusion

					Implementation timelines (2025)	Pooled funding Budget			
Total Accelerator					Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)									184,200.00
Total Accelerator budget									184,200.00

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					Implementation timelines (2025)	Pooled funding Budget			
					Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership							x	x	184,200.00
Total Cross-cutting and Management budget									184,200.00

Gender Equality and Inclusion: AfricaRice

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	-
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	59,100.00
Total Accelerator budget					59,100.00
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	
Total Cross-cutting and Management budget					-
Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.2: Evidence-based support for women and youth empowerment	X	X	X	X	-
High-Level Outputs					
1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience	X	X	X	X	59,100.00
Total AoW 1 budget					59,100.00

Gender Equality and Inclusion: Bioversity International

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	68,703.66
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	246,744.36
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	167,948.86
Total Accelerator budget					483,396.88

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	68,703.66
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					68,703.66

Area of Work 1: Accelerating Solutions for Impact					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
1.1: Pinpoint and act on restrictive norms	X	X	X	X	-	
1.4: Amplify the voices of women, youth and socially excluded groups	X	X	X	X		
High-Level Outputs						
1.1.1: Tools for measuring restrictive norms	X	X	X	X	246,744.36	
1.4.2: Increasing women's voice and leadership			X	X		
1.4.3: Solutions for inclusive leadership	X	X	X	X		
Total AoW 1 budget					246,744.36	

Area of Work 2: Accelerating Change Through Evidence				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research	X	X	X	X	
High-Level Outputs					
2.1.2: Communities of practice for impactful gender research	X	X	X	X	167,948.86
2.3.1: Learning resources	X	X	X	X	
2.3.2: Training for gender equality, youth and social inclusion research quality and uptake			X	X	
2.3.4: Strategies for making gender equality, youth and social inclusion research an institutional priority			X	X	
Total AoW 2 budget					167,948.86

Gender Equality and Inclusion: International Center for Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	339,519.38
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	45,929.85
Total Accelerator budget					385,449.23

Area of Work 1: Accelerating Solutions for Impact					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.2: Evidence-based support for women and youth empowerment	X	X	X	X	-
High-Level Outputs					
1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience	X	X	X	X	339,519.38
Total AoW 1 budget					339,519.38

Area of Work 2: Accelerating Change Through Evidence					2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)	
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-	
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research	X	X	X	X		
High-Level Outputs						
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	45,929.85	
2.3.1: Learning resources	X	X	X	X		
Total AoW 2 budget					45,929.85	

Gender Equality and Inclusion: International Maize and Wheat Improvement Center

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	25,006.00
Area of Work 2: Accelerating Change Through Evidence			X	X	50,000.00
Total Accelerator budget					75,006.00
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	25,006.00
Total Cross-cutting and Management budget					25,006.00
Area of Work 2: Accelerating Change Through Evidence					
	2025				
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research			X	X	-
High-Level Outputs					
2.3.2: Training for gender equality, youth and social inclusion research quality and uptake			X	X	50,000.00
Total AoW 2 budget					50,000.00

Gender Equality and Inclusion: International Potato Center

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	93,742.44
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	16,674.66
Total Accelerator budget					110,417.10

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					2025
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X			93,742.44
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					93,742.44

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
2.2: Evidence-based decision, priority and target setting and investment	X	X	X	X	
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research	X	X	X	X	
High-Level Outputs					
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	16,674.66
2.2.1: Research prioritization in gender, youth and social inclusion	X	X	X	X	
2.3.3: Spaces to foster learning, knowledge exchange, and enabling environment for GEYSI research uptake	X	X	X	X	
Total AoW 2 budget					16,674.66

Gender Equality and Inclusion: International Center for Agricultural Research in the Dry Areas

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	49,970.00
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	30,260.00
Total Accelerator budget					80,230.00

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	49,970.00
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					49,970.00

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.4: Amplify the voices of women, youth and socially excluded groups	X	X	X	X	30,260.00
High-Level Outputs					
1.4.2: Increasing women's voice and leadership	X	X	X	X	
1.4.3: Solutions for inclusive leadership	X	X	X	X	
Total AoW 1 budget					30,260.00

Gender Equality and Inclusion: International Crops Research Institute for the Semi-Arid Tropics

	Implementation timelines (2025)				Pooled funding Budget
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Total Accelerator					
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	26,127.00
Total Accelerator budget					26,127.00
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
	2025				
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X			26,127.00
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					26,127.00

Gender Equality and Inclusion: International Food Policy Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	64,155.94
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	1,231,454.52
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	621,904.00
Total Accelerator budget					1,917,514.46

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	64,155.94
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					64,155.94

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1: Pinpoint and act on restrictive norms	X	X	X	X	-
1.3: Evidence-based promotion of women's access to resources and social protection	X	X	X	X	
1.4: Amplify the voices of women, youth and socially excluded groups	X	X	X	X	

Area of Work 1: Accelerating Solutions for Impact					2025
High-Level Outputs					
1.1.1: Tools for measuring restrictive norms	X	X	X	X	1,231,454.52
1.1.2: Interventions for addressing restrictive norms			X	X	
1.3.1: Barriers within enabling systems for equitable resource control and resilience	X	X	X	X	
1.3.2: Financial and extension systems for resources and livelihoods	X	X	X	X	
1.3.3: Effective interventions within social protection systems for resilience	X	X	X	X	
1.4.1: Tools for measuring women's voice and leadership	X	X	X	X	
1.4.2: Increasing women's voice and leadership	X	X	X	X	
1.4.3: Solutions for inclusive leadership	X	X	X	X	
Total AoW 1 budget					1,231,454.52

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
High-Level Outputs					
2.1.1: Guidance on gender research	X	X	X	X	621,904.00
2.1.2: Communities of practice for impactful gender research	X	X	X	X	
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	
Total AoW 2 budget					621,904.00

Gender Equality and Inclusion: International Institute of Tropical Agriculture

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	29,939.00
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	423,808.00
Area of Work 2: Accelerating Change Through Evidence			X	X	17,108.00
Total Accelerator budget					470,855.00

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	29,939.00
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					29,939.00

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1: Pinpoint and act on restrictive norms	X	X	X	X	-
High-Level Outputs					
1.1.1: Tools for measuring restrictive norms	X	X	X	X	423,808.00
1.1.2: Interventions for addressing restrictive norms	X	X	X	X	
1.1.3: Gender-transformative solutions for women's economic empowerment			X	X	
Total AoW 1 budget					423,808.00

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research			X	X	-
High-Level Outputs					
2.3.2: Training for gender equality, youth and social inclusion research quality and uptake			X	X	17,108.00
Total AoW 2 budget					17,108.00

Gender Equality and Inclusion: International Livestock Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	2,233,274.00
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	128,274.84
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	507,053.30
Total Accelerator budget					2,868,602.14

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	2,233,274.00
Programme management unit (coordination, MELIA, communications, finance)	X	X	X	X	
Common services (knowledge management, engagement, science quality)	X	X	X	X	
Collaborating with Science Programmes to deliver on Impact Area functions	X	X	X	X	
Total Cross-cutting and Management budget					2,233,274.00

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1: Pinpoint and act on restrictive norms	X	X	X	X	-
1.3: Evidence-based promotion of women's access to resources and social protection	X	X	X	X	

Area of Work 1: Accelerating Solutions for Impact					2025
High-Level Outputs					
1.1.1: Tools for measuring restrictive norms	X	X	X	X	128,274.84
1.1.2: Interventions for addressing restrictive norms	X	X	X	X	
1.3.1: Barriers within enabling systems for equitable resource control and resilience	X	X	X	X	
1.3.2: Financial and extension systems for resources and livelihoods	X	X	X	X	
1.5.1: Analysis of constraints and pathways for youth in FLWS			X	X	
Total AoW 1 budget					128,274.84

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
2.3: Institutional change towards a truly inclusive environment that prioritizes the right gender, youth and social inclusion research	X	X	X	X	
High-Level Outputs					
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	507,053.30
2.3.3: Spaces to foster learning, knowledge exchange, and enabling environment for GEYSI research uptake	X	X	X	X	
2.3.4: Strategies for making gender equality, youth and social inclusion research an institutional priority	X	X	X	X	
Total AoW 2 budget					507,053.30

Gender Equality and Inclusion: International Rice Research Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	40,013.00
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	482,857.31
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	1,000,020.55
Total Accelerator budget					1,522,890.86

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	40,013.00
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					40,013.00

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.2: Evidence-based support for women and youth empowerment	X	X	X	X	-
High-Level Outputs					
1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience	X	X	X	X	482,857.31
1.2.2: Performance and cost effectiveness of socio-technical bundles	X	X	X	X	
1.2.3: Scaling socio-technical innovation bundles	X	X	X	X	
Total AoW 1 budget					482,857.31

Area of Work 2: Accelerating Change Through Evidence				2025	
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
2.2: Evidence-based decision, priority and target setting and investment	X	X	X	X	
High-Level Outputs					
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	1,000,020.55
2.2.1: Research prioritization in gender, youth and social inclusion	X	X	X	X	
2.2.2: Policy engagement and outreach for equality, youth, and resilience	X	X	X	X	
2.2.3: Co-design with Science Programs and Partners for integrating evidence-based solutions for equality, youth, resilience, and nutrition	X	X	X	X	
Total AoW 2 budget					1,000,020.55

Gender Equality and Inclusion: International Water Management Institute

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	80,288.22
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	43,258.80
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	12,282.04
Total Accelerator budget					135,829.06

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	80,288.22
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					80,288.22

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.2: Evidence-based support for women and youth empowerment	X	X	X	X	-
High-Level Outputs					
1.2.1: Co-designed socio-technical innovation bundles for productivity and resilience	X	X	X	X	43,258.80
Total AoW 1 budget					43,258.80

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
High-Level Outputs					
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	12,282.04
Total AoW 2 budget					12,282.04

Gender Equality and Inclusion: International Center for Living Aquatic Resources Management

	Implementation timelines (2025)				Pooled funding Budget
Total Accelerator	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)	X	X	X	X	54,003.00
Area of Work 1: Accelerating Solutions for Impact	X	X	X	X	82,308.28
Area of Work 2: Accelerating Change Through Evidence	X	X	X	X	46,110.76
Total Accelerator budget					182,422.04

Area of work 0 : Leadership, Management and Cross-cutting services (knowledge management, communication, engagement, science quality, impact assessment)					
2025					
	Q1	Q2	Q3	Q4	2025 (Approved Budget)
Strategic leadership	X	X	X	X	54,003.00
Collaborating with Science Programmes to deliver on Impact Area functions			X	X	
Total Cross-cutting and Management budget					54,003.00

Area of Work 1: Accelerating Solutions for Impact					
2025					
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
1.1: Pinpoint and act on restrictive norms	X	X	X	X	-
High-Level Outputs					
1.1.1: Tools for measuring restrictive norms	X	X	X	X	82,308.28
1.1.2: Interventions for addressing restrictive norms	X	X	X	X	
Total AoW 1 budget					82,308.28

Area of Work 2: Accelerating Change Through Evidence					2025
Outcome	Q1	Q2	Q3	Q4	2025 (Approved Budget)
2.1: Use of methodologies and metrics rigorous and ethical research, monitoring practices and measuring empowerment and inclusion	X	X	X	X	-
High-Level Outputs					
2.1.3: Tools for measuring empowerment and inclusion	X	X	X	X	46,110.76
Total AoW 2 budget					46,110.76



Gerald Action (left) OFSP farmer, with Felistus Chipungu, breeder and scientist from CIP.

Gerald Action (left) orange-fleshed sweet potato (OSFP) farmer and root producer with Felistus Chipungu (right), OFSP breeder and scientist, CIP.

Credit: C. de Bode/CGIAR



CGIAR

**GENDER EQUALITY
AND INCLUSION**